

Project: **NORTHERN MARIANAS COLLEGE NEW STUDENT CENTER**  
 Re: **SUBCONTRACTORS**  
 Date: **November 11, 2024**

No.	Subcontractor	Scope
1	Hong Ye Construction	1. Shopdrawing Preparation Works 2. Supply of Material and Labor to construct (except Material Cost for Rebar) <ul style="list-style-type: none"> <li>- Structural Works of NMC Main Bldg, ready to receive paint &amp; finishes</li> <li>- Generator Building</li> <li>- Pump Room &amp; Underground Water Storage Tank</li> <li>- Minor Concrete Structures</li> </ul> 3. Supply of Material and Labor for Civil Works <ul style="list-style-type: none"> <li>- Erosion Control</li> <li>- Earthworks</li> <li>- Site Utilities</li> <li>- Asphalt &amp; Concrete Pavement/Sidewalks</li> <li>- Pavers</li> <li>- Permanent Traffic Control</li> </ul>
2	Winzy	1. Labor for Electrical Works <ul style="list-style-type: none"> <li>- Power Distribution</li> <li>- Generator &amp; ATS</li> <li>- Exterior Electrical Systems</li> <li>- Interior Wiring Systems</li> <li>- Pad Mounted Transformers</li> <li>- Exterior and Interior Lightings</li> <li>- Interior Switch Boards &amp; Low Voltage</li> <li>- Lightning Protection System</li> <li>- 3-Phase Uninterruptible Power Supply</li> <li>- Bldg. Telecommunication Cabling System</li> <li>- Photovoltaic System Support</li> </ul> 2. Supply and Installation of Fire Alarm System Works
3	Genesis	1. Labor for Plumbing Works <ul style="list-style-type: none"> <li>- Excavation works to install underground plumbing pipes and accessories</li> <li>- Building Waterline</li> <li>- Building Sewerline</li> <li>- Building Stormdrain</li> <li>- Plumbing Fixtures</li> <li>- Water Pumps, Pipes and Fittings</li> <li>- Copper Pipe Installation and Welding Works</li> <li>- Testing &amp; Commissioning</li> </ul>
4	Micronesia Renewable Energy	Supply of Material and Labor for all Solar Energy System (Photovoltaic)
5	Tropical Gardens Inc.	1. Supply of Material and Labor for all Landscaping Plants <ul style="list-style-type: none"> <li>- Trees</li> <li>- Palm Trees</li> <li>- Shrubs</li> <li>- Shrub Areas</li> <li>- Ground Covers</li> </ul> 2. Labor Works <ul style="list-style-type: none"> <li>- Top Soil</li> <li>- Mulch</li> <li>- Turf</li> </ul>