T | REVISION
MATERIAL / FINISH LEGEND il
CODE MATERIALS DESCRIPTION PATTERN MANUFACTURER REMARKS
FT-1 PORCELAIN FLOOR TILE 24X48 ACADIA GRAY HERRINGBONE FLOOR & DECOR | APPLY 6" BASE
FT-2 CERAMIC TILE 6X18 BRIGHT WHITE ICE MONOLITHIC FLOOR & DECOR | RESTROOM WALLS
PORCELAIN TILE 12X24 CONCEPT GRAY STAGGER FLOOR & DECOR | RESTROOM FLOORS
FT-3 QUARRY TILE 6X6 QUETREAD, RED 0Q90 DALTILE MAIN KITCHEN / VENDOR STALLS
FT-4 PORCELAIN 24x24 SUPERIOR TAUPE XTERIOR PAVER DALTILE OUTDOOR TERRACES
FT.5 CERAMIC TILE 12x12 GLAZED WALL TILE : DALTILE MAIN KITCEN WALLS
VCT-1 HETEROGENEOUS SHEET MAPLE LANE SUGARCANE 37524 ARMSTRONG
VCT-2 HETEROGENEOUS SHEET ALCHEMY REGAL 38904 ARMSTRONG
CPT-1 CARPET TILE BISECT TILE, MORTAR 06530 RANDOM SHAW
CPT-2 CARPET TILE CONVENE TILE, RADIANT NETWORK 67536 STAGGER SHAW
CS-1 CONCRETE SEALER CLEAR
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SCOPE OF WORK AREA5
Second Floor (34-41)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer | Mason | Painter | Carpenter | Plumber | Electrician | Helper No.of day
LEVEL II
34 TESTING ROOM 204 295 sq.ft
Walls:
Metal Framing Installation 1 3 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1
Painting 0 0 0 2 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1
Painting 0 0 0 2 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1
Doors & Windows:
Installation of frame & 3 unit Door & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1
Casework:
Installation of Base Cabinets 0 0 0 0 2 0 0 1 1
Sub-total 1 9 3 4 5 0 0 9 11
35 TESTING ROOM 204a 475 sq.ft
Walls:
Metal Framing Installation 1 3 0 0 0 0 0 1 2
Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 0 2
Painting 0 0 0 0 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 0 2
Painting 0 0 0 2 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1
Doors & Windows:
Installation of frame and 1 unit Doors & Hardwa 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Sub-total 1 11 4 2 3 0 0 5 14
36 STORAGE 217 19 sq.ft
Walls:
Metal Framing Installation 0 1 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1
Painting 0 0 0 1 0 0 0 1 1
Floor:
Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1
Sub-total 0 3 2 2 1 0 0 6 7
37 TUTORING CENTER 205 1,110 sq.ft
Walls:
Metal Framing Installation 1 3 0 0 0 0 0 1 2
Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 1 2
Painting 0 0 0 2 0 0 0 1 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 1 2
Painting 0 0 0 0 0 0 0 0 2
Floor:
Laying of Floor Finish: Carpet 0 0 3 0 0 0 0 1 2
Laying of Floor Finish: VCT 0 0 2 0 0 0 0 1 2
Doors & Windows:
Installation of frame & 2unit Door & Hardwares 0 0 0 0 2 0 0 2 2
Installation of Lock Sets 0 0 0 0 1 0 0 1 1
Installation of Windows /Glazing 0 3 0 0 0 0 0 1 2
Sub-total 1 12 7 2 4 0 0 11 21
38 SECURED STORAGE 225 19 sq.ft
Walls:
Metal Framing Installation 0 1 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Floor:
Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1
Doors & Windows:




39

40

41

Installation of frame& I unit Door & Hardwares

Installation of Lock Sets 1
Sub-total 9
STORAGE 228 64 sq.ft
Walls:
Metal Framing Installation 1
Gypsum Board Installation/Tape/Float 1
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 1
Floor:
Laying of Floor Finish: Carpet 1
Doors & Windows:
Installation of frame &1 unit Door & Hardwares 1
Installation of Lock Sets 1
Sub-total 9
STAIR2 213 168 sq.ft
Walls:
Painting 1
Ceiling:
Painting 1
Floor:
Application of Concrete Sealer 1
Doors & Windows:
Installation of Doors & Hardwares 1
Installation of Lock Sets 1
Installation of Handrails 1
Installation of Stair Nosing 1
Sub-total 7
FACULTY LOUNGE 219 236 sq.ft
Walls:
Metal Framing Installation 1
Gypsum Board Installation/Tape/Float 2
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 0
Floor:
Laying of Floor Finish:VCT 1
Doors & Windows:
Installation of frame & 1 unit Door & Hardwares 1
Installation of Lock Sets 1
Installation of Windows /Glazing 1
Casework:
Installation of Base Cabinets 1
Sub-total 11




SCOPE OF WORK AREA 6
Second Floor (42-46)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
42 LIBRARY 202 2,701 sq.ft
Walls:
Metal Framing Installation 0 5 0 0 0 0 0 2 3
Gypsum Board Installation/Tape/Float 0 0 3 0 2 0 0 1 3
Painting 0 0 0 4 0 0 0 0 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 5 0 0 0 0 0 1 3
Acoustic Tiles / Gypsum Board Installation 0 5 0 0 0 0 0 2 3
Painting 0 0 0 3 0 0 0 1 2
Floor:
Laying of Floor Finish: Carpet 0 0 4 0 0 0 0 2 2
Doors & Windows:
Installation of frame & 1 unit Door & Hardwares 0 0 0 0 2 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 3 0 0 0 0 0 1 2
Casework:
Installation of Counter 0 0 0 0 3 0 0 0 1
Sub-total 0 18 7 7 8 0 0 11 23
43 OFC 202d 70 sq.ft
Walls:
Metal Framing Installation 0 1 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1
Doors & Windows:
Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1
Sub-total 0 4 2 2 2 0 0 8 10
44 MEETING RM 202c 207 sq.ft
Walls:
Metal Framing Installation 0 2 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 0 1
Painting 0 0 0 1 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1
Doors & Windows:
Installation of frames & 1 unit Doors & Hardwarg 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Sub-total 0 8 3 2 2 0 0 6 10
45 STAIR1 212 168 sq.ft
Walls:
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Painting 0 0 0 1 0 0 0 1 1
Floor:
Application of Concrete Sealer 0 0 1 0 0 0 0 1 1
Doors:
Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Sub-total 0 0 1 2 2 0 0 4 5
46 TECH LOUNGE 222 1,658 sq.ft
Walls:
Metal Framing Installation 0 3 0 0 0 0 0 1 2
Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 1 2
Painting 0 0 0 0 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 1 2
Painting 0 0 0 2 0 0 0 1 1
Floor:
Laying of Floor Finish: Carpet 0 0 0 0 0 0 0 0 2
Laying of Floor Finish: VCT 0 0 0 0 0 0 0 0 2
Doors & Windows:
Installation of Windows /Glazing 0 0 0 0 0 0 0 0 2
Sub-total 0 9 2 2 1 0 0 5 16




SCOPE OF WORK AREA 7
Second Floor (47-63)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
47 MEETING RM 202f 283 sq.ft
Walls:
Metal Framing Installation 0 2 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Floor:
Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1
Doors & Windows:
Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Sub-total 0 8 4 2 2 0 0 9 10
48 MEETING RM 202g 105 sq.ft
Walls:
Metal Framing Installation 0 2 0 0 0 0 0 0 1
Gypsum Board Installation/Tape/Float 0 0 0 0 0 0 0 0 1
Painting 0 0 0 0 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 0 0 0 0 0 0 0 1
Acoustic Tiles / Gypsum Board Installation 0 0 0 0 0 0 0 0 1
Painting 0 0 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 0 0 0 0 0 0 0 1
Doors & Windows:
Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 0 1
Casework:
Installation of Base Cabinets 0 0 0 0 0 0 0 0 1
Sub-total 0 4 0 0 2 0 0 1 11
49 COUNSELING 203 1,001 sq.ft
Walls:
Metal Framing Installation 0 3 0 0 0 0 0 2 3
Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 3
Painting 0 0 0 2 0 0 0 0 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 3 3
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 2 3
Installation of Framing Panels ( Soffit and Cove) 0 2 0 0 0 0 0 2 3
Painting 0 0 0 2 0 0 0 0 2
Floor:
Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 2 2
Laying of Floor Finish: VCT 0 0 0 0 0 0 0 0 0
Doors & Windows:
Installation of frmes & 4 unit Doors & Hardware 0 0 0 0 0 0 0 0 0
Installation of Lock Sets 0 0 0 0 0 0 0 0 0
Installation of Windows /Glazing 0 0 0 0 0 0 0 0 0
Sub-total 0 4 2 2 0 0 0 6 10
50 DSS 203c 163 sq.ft
Walls:
Metal Framing Installation 0 1 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 0 1
Painting 0 0 0 1 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Floor:
Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1
Doors & Windows:
Installation of frame & 1unit Doors & Hardwares 0 0 0 0 1 0 0 1 1
Installation of Lock Sets 0 0 0 0 1 0 0 0 1
Sub-total 0 4 1 2 2 0 0 6 9
51 STORAGE 203d 163 sq.ft
Walls:
Metal Framing Installation 0 1 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1
Painting 0 0 0 1 0 0 0 0 1




52

53

54

55

56

57

Floor:

Laying of Floor Finish: Carpet

Doors & Windows:

Installation of Doors & Hardwares

Installation of Lock Sets

Sub-total

OFFICE 203e

105

sq.ft

Walls:

Metal Framing Installation

Gypsum Board Installation/Tape/Float

Painting

Ceiling:

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Gypsum Board Installation

Painting

Floor:

Laying of Floor Finish: Carpet

Doors & Windows:

Installation of Doors & Hardwares

Installation of Lock Sets

Sub-total

OFFICE 203f

112

sq.ft

Walls:

Metal Framing Installation

Gypsum Board Installation/Tape/Float

Painting

Ceiling:

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Gypsum Board Installation

Painting

Floor:

Laying of Floor Finish: Carpet

Doors & Windows:

Installation of frame & Doors & Hardwares

Installation of Lock Sets

Sub-total

OFFICE 203g

104

sq.ft

Walls:

Metal Framing Installation

Gypsum Board Installation/Tape/Float

Painting

Ceiling:

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Gypsum Board Installation

Painting

Floor:

Laying of Floor Finish: Carpet

Doors & Windows:

Installation of frames Doors & Hardwares

Installation of Lock Sets

Sub-total

ELECTRICAL RM 214

52

sq.ft

Walls:

Painting

Ceiling:

Painting

Floor:

Application of Concrete Sealer

Doors & Windows:

Installation of frames & Doors & Hardwares

Installation of Lock Sets

Sub-total

ITRM 213a

73

sq.ft

Walls:

Painting

Ceiling:

Painting

Floor:

Application of Concrete Sealer

Doors & Windows:

Installation of frames & Doors & Hardwares

Installation of Lock Sets

Sub-total

NURSING/ LACRM 220

61

sq.ft

Walls:

Metal Framing Installation

Gypsum Board Installation/Tape/Float

Painting

Ceiling:

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Gypsum Board Installation

Painting




58

59

60

61

62

63

Floor:

Laying of Floor Finish: VCT 1
Doors & Windows:
Installation of Doors & Hardwares 1
Casework:
Installation of Base Cabinets 1
Installation of Lock Sets 1
Sub-total 10
MEETING RM 216 125 sq.ft
Walls:
Metal Framing Installation 1
Gypsum Board Installation/Tape/Float 1
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 1
Floor:
Laying of Floor Finish: VCT 2
Doors & Windows:
Installation of frames &Doors & Hardwares 2
Installation of Lock Sets 2
Sub-total 12
JANITORIAL RM 207 37 sq.ft
Walls:
Installation of Wall Tiles 1
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 1
Floor:
Laying of Floor Finish: Tiles 1
Doors & Windows:
Installation of frme & 1 unit Door & Hardwares 1
Installation of Lock Sets 1
Installation of Lavatory & Mop Sink 1
Sub-total 9
MECH RM 211 214 sq.ft
Walls:
Painting 1
Ceiling:
Painting 1
Floor:
Application of Concrete Sealer 1
Doors & Windows:
Installation of frames & 1 unit Doos & Hardwaref 1
Installation of Lock Sets 0
Sub-total 4
UNISEX 210 51 sq.ft
Walls:
Installation of Wall Tiles a 1
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 1
Floor:
Laying of Floor Finish: Tiles 1
Doors & Windows:
Installation of frame & 1unit Doors & Hardwares 1
Installation of Lock Sets 1
Installation of Plumbing Fixtures & Accessor 1
Sub-total 9
WOMEN'S 208 176 sq.ft
Walls and partitions
Installation of metal frames 1
Installation of gypsum board
Installation of wall tiles 1
Painting 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1
Acoustic Tiles / Gypsum Board Installation 1
Painting 1
Floor:
Laying of Floor Finish: Tiles 1
Doors & Windows:
Installation of frames & 4unit Doors & Hardware: 1
Installation of Lock Sets 1
Installation of Plumbing Fixtures & Accessor 1
Sub-total 10
MEN'S 209 190 | sq.ft |




Walls:

Installation of Wall Tiles 2

Painting 1

Ceiling:

Ceiling Joists/Metal Furring Installation 1

Acoustic Tiles / Gypsum Board Installation 1

Painting 1

Floor:

Laying of Floor Finish: Tiles 1

Doors & Windows:

Installation of frame & 3unit Doors & Hardwares 1

Installation of Lock Sets 1

Installation of Plumbing Fixtures & Accessor 1
Sub-total 10




SCOPE OF WORK AREA 8
Second Floor (64-67)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
64-67| CORRIDOR 221, 221a,221b, 221c 2,604 sq.ft
Walls:
Metal Framing Installation 0 5 0 0 0 0 0 3 3
Gypsum Board Installation/Tape/Float 0 0 3 0 2 0 0 2 3
Painting 0 0 0 2 0 0 0 1 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 5 0 0 0 0 0 1 3
Acoustic Tiles / Gypsum Board Installation 0 5 0 0 0 0 0 1 3
Painting 0 0 0 2 0 0 0 1 2
Floor:
Laying of Floor Finish: Carpet 0 0 3 0 0 0 0 2 2
Laying of Floor Finish: VCT 0 0 2 0 0 0 0 0 2
Installation of Guardrails
Sub-total 0 15 8 4 2 0 0 11 20
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