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NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

68 950 sq.ft Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

Walls:

Metal Framing Installation 1 2 1 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 2 0 0 1 0 0 1 2

Painting 0 0 0 2 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 1 2

Painting 0 0 0 2 0 0 0 1 2

Doors	&	Windows:

Installation of 2 Doors & Hardwares 0 2 0 0 0 0 0 1 1

Installation of  2 Windows /Glazing 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 2 2

Sub‐total 1 13 1 4 5 0 0 8 15

69 1,247 sq.ft

Walls:

Metal Framing Installation 1 2 0 0 2 0 0 1 1

Gypsum Board Installation/Tape/Float 0 2 0 0 0 0 0 0 1

Painting 0 0 0 2 0 0 0 2 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 2 2

Painting 0 0 0 2 0 0 0 1 2

Doors	&	Windows:

Installation of 2 Doors & Hardwares 0 1 0 0 0 0 0 1 2

Installation of 3 Windows /Glazing 0 2 0 0 0 0 0 1 2

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 2 2

Sub‐total 1 14 0 4 6 0 0 12 17

70 169 sq.ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 1 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 2 1 0 1 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Doors	&	Windows:

Installation of Sliding Doors & Hardwares 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet Tile 0 2 0 0 0 0 0 1 1

Sub‐total 1 12 2 3 3 0 0 8 10

71 178 sq.ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 1 0 0 1 1

Installation of   Windows /Glazing 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 2 0 0 0 0 0 1 1

Sub‐total 1 11 2 2 4 0 0 9 10

STUDENT	LOUNGE	302f

MEETING	RM	302e

MULTI‐PURPOSE	RM	302b

OSAL	302a

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 9
Third Floor (68-71)



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

73 612 sq.ft

Walls:

Metal Framing Installation 1 2 0 0 2 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 0 0 0 0 0 0 2

Painting 0 0 0 2 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 0 0 0 0 0 0 0 2

Painting 0 0 0 2 0 0 0 1 2

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 1 3

Sub‐total 1 10 0 4 2 0 0 7 18

74 83 sq.ft

Walls:

Metal Framing Installation 1 2 1 0 2 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 0 1

Sub‐total 1 10 2 2 2 0 0 7 9

75 591 sq.ft

Walls:

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 3

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 2 0 0 0 1 2

Doors	&	Windows:

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 1 3

Sub‐total 0 9 0 4 0 0 0 6 13

76 112 sq.ft

Walls:

Metal Framing Installation 1 2 1 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 2 0 0 0 0 0 1 1

Sub‐total 1 10 1 2 3 0 0 9 10

77 182 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

OFFICE	311c

BOR	PANTRY	311b

MEDIA	STORAGE	301b

BOR	‐	BOARD	OF	REGENTS	311a

EVENT	RM	301

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 10
Third Floor (73-78)



Floor:

Laying of Floor Finish: Carpet 0 1 0 0 0 0 0 1 1

Sub‐total 1 9 0 2 3 0 0 9 10

78 168 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Installation stair nosing 0 1 1 0 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 1 1

Floor:

Handrails Installation 0 2 1 0 0 0 0 1 1

Laying of Floor Finish:Concrete Sealer 0 0 1 0 0 0 0 1 1

Sub‐total 0 5 3 2 0 0 0 7

STAIR	1	312



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

79 75 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 0 0 0 0 0 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 1

Sub‐total 1 6 1 1 4 0 0 7 9

80 80 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 3

Sub‐total 1 6 1 2 4 0 0 8 11

81 66 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 2

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 1 0 0 0 0 0 1 1

Sub‐total 1 7 0 2 4 0 0 8 10

82 114 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 1 0 0 0 0 0 1 1

Sub‐total 1 7 0 2 4 0 0 8 9

83 19 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 1 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

CHAIRS	&TABLES	STORAGE	‐	310

ELEC	CONTROL	RM	‐	310a

PV	RM	‐	315

IT	CLOSET	‐	309

ELECTRICAL	RM	‐	314

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 11
Third Floor (79-88)



Laying of Floor Finish: VCT 0 1 0 0 0 0 0 1 1

Sub‐total 1 7 0 2 5 0 0 8 8

84 37 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 1

Installation of Lavatory & Mop Sink 0 0 0 0 0 1 0 1 1

Sub‐total 0 4 1 2 2 0 0 7 8

85 176 sq.ft

Walls:

Metal Framing Installation 1 2 0 0 1 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Wall Tiles 0 2 1 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 1 0 1 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 0 0 0 0 0 0 0

Painting 0 0 0 0 0 0 0 0

Doors	&	Windows:

Installation of Doors & Hardwares 0 2 1 0 1 0 0 1 3

Installation of Lock Sets 0 1 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Ceramic Tiles 0 2 1 0 0 0 0 1 2

Installation of Plumbing Fixtures and Accessories 0 0 0 0 0 2 0 1 2

Sub‐total 1 11 4 1 4 2 0 9 14

86 190 sq.ft

Walls:

Metal Framing Installation 1 1 1 0 1 0 0 1 2

Gypsum Board Installation/Tape/Float 0 1 1 0 1 0 0 1 1

Wall Tiles 0 2 1 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 0 2

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Ceramic Tiles 0 0 2 0 0 0 0 1 1

Installation of Plumbing Fixtures and Accessories 0 0 0 0 0 2 0 1 2

Sub‐total 1 8 5 2 4 2 0 9 15

87 51 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Ceramic Tiles 0 1 1 0 0 0 0 1 1

Installation of Plumbing Fixtures and Accessories 0 0 0 0 0 1 0 1 1

Sub‐total 0 5 1 2 2 1 0 7 8

88 214 sq.ft

Walls:

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 1

Sub‐total 0 4 1 3 2 0 0 6 7

MECH	RM	‐	307

UNISEX	‐	306

WOMEN'S	‐	304

MEN'S	‐	305

JANITORIAL	RM	‐	303



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

89 168 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Installation stair nosing 0 1 1 0 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 1 1

Doors	&	Windows:

Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Handrails Installation 0 1 1 0 1 0 0 1 1

Laying of Floor Finish:Concrete Sealer 0 0 1 0 0 0 0 1

Sub‐total 0 4 3 2 1 0 0 6 6

90 2,641 sq.ft

Walls:

Metal Framing Installation 1 1 0 0 2 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 2 3

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 2 3

Painting 0 0 0 2 0 0 0 2 2

Doors	&	Windows:

Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1

Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1

Installation of Lock Sets 0 1 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 3 0 0 0 0 0 2 4

Sub‐total 1 12 0 3 7 0 0 13 18

CORRIDOR			314

STAIR2			313

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 12
Third Floor (89-90)



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

91 1,595 sq.ft

Walls:

Painting of parapet 0 0 0 2 0 0 0 2 2

Floor:

Laying of Floor Finish: Porcelain 0 1 2 0 0 0 0 1 2

Sub‐total 0 1 2 2 0 0 0 3 4

OUTDOOR	TERRACE	SOUTH

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 13
Third Floor (91)



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

92 4,635 sq.ft

Walls:

Painting 0 0 0 2 0 0 0 2 2

Floor:

Installation of Guardrails 0 3 0 0 0 0 0 2 4

Laying of Floor Finish: Porcelain 0 2 2 0 0 0 0 2 3

Sub‐total 0 5 2 2 0 0 0 6 9

OUTDOOR	TERRACE	NORTH

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 14
Third Floor (92)



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

93 3,007 sq.ft

Walls:

Painting 0 0 0 2 0 0 0 2 2

Floor:

Laying of Floor Finish: Concrete Sealer 0 0 2 0 0 0 0 2 3

Laying of Floor Finish: Porcelain 0 2 2 0 0 0 0 2 3

Sub‐total 0 0 2 2 0 0 0 4 5

LOWER	ROOF

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 15
Third Floor (93)
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