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NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

1 1058 sq.ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 3

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 3

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Installation of Wood Grille 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 2

Floor:

Laying of Floor Finish: Carpet tiles 0 0 2 0 0 0 0 2 3

Doors	&	Windows:

Installation of  1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Windows /Glazing 0 3 0 0 0 0 0 1 2

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 12 3 3 1 0 0 12 21

2 489 sq. ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 1 0 2 0 0 1 2

Painting 0 0 2 0 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 2

Floor:

Laying of Floor Finish: Heterogenous sheet 0 0 2 0 0 0 0 1 2

Doors	&	Windows:

Installation of frame 2 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 7 5 1 4 0 0 8 14

3 764 sq. ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 2

Painting 0 0 2 0 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 0 2 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 2

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 5 7 1 3 0 0 8 11

4 169 sq. ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 2

Painting 0 0 2 0 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 2

Floor:

Laying of Floor Finish: heterogenous sheet 0 0 1 0 0 0 0 1 2

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 0 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 7 4 1 3 0 0 8 15

5 64 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

ATM

Storage,108

Archives,	107

Library	Lounge,	105

Bookstore,	106

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 1
Ground Floor (1-12)



Floor:

Laying of Floor Finish: Pordelain tiles 0 0 1 0 0 0 0 1 1

Sub‐total 1 5 2 2 1 0 0 7 7

5a 76 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Porcelain tiles 0 0 1 0 0 0 0 1 1

Sub‐total 1 5 2 2 1 0 0 7 7

6 626 sq. ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 2

Painting 0 0 2 0 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 0 2 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Quarry tile 0 0 2 0 0 0 0 1 2

Doors	&	Windows:

Installation of frame & 3unit Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Plumbing

 Fixtures and Accessories 0 0 0 0 0 1 0 1 1

Sub‐total 1 5 7 1 3 1 0 10 14

7 59 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Pordelain tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 1

Sub‐total 1 5 2 2 3 0 0 8 9

8 301 sq. ft

Walls:

Surface smoothing/sanding 1 0 1 0 0 0 0 2 2

Painting 0 0 0 1 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Floor:

Concrete Sealer 0 0 0 0 2 0 0 1 1

Doors	&	Windows:

Installation offrame & 2 units Door & Hardwares 0 0 0 0 1 0 0 2 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 4 1 2 4 0 0 9 12

9 132 sq. ft

Walls:

Surface smoothing/sanding/plastering 1 0 1 0 0 0 0 1 1

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Quarry tile 0 0 0 0 2 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 2 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 2 5 2 2 5 0 0 10 10

Vendor	2,	120c

Service	Corridor,120b

Storage,	120a

Kitchen

ATM	Back	Room



10 132 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Sub‐total 1 1 1 1 1 0 0 3 3

11 Stair	01 168 sq. ft

Walls:

Surface smoothing/sanding/plastering 1 0 2 0 0 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Surface smoothing/sanding/plastering 0 0 2 0 0 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Floor:

Concrete Sealer 0 0 1 0 1 0 0 0 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Railings

Handrails Installation 0 2 0 0 0 0 0 2 2

Sub‐total 1 2 5 4 3 0 0 7 9

12 34 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 0 2 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 0 0 2 0 0 0 1 1

Painting 0 0 1 0 1 0 0 0 1

Floor:

Concrete Sealer 0 0 1 0 1 0 0 0 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 1 5 3 5 0 0 6 9

Media	Storage,123

Vendor	1,	120d



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

13 284 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 2 0 1 0 0 1 2

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 2 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 1 0 0 0 0 0 1 1

Installation of frame & Windows /Glazing 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 8 4 3 3 0 0 9 12

14 968												 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 2 0 1 0 0 1 2

Painting 0 0 0 2 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 2

Floor:

Laying of Floor Finish: Carpet tiles 0 0 2 0 0 0 0 1 2

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 2

Installation of frame & Windows /Glazing 0 4 0 0 0 0 0 1 2

Installation of Lock Sets 0 0 0 0 1 0 0 0 2

Sub‐total 1 11 4 3 3 0 0 9 20

15 OFC,103c 120 sq. ft

Walls:

Metal Framing Installation 1 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 3 2 2 3 0 0 8 9

16 203 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 1 5 2 2 3 0 0 8 9

17 191 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Record	Storage,103e

Admin	Storage,103d

OFC	ADM	&	Records,103

Career	Center,102

FINISHING	SCHEDULE

Location

SCOPE OF WORK AREA 2
Ground Floor (13-19)



Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 1 5 2 2 3 0 0 8 9

18 Student	Lounge	02,122 469 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 1 5 2 2 3 0 0 8 9

19 Stair	2 168 sq. ft

Walls:

Surface smoothing/sanding/plastering 1 0 2 0 0 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Surface smoothing/sanding/plastering 0 0 2 0 0 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Floor:

Concrete Sealer 0 0 1 0 1 0 0 0 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Railings

Handrails Installation 0 2 0 0 0 0 0 2 2

Sub‐total 1 2 5 4 3 0 0 7 9





NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

20 791 sq.ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 2

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:
Installation of frame & 1 unit Door & glass 
door& Hardwares 1 1 2 1

Installation of Lock Sets 1 1

Sub‐total 1 9 2 3 3 0 0 9 13

21 124 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 1 5 2 2 3 0 0 8 9

22 80 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 1 5 2 2 3 0 0 8 9

23 51 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Sub‐total 1 5 2 2 1 0 0 7 7

24 121 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Filling	Room,104e

Cashier,104e

Meeting	Room,104c

Office,104b

Financial	Aid,104

FINISHING	SCHEDULE

Location

SCOPE OF WORK AREA 3
Ground Floor (20-32)



Sub‐total 1 5 2 2 3 0 0 8 9

25 37 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Plumbing

Installation of M.sink and lav. 0 0 0 0 0 1 0 0 1

Floor:

Laying of Floor Finish: Concrete sealer 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 5 2 2 3 1 0 8 10

26 176 sq. ft

Walls	and	partitions

Metal Framing Installation and wall tiles 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Plumbing

Plumbing Fixtures and Accessories ( ADA handle 0 0 0 0 0 2 0 1 1

Floor:

Laying of Floor Finish: Ceramic tile 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 4 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 5 2 2 3 2 0 9 10

27 190 sq. ft

Walls	and	partitions

Metal Framing Installation and wall tiles 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Plumbing

Plumbing Fixtures and Accessories ( ADA handle 0 0 0 0 0 2 0 1 1

Floor:

Laying of Floor Finish: Ceramic tile 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 3 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 1

Sub‐total 1 5 2 2 3 2 0 9 10

28 51 sq. ft

Walls:

Metal Framing Installation and wall tiles 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Plumbing

Plumbing Fixtures and Accessories 0 0 0 0 0 2 0 1 1

Floor:

Laying of Floor Finish: Ceramic tile 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 1 5 2 2 3 2 0 9 10

29 214 sq. ft

Walls:

Smoothing/bupping 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Mechanical	Room,114

Unisex,113

Men's	Room,112

Women	Room,111

Janitor	Room,110



Mechanical

Installation of mech. Fixtures 0 2 0 0 0 1 0 1 1

Floor:

Laying of Floor Finish: Concrete sealer 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 1 1 1

Installation of Lock Sets 1 1

Sub‐total 0 5 2 2 3 1 0 8 9

30
139 sq. ft

Walls:

Metal Framing Installation 1 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Electrical

Installation of boxes and panels 0 2 0 0 0 1 0 1 1

Floor:

Laying of Floor Finish: Carpet tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 1

Sub‐total 1 7 2 2 3 1 0 9 10

31 80 sq. ft

Walls:

surface smoothing/bupping 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Concrete sealer 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 1

Sub‐total 0 3 2 2 3 0 0 7 8

32 1795 sq. ft

Ceiling:

Ceiling Joists/Metal Furring Installation 0 10 0 0 0 0 0 2 2

Acoustic Tiles / Gypsum Board Installation 0 8 0 0 0 0 0 2 2

Painting 0 0 0 4 0 0 0 2 2

Floor:

Laying of Floor Finish: porcelain tiles 0 0 8 0 0 0 0 3 2

Sub‐total 0 18 8 4 0 0 0 9 8

Corridor,119

IT	Room

Electrical	Room,115



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

33 4016 sq. ft

Walls:

Metal Framing Installation 1 15 0 0 0 0 0 3 2

Gypsum Board Installation/Tape/Float 0 5 0 5 0 0 3 2

installation of Insulation 0 3 0 0 0 0 0 1

Painting 0 0 0 5 0 0 0 2 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 10 0 0 0 0 0 3 2

Acoustic Tiles / Gypsum Board Installation 0 9 0 0 0 0 0 3 2

Painting 0 0 0 4 0 0 0 2 2

Floor:

Laying of Floor Finish: Carpet tiles 0 0 6 0 0 0 0 2 3

Sub‐total 1 37 11 9 5 0 0 19 15

Dining/Multi	purpose	Hall

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 4
Ground Floor (33)
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