- | REVISION
MATERIAL / FINISH LEGEND —
CODE MATERIALS DESCRIPTION PATTERN MANUFACTURER REMARKS
FT-1 PORCELAIN FLOOR TILE 24X48 ACADIA GRAY HERRINGBONE FLOOR & DECOR | APPLY 6" BASE
FT-2 CERAMIC TILE 6X18 BRIGHT WHITE ICE MONOLITHIC FLOOR & DECOR | RESTROOM WALLS
PORCELAIN TILE 12X24 CONCEPT GRAY STAGGER FLOOR & DECOR | RESTROOM FLOORS
FT-3 QUARRY TILE 6X6 QUETREAD, RED 0Q90 DALTILE MAIN KITCHEN / VENDOR STALLS
FT-4 PORCELAIN 24x24 SUPERIOR TAUPE XTERIOR PAVER DALTILE OUTDOOR TERRACES
FT-5 CERAMIC TILE 12x12 GLAZED WALL TILE - DALTILE MAIN KITCEN WALLS
VCT-1 HETEROGENEOUS SHEET MAPLE LANE SUGARCANE 37524 ARMSTRONG
VCT-2 HETEROGENEOQUS SHEET ALCHEMY REGAL 38904 ARMSTRONG
CPT-1 CARPET TILE BISECT TILE, MORTAR 06530 RANDOM SHAW
CPT-2 CARPET TILE CONVENE TILE, RADIANT NETWORK 67536 STAGGER SHAW
CS-1 CONCRETE SEALER CLEAR

@) 2) . TRMA=3

Taniguchi Ruth Makio Architects

. 100 Cliff Business Center, P.0. Box EA, Agana, GU 96910
= @ Tel.: (671) 4758772 = Fax.: (671) 472-3381
\
Q Architecture
— Planning
e Interior Design
e \ . \\@;,:T
| O ‘
ROOF BELOW \ — OUTDOOR TERRAC
\' CHAIR & TABL
CLADDED DONNSPOUT OUTSIDE 1. ET-4 |l STORAGE
THE COLUMN , TYPICAL . \
\ ™~ \ 310
“. = A ELEC CONTR( O
©) _ ROOM
| \\ PV RI 310a ROOF BELOW N
\ 315 PANTRY
3029
R ' \ \ \ iy i e \ | | B
: == 1/ CO=fF == —Fr r —A
s A \ ®
E ELEC. 4 INCLOSET |. @S = VCT-
[l 214 ; \30q \NC T 2 : \'/CT 2 [ \/CT 2 ‘ \NC.,T-1
\ \ . o \/cll—-jz
4/'_'_ ,\;‘
e — e — 7 - = = 4. \—‘ s =y 7 s -
- JAN. MECH | UNISEX
= 1 i
1 30 O ( 306
D el
\. — - A @ & @L | HEREBY CERTIFY THAT THIS PLAN WAS PREPARED
AN AN 5 — — BY ME OR UNDER MY DIRECT SUPERVISION
@ ;4—‘ { ( \ = 7 H,;
E ‘ | I 10/07/2022
| noMEN'S i & «@) MEN'S Project
| | 304 \ | Ib 305 |
— @ i  FT-2
= FT-2, : 1 Ih NMC

PACKAGE 1: STUDENT

CENTER BUILDING

STAIR O1

STAIR 02
312 313
PLAN - THIRD FLOOR
FINISH/SIGNAGE PLAN
CONSTRUCTION DOCUMENTS
Designed: TRMA
Jrawn JPP/NT/TP
Checked MAM . JPP
° Su OAY MM
Scale: As indicated
Jote 10/07/2022
(3 Project File
p e No.
PLAN - THIRD FLOOR @ - E < Drawing
&
FINISH/SIGNAGE PLAN N i6
1 SCALE: 1/8" = 1'-0" CLADDED DOWNSPOUT OUTSIDE “ hl-_d
THE COLUMN , TYPICAL C n

IF SHEET IS LESS THAN 247 X 367
L L L REDUCED PRINT — USE GRAPHIC SCALES Sheet No. of



ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Text Box
10

ULYSSES MACALINAO
Text Box
14

ULYSSES MACALINAO
Rectangle

ULYSSES MACALINAO
Text Box
11

ULYSSES MACALINAO
Text Box
9

ULYSSES MACALINAO
Text Box
12

ULYSSES MACALINAO
Text Box
13

ULYSSES MACALINAO
Polygon

ULYSSES MACALINAO
Text Box
15


- | REVISION
MATERIAL / FINISH LEGEND —
CODE MATERIALS DESCRIPTION PATTERN MANUFACTURER REMARKS
FT-1 PORCELAIN FLOOR TILE 24X48 ACADIA GRAY HERRINGBONE FLOOR & DECOR | APPLY 6" BASE
FT-2 CERAMIC TILE 6X18 BRIGHT WHITE ICE MONOLITHIC FLOOR & DECOR | RESTROOM WALLS
PORCELAIN TILE 12X24 CONCEPT GRAY STAGGER FLOOR & DECOR | RESTROOM FLOORS
FT-3 QUARRY TILE 6X6 QUETREAD, RED 0Q90 DALTILE MAIN KITCHEN / VENDOR STALLS
FT-4 PORCELAIN 24x24 SUPERIOR TAUPE XTERIOR PAVER DALTILE OUTDOOR TERRACES
FT-5 CERAMIC TILE 12x12 GLAZED WALL TILE - DALTILE MAIN KITCEN WALLS
VCT-1 HETEROGENEOUS SHEET MAPLE LANE SUGARCANE 37524 ARMSTRONG
VCT-2 HETEROGENEOUS SHEET ALCHEMY REGAL 38904 ARMSTRONG
CPT-1 CARPET TILE BISECT TILE, MORTAR 06530 RANDOM SHAW
CPT-2 CARPET TILE CONVENE TILE, RADIANT NETWORK 67536 STAGGER SHAW
CS-1 CONCRETE SEALER CLEAR

. 2 4 [RMAZa
Taniguchi Ruth Makio Architects

. 100 Cliff Business Center, P.O. Box EA, Agana, GU 96910
Q Tel.: (671) 4758772 = Fax.. (671) 4723381

Architecture
Planning

o T— Interior Design
» o« y
ROOF BELOW

\v — OUTDOOR TERRACL CHAlR & TABLE
CLADDED DOWNSPOUT OUTSIDE FT-4 . STORAGE
THE COLUMN , TYPICAL
\ ; 310
= 02 ELEC CONTROL
O — _ ROOM t
| PV RM. 310a ROOF BELONW
CPT-2 CPT-2 21 \v
' BREAKOUT RM 1 BREAKOUT RM 2 g PANTRY

OFFICE 302g |
@7 T = T = 31c B o % T T ) = ——— 1 Y= } — F —" ’ . : =
© B 77 CPT-2 - . . i ‘ | | = :

| MED - | .o | — , D |
l il mSTORAGE WA s VeT-2 b veT-2 — ! MEL’IN@ e
J =1 -\ 30T : | ‘ == ,21 I | 302e | cPT-i
/ \ Wﬁ/\ ! J ‘ : T- .- ’
e N — |
— = { = ] T | — —— e
i CORNER \
| MULTI-PURPOSE GUARD S s
BOr l EVENT ROOM \ &
311a S
=1 73 7k . | . MECH [ unisEX
= & ) 20T ) et | OSAL MULTI-PURPOSE N S
CPT-2 ) —— - RM.
75 — 3 | y . 3023 GPT] | HEREBY CERTIFY THAT THIS PLAN WAS PREPARED
VCT-2 e YCT-2 f T / = \ j\][@) = 1 IE )) @ \I‘ 9 : vCT-2 302b v VE OR UNDER MY DIRECT SUPERVISION
Eh 7 ! = _—~ a | CPT-1 I . 10/07/2022
.@ WOMEN'S ) 1 ' 68 .
o — - @8 ELEV. SHA | -O) - MEN'S ~ 69 —
A\ VCT2 € > \ D s 305 c
A\ FT-2 i W / NMC

i — — — \ = — — = —— PACKAGE 1: STUDENT
BOR FANTR /] ®) B/ CORRIDOR " f® > @) CENTER BUILDING
76| 311b X —— | 90 214 veT-2 S
‘ " |REF. ¥ ‘ (F)
Er—— = - O = —O0——— ' — Title
sTar o1 lI* 78 1 - 89 STAIR O2
312 | R " CUININLIN DUMARINY | 313
— Y — SIGNAGE SEE SHT. Al13.1 — — PLAN - THIRD FLOOR
— 01 TP — FINISH/SIGNAGE PLAN
-
— / D A\\ CUTDOOR TERRACE RN —) — — CONSTRUCTION DOCUMENTS
- 4
— ETod C) — — Designed: TRMA
| O O O ¢ Drawn JPP/NT/TP
E] Checked MAM . JPP
° SUDVI MM
3
A9.1.1 - Scale: As indicated

Date: 10/01/2022

Project File

No.

PLAN - THIRD FLOOR : ' é E Srowing
FINISH/SIGNAGE PLAN A2 3 3

WO - -
1 SCALE: 1/8" = 1'-0O" CLADDED DONWNSPOUT OUTSIDE / “ H H
THE COLUMN , TYPICAL ;

IF SHEET IS LESS THAN 247 X 367
L L L REDUCED PRINT — USE GRAPHIC SCALES



ULYSSES MACALINAO
Text Box
73

ULYSSES MACALINAO
Text Box
77

ULYSSES MACALINAO
Text Box
76

ULYSSES MACALINAO
Text Box
78

ULYSSES MACALINAO
Text Box
90

ULYSSES MACALINAO
Text Box
92

ULYSSES MACALINAO
Text Box
74

ULYSSES MACALINAO
Text Box
79

ULYSSES MACALINAO
Text Box
80

ULYSSES MACALINAO
Text Box
91

ULYSSES MACALINAO
Text Box
84

ULYSSES MACALINAO
Text Box
88

ULYSSES MACALINAO
Text Box
87

ULYSSES MACALINAO
Text Box
78

ULYSSES MACALINAO
Text Box
86

ULYSSES MACALINAO
Text Box
85

ULYSSES MACALINAO
Text Box
68

ULYSSES MACALINAO
Text Box
69

ULYSSES MACALINAO
Text Box
71

ULYSSES MACALINAO
Text Box
70

ULYSSES MACALINAO
Text Box
83.1

ULYSSES MACALINAO
Text Box
81

ULYSSES MACALINAO
Text Box
82

ULYSSES MACALINAO
Text Box
83

ULYSSES MACALINAO
Text Box
93

ULYSSES MACALINAO
Text Box
89

ULYSSES MACALINAO
Polygonal Line

ULYSSES MACALINAO
Polygonal Line

ULYSSES MACALINAO
Rectangle

ULYSSES MACALINAO
Rectangle

ULYSSES MACALINAO
Polygonal Line

ULYSSES MACALINAO
Polygonal Line

ULYSSES MACALINAO
Polygonal Line

ULYSSES MACALINAO
Text Box
75


3F-ISOMETRIC


ULYSSES MACALINAO
Stamp

http://www.pdfxviewer.com/
http://www.pdfxviewer.com/
ULYSSES MACALINAO
Typewriter
94

ULYSSES MACALINAO
Typewriter
75


SCOPE OF WORK AREA9
Third Floor (68-71)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
68 OSAL 302a 950 sq.ft Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
Walls:
Metal Framing Installation 1 2 1 0 0 0 0 1 2
Gypsum Board Installation/Tape/Float 0 2 0 0 1 0 0 1 2
Painting 0 0 0 2 0 0 0 1 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 1 2
Painting 0 0 0 2 0 0 0 1 2
Doors & Windows:
Installation of 2 Doors & Hardwares 0 2 0 0 0 0 0 1 1
Installation of 2 Windows /Glazing 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 2 2
Sub-total 1 13 1 4 5 0 0 8 15
69 MULTI-PURPOSE RM 302b 1,247 sq.ft
Walls:
Metal Framing Installation 1 2 0 0 2 0 0 1 1
Gypsum Board Installation/Tape/Float 0 2 0 0 0 0 0 0 1
Painting 0 0 0 2 0 0 0 2 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 2 2
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 2 2
Painting 0 0 0 2 0 0 0 1 2
Doors & Windows:
Installation of 2 Doors & Hardwares 0 1 0 0 0 0 0 1 2
Installation of 3 Windows /Glazing 0 2 0 0 0 0 0 1 2
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 2 2
Sub-total 1 14 0 4 6 0 0 12 17
70 MEETING RM 302e 169 sq.ft
Walls:
Metal Framing Installation 1 2 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 1 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 1 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 2 1 0 1 0 0 1 1
Painting 0 0 0 2 0 0 0 1 1
Doors & Windows:
Installation of Sliding Doors & Hardwares 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet Tile 0 2 0 0 0 0 0 1 1
Sub-total 1 12 2 3 3 0 0 8 10
71 STUDENT LOUNGE 302f 178 sq.ft
Walls:
Metal Framing Installation 1 2 0 0 0 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 1 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 1 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 1 0 0 1 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: VCT 0 2 0 0 0 0 0 1 1
Sub-total 1 11 2 2 4 0 0 9 10




SCOPE OF WORK AREA 10
Third Floor (73-78)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
73 EVENT RM 301 612 sq.ft
Walls:
Metal Framing Installation 1 2 0 0 2 0 0 1 2
Gypsum Board Installation/Tape/Float 0 0 0 0 0 0 0 0 2
Painting 0 0 0 2 0 0 0 1 2
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 2
Acoustic Tiles / Gypsum Board Installation 0 0 0 0 0 0 0 0 2
Painting 0 0 0 2 0 0 0 1 2
Doors & Windows:
Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 1 3
Sub-total 1 10 0 4 2 0 0 7 18
74 MEDIA STORAGE 301b 83 sq.ft
Walls:
Metal Framing Installation 1 2 1 0 2 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 1 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Doors & Hardwares 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 0 1
Sub-total 1 10 2 2 2 0 0 7 9
75 BOR - BOARD OF REGENTS 311a 591 sq.ft
Walls:
Painting 0 0 0 2 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 3
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 2
Painting 0 0 0 2 0 0 0 1 2
Doors & Windows:
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Carpet 0 2 0 0 0 0 0 1 3
Sub-total 0 9 0 4 0 0 0 6 13
76 BOR PANTRY 311b 112 sq.ft
Walls:
Metal Framing Installation 1 2 1 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: VCT 0 2 0 0 0 0 0 1 1
Sub-total 1 10 1 2 3 0 0 9 10
77 OFFICE 311c 182 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1




Floor:

Laying of Floor Finish: Carpet 1
Sub-total 10
78 STAIR 1312 168 sq.ft

Walls:

Painting 1

Installation stair nosing 1

Ceiling:

Painting 1

Doors & Windows:

Installation of Doors & Hardwares 1

Installation of Lock Sets 1

Floor:

Handrails Installation 1
1

Laying of Floor Finish:Concrete Sealer

Sub-total




SCOPE OF WORK AREA 11
Third Floor (79-88)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
79 ELECTRICAL RM - 314 75 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 0 0 0 0 0 1
Doors & Windows:
Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 1
Sub-total 1 6 1 1 4 0 0 7 9
80 IT CLOSET - 309 80 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: Concrete Sealer 0 0 1 0 0 0 0 1 3
Sub-total 1 6 1 2 4 0 0 8 11
81 PVRM - 315 66 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 2
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: VCT 0 1 0 0 0 0 0 1 1
Sub-total 1 7 0 2 4 0 0 8 10
82 CHAIRS &TABLES STORAGE - 310 114 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: VCT 0 1 0 0 0 0 0 1 1
Sub-total 1 7 0 2 4 0 0 8 9
83 ELEC CONTROL RM - 310a 19 sq.ft
Walls:
Metal Framing Installation 1 1 0 0 1 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 1 0 0 1 0 0 1 1
Acoustic Tiles / Gypsum Board Installation 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 1 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:




| |Laying of Floor Finish: VCT 1 1
Sub-total 7 8
84 JANITORIAL RM - 303 37 sq.ft
Walls:
Painting 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1 1
Acoustic Tiles / Gypsum Board Installation 1 1
Painting 0 1
Doors & Windows:
Installation of Door & Hardwares 1 1
Installation of Lock Sets 1 1
Floor:
Laying of Floor Finish: Concrete Sealer 0 1
Installation of Lavatory & Mop Sink 0 1
Sub-total 4 8
85 WOMEN'S - 304 176 sq.ft
Walls:
Metal Framing Installation 2 1
Gypsum Board Installation/Tape/Float 1 1
Wall Tiles 2 2
Painting 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1 2
Acoustic Tiles / Gypsum Board Installation 0
Painting 0
Doors & Windows:
Installation of Doors & Hardwares 2 3
Installation of Lock Sets 1
Floor:
Laying of Floor Finish: Ceramic Tiles 2 2
Installation of Plumbing Fixtures and Accessorie 0 2
Sub-total 11 14
86 MEN'S - 305 190 sq.ft
Walls:
Metal Framing Installation 1 2
Gypsum Board Installation/Tape/Float 1 1
Wall Tiles 2 2
Painting 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1 1
Acoustic Tiles / Gypsum Board Installation 1 2
Painting 0 1
Doors & Windows:
Installation of Doors & Hardwares 1 1
Installation of Lock Sets 1 1
Floor:
Laying of Floor Finish: Ceramic Tiles 0 1
Installation of Plumbing Fixtures and Accessorie 0 2
Sub-total 8 15
87 UNISEX - 306 51 sq.ft
Walls:
Painting 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1 1
Acoustic Tiles / Gypsum Board Installation 1 1
Painting 0 1
Doors & Windows:
Installation of Door & Hardwares 1 1
Installation of Lock Sets 1 1
Floor:
Laying of Floor Finish: Ceramic Tiles 1 1
Installation of Plumbing Fixtures and Accessorie 0 1
Sub-total 5 8
88 MECH RM - 307 214 sq.ft
Walls:
Painting 0 1
Ceiling:
Ceiling Joists/Metal Furring Installation 1 1
Acoustic Tiles / Gypsum Board Installation 1 1
Painting 0 1
Doors & Windows:
Installation of Door & Hardwares 1 1
Installation of Lock Sets 1 1
Floor:
Laying of Floor Finish: Concrete Sealer 0 1
Sub-total 4 7




SCOPE OF WORK AREA 12
Third Floor (89-90)

NMC-SUPERSTRUCTURE

FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
89 STAIRZ 313 168 sq.ft

Walls:
Painting 0 0 0 1 0 0 0 1 1
Installation stair nosing 0 1 1 0 0 0 0 1 1
Ceiling:
Painting 0 0 0 1 0 0 0 1 1
Doors & Windows:
Installation of Door & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Handrails Installation 0 1 1 0 1 0 0 1 1
Laying of Floor Finish:Concrete Sealer 0 0 1 0 0 0 0 1

Sub-total 0 4 3 2 1 0 0 6 6

90 CORRIDOR 314 2,641 sq.ft

Walls:
Metal Framing Installation 1 1 0 0 2 0 0 1 1
Gypsum Board Installation/Tape/Float 0 1 0 0 1 0 0 1 1
Painting 0 0 0 1 0 0 0 1 1
Ceiling:
Ceiling Joists/Metal Furring Installation 0 2 0 0 2 0 0 2 3
Acoustic Tiles / Gypsum Board Installation 0 2 0 0 2 0 0 2 3
Painting 0 0 0 2 0 0 0 2 2
Doors & Windows:
Installation of Doors & Hardwares 0 1 0 0 0 0 0 1 1
Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1
Installation of Lock Sets 0 1 0 0 0 0 0 0 1
Floor:
Laying of Floor Finish: VCT 0 3 0 0 0 0 0 2 4

Sub-total 1 12 0 3 7 0 0 13 18




SCOPE OF WORK AREA 13

Third Floor (91)
NMC-SUPERSTRUCTURE
FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
91 OUTDOOR TERRACE SOUTH 1,595 sq.ft
Walls:
Painting of parapet 0 0 0 2 0 0 0 2 2
Floor:
Laying of Floor Finish: Porcelain 0 1 2 0 0 0 0 1 2
Sub-total 0 1 2 2 0 0 0 3 4




SCOPE OF WORK AREA 14

Third Floor (92)
NMC-SUPERSTRUCTURE
FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
92 OUTDOOR TERRACE NORTH 4,635 sq.ft
Walls:
Painting 0 0 0 2 0 0 0 2 2
Floor:
Installation of Guardrails 0 3 0 0 0 0 0 2 4
Laying of Floor Finish: Porcelain 0 2 2 0 0 0 0 2 3
Sub-total 0 5 2 2 0 0 0 6 9




SCOPE OF WORK AREA 15

Third Floor (93)
NMC-SUPERSTRUCTURE
FINISHING SCHEDULE
Seq Location | Quantity | Unit | Activities
Leadman | Installer Mason Painter | Carpenter Plumber | Electrician | Helper No.of day
93 LOWER ROOF 3,007 sq.ft
Walls:
Painting 0 0 0 2 0 0 0 2 2
Floor:
Laying of Floor Finish: Concrete Sealer 0 0 2 0 0 0 0 2 3
Laying of Floor Finish: Porcelain 0 2 2 0 0 0 0 2 3
Sub-total 0 0 2 2 0 0 0 4 5
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