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NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

34 295 sq.ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 2 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 2 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 3 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1

Casework:

Installation of Base Cabinets 0 0 0 0 2 0 0 1 1

Sub‐total 1 9 3 4 5 0 0 9 11

35 475 sq.ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 0 2

Painting 0 0 0 0 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 0 2

Painting 0 0 0 2 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame and  1 unit Doors & Hardwar 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Sub‐total 1 11 4 2 3 0 0 5 14

36 19 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Sub‐total 0 3 2 2 1 0 0 6 7

37 1,110 sq.ft

Walls:

Metal Framing Installation 1 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 1 2

Painting 0 0 0 2 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 1 2

Painting 0 0 0 0 0 0 0 0 2

Floor:

Laying of Floor Finish: Carpet 0 0 3 0 0 0 0 1 2

Laying of Floor Finish: VCT 0 0 2 0 0 0 0 1 2

Doors	&	Windows:

Installation of frame & 2unit Door & Hardwares 0 0 0 0 2 0 0 2 2

Installation of Lock Sets 0 0 0 0 1 0 0 1 1

Installation of Windows /Glazing 0 3 0 0 0 0 0 1 2

Sub‐total 1 12 7 2 4 0 0 11 21

38 19 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

SECURED	STORAGE	225

TUTORING	CENTER	205

STORAGE	217

TESTING	ROOM	204a

LEVEL	II
TESTING	ROOM	204

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 5
Second Floor (34-41)



Installation of frame& I unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 3 2 2 2 0 0 8 9

39 64 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame &1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 3 2 2 2 0 0 7 9

40 168 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 1 1

Floor:

Application of Concrete Sealer 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 0 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation	of	Handrails 0 2 0 0 0 0 0 1 1

Installation	of	Stair	Nosing 0 1 0 0 0 0 0 1 1

Sub‐total 0 3 1 2 2 0 0 4 7

41 236 sq.ft

Walls:

Metal Framing Installation 0 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 2 1

Painting 0 0 0 0 0 0 0 0 0

Floor:

Laying of Floor Finish:VCT 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Casework:

Installation of Base Cabinets 0 0 0 0 2 0 0 0 1

Sub‐total 0 8 2 1 5 0 0 9 11

FACULTY	LOUNGE	219

STAIR2		213

STORAGE	228



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

42 2,701 sq.ft

Walls:

Metal Framing Installation 0 5 0 0 0 0 0 2 3

Gypsum Board Installation/Tape/Float 0 0 3 0 2 0 0 1 3

Painting 0 0 0 4 0 0 0 0 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 5 0 0 0 0 0 1 3

Acoustic Tiles / Gypsum Board Installation 0 5 0 0 0 0 0 2 3

Painting 0 0 0 3 0 0 0 1 2

Floor:

Laying of Floor Finish: Carpet 0 0 4 0 0 0 0 2 2

Doors	&	Windows:

Installation of frame & 1 unit  Door & Hardwares 0 0 0 0 2 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 3 0 0 0 0 0 1 2

Casework:

Installation of Counter 0 0 0 0 3 0 0 0 1

Sub‐total 0 18 7 7 8 0 0 11 23

43 70 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 1 0 0 0 0 0 1 1

Sub‐total 0 4 2 2 2 0 0 8 10

44 207 sq.ft

Walls:

Metal Framing Installation 0 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frames & 1 unit Doors & Hardware 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Sub‐total 0 8 3 2 2 0 0 6 10

45 168 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 1 1

Floor:

Application of Concrete Sealer 0 0 1 0 0 0 0 1 1

Doors:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 0 1 2 2 0 0 4 5

46 1,658 sq.ft

Walls:

Metal Framing Installation 0 3 0 0 0 0 0 1 2

Gypsum Board Installation/Tape/Float 0 0 2 0 1 0 0 1 2

Painting 0 0 0 0 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 1 2

Acoustic Tiles / Gypsum Board Installation 0 3 0 0 0 0 0 1 2

Painting 0 0 0 2 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 0 0 0 0 0 0 2

Laying of Floor Finish: VCT 0 0 0 0 0 0 0 0 2

Doors	&	Windows:

Installation of Windows /Glazing 0 0 0 0 0 0 0 0 2

Sub‐total 0 9 2 2 1 0 0 5 16

TECH	LOUNGE			222

STAIR1			212

MEETING	RM		202c

OFC		202d

LIBRARY	202
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Second Floor (42-46)



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

47 283 sq.ft

Walls:

Metal Framing Installation 0 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 1 1

Sub‐total 0 8 4 2 2 0 0 9 10

48 105 sq.ft

Walls:

Metal Framing Installation 0 2 0 0 0 0 0 0 1

Gypsum Board Installation/Tape/Float 0 0 0 0 0 0 0 0 1

Painting 0 0 0 0 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 0 0 0 0 0 0 0 1

Acoustic Tiles / Gypsum Board Installation 0 0 0 0 0 0 0 0 1

Painting 0 0 0 0 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 0 0 0 0 0 0 1

Doors	&	Windows:

Installation of frame & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation of Windows /Glazing 0 2 0 0 0 0 0 0 1

Casework:

Installation of Base Cabinets 0 0 0 0 0 0 0 0 1

Sub‐total 0 4 0 0 2 0 0 1 11

49 1,001 sq.ft

Walls:

Metal Framing Installation 0 3 0 0 0 0 0 2 3

Gypsum Board Installation/Tape/Float 0 0 2 0 0 0 0 1 3

Painting 0 0 0 2 0 0 0 0 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 3 0 0 0 0 0 3 3

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 2 3

Installation of Framing Panels ( Soffit and Cove) 0 2 0 0 0 0 0 2 3

Painting 0 0 0 2 0 0 0 0 2

Floor:

Laying of Floor Finish: Carpet 0 0 2 0 0 0 0 2 2

Laying of Floor Finish: VCT 0 0 0 0 0 0 0 0 0

Doors	&	Windows:

Installation of  frmes & 4 unit Doors & Hardwares 0 0 0 0 0 0 0 0 0

Installation of Lock Sets 0 0 0 0 0 0 0 0 0

Installation of Windows /Glazing 0 0 0 0 0 0 0 0 0

Sub‐total 0 4 2 2 0 0 0 6 10

50 163 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1unit Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 4 1 2 2 0 0 6 9

51 163 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 0 1

STORAGE	203d

DSS			203c

COUNSELING			203

MEETING	RM			202g

MEETING	RM			202f

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 7
Second Floor (47-63)



Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 4 1 2 2 0 0 5 9

52 105 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 4 1 2 2 0 0 7 9

53 112 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of frame & Doors & Hardwares 0 0 0 0 1 0 0 0 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 3 2 2 2 0 0 4 9

54 104 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Carpet 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of frames Doors & Hardwares 0 0 0 0 1 0 0 0 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 3 2 2 2 0 0 4 9

55 52 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 1 1

Floor:

Application of Concrete Sealer 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of frames & Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 0 1 2 2 0 0 3 5

56 73 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 0 1

Floor:

Application of Concrete Sealer 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of frames & Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 0 1 2 2 0 0 2 5

57 61 sq.ft

Walls:

Metal Framing Installation 0 1 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 0 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 0 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 1 1

NURSING/	LAC	RM	220

IT	RM	213a

ELECTRICAL	RM	214

OFFICE	203g

OFFICE			203f

OFFICE			203e



Floor:

Laying of Floor Finish: VCT 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of Doors & Hardwares 0 0 0 0 1 0 0 1 1

Casework:

Installation of Base Cabinets 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Sub‐total 0 3 2 2 4 0 0 6 10

58 125 sq.ft

Walls:

Metal Framing Installation 0 2 0 0 0 0 0 1 1

Gypsum Board Installation/Tape/Float 0 0 1 0 1 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: VCT 0 0 1 0 0 0 0 1 2

Doors	&	Windows:

Installation of  frames &Doors & Hardwares 0 0 0 0 1 0 0 1 2

Installation of Lock Sets 0 0 0 0 1 0 0 0 2

Sub‐total 0 6 2 2 3 0 0 7 12

59 37 sq.ft

Walls:

Installation of Wall Tiles 0 0 1 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Tiles 0 0 0 0 0 0 0 0 1

Doors	&	Windows:

Installation of frme & 1 unit Door & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation	of	Lavatory	&	Mop	Sink 0 0 0 0 0 2 0 0 1

Sub‐total 0 2 1 2 2 2 0 4 9

60 214 sq.ft

Walls:

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Painting 0 0 0 1 0 0 0 0 1

Floor:

Application of Concrete Sealer 0 0 1 0 0 0 0 0 1

Doors	&	Windows:

Installation of frames & 1 unit Doos & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 0

Sub‐total 0 0 1 2 2 0 0 2 4

61 51 sq.ft

Walls:

Installation of Wall Tiles a 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 1 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 0 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 1unit Doors & Hardwares 0 0 0 0 1 0 0 1 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation	of	Plumbing	Fixtures	&	Accessori 0 0 0 0 0 1 0 1 1

Sub‐total 0 3 1 2 2 1 0 6 9

62 176 sq.ft

Walls	and	partitions

Installation of metal frames 0 2 0 0 0 0 0 1 1

Installation of gypsum board

Installation of wall tiles 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 2 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frames & 4unit Doors & Hardwares 0 0 0 0 0 0 0 0 1

Installation of Lock Sets 0 0 0 0 0 0 0 0 1

Installation	of	Plumbing	Fixtures	&	Accessori 0 0 0 0 0 2 0 1 1

Sub‐total 0 8 1 2 0 2 0 7 10

63 190 sq.ftMEN'S	209

WOMEN'S	208

UNISEX	210

MECH	RM	211

JANITORIAL	RM	207

MEETING	RM	216



Walls:

Installation of Wall Tiles 0 0 2 0 0 0 0 1 2

Painting 0 0 0 1 0 0 0 1 1

Ceiling:

Ceiling Joists/Metal Furring Installation 0 2 0 0 0 0 0 1 1

Acoustic Tiles / Gypsum Board Installation 0 1 0 0 0 0 0 1 1

Painting 0 0 0 1 0 0 0 0 1

Floor:

Laying of Floor Finish: Tiles 0 0 1 0 0 0 0 1 1

Doors	&	Windows:

Installation of frame & 3unit Doors & Hardwares 0 0 0 0 2 0 0 0 1

Installation of Lock Sets 0 0 0 0 1 0 0 0 1

Installation	of	Plumbing	Fixtures	&	Accessori 0 0 0 0 0 2 0 0 1

Sub‐total 0 3 3 2 3 2 0 5 10



NMC‐SUPERSTRUCTURE

Seq Quantity Unit Activities

Leadman Installer Mason Painter Carpenter Plumber Electrician Helper No.of day

64-67 2,604 sq.ft

Walls:

Metal Framing Installation 0 5 0 0 0 0 0 3 3

Gypsum Board Installation/Tape/Float 0 0 3 0 2 0 0 2 3

Painting 0 0 0 2 0 0 0 1 2

Ceiling:

Ceiling Joists/Metal Furring Installation 0 5 0 0 0 0 0 1 3

Acoustic Tiles / Gypsum Board Installation 0 5 0 0 0 0 0 1 3

Painting 0 0 0 2 0 0 0 1 2

Floor:

Laying of Floor Finish: Carpet 0 0 3 0 0 0 0 2 2

Laying of Floor Finish: VCT 0 0 2 0 0 0 0 0 2

Installation	of	Guardrails

Sub‐total 0 15 8 4 2 0 0 11 20

CORRIDOR	221,	221a,	221b,	221c

FINISHING	SCHEDULE

Location

SCOPE OF WORK  AREA 8
Second  Floor (64-67)
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