MATERIAL DELIVERY PROJECTION (As of November 10, 2024)

DELIVERED ITEMS

WORK IN PROCESS

PR# DIV. NO DESCRIPTION STATUS up TongCIOBER NO\;(E)ZM“BER DECZE.::LBER JANUARY 2025 FEBRUARY 2025 MARCH 2025  April 2025 May 2025 | TOTAL AMOUNT
16 ELECTRICAL
(Telecom. Outside Plan (OSP) - gimgg;iggg;
5 16711 (AMERICAN PROD, VOLTAIRE S 13,620.38 S 13,620.38
SUPERCOOL CO.) CTM-2024-0004
’ (GMR)
PAD MTD TRANSFORMER (LAGOON CTM-2023-0008
2 | 16462 CORP) CTM-2024-0004(GMR) S 86,464.20 S 86,464.20
UMI 16800 SOI_-AR ENI.ERGY SYSTEM APPROVED S 150,480.00 S 150,480.00
(Micronesian Renewable Energy)
ELECTRICAL MATERIALS (HONG
4 16 ELECTRIC) CTM-2023-0007 S 800,858.19 S 1,641,347.37
4 | 16208 EDIIDEI:ELNENGINE GEN. SET JMI CTM-2024-0014 R1 S 109,405.99 S 109,405.99
LIGHTING CONTROL PANEL (HONG
4 16 ELECTRIC) CTM-2024-0013 $ 132,981.90 S 132,981.90
Interior Switchboards, Low Voltage,
4 | 16402 CB's- PANEL BOARDS (BENFIELD) CTM-2024-0007R1 S 289,844.42
Telecommunication 42 RU Cabinet &
44 16710 DDC Cabinet CTM-2024-0051 S 11,850.00
39 16 E'IS(:T'NG (Additional in BOM) Hong ' 11 »074.0047R1 $  17,003.63 $  17,003.63
58 16475 SURGE PROTECTIVE DEVICES - SPD CTM-2024-0070 S 19,186.44
(Sunwater)
Tl 16 SURG!E l.’ROTECTIVE DEVICES - APPROVED $ }
Remaining
CTI 16 POWER SMART SUBMETER APPROVED S -
CTI 16 ATS - HONG ELECTRIC APPROVED S -
$ -
15 MECHANICAL S -
3 | 15420 PLUMBING ROUGH-INS (AISI) CTM-2023-0006 R1 S 52,648.46 S 52,648.46
CTM-2024-0018
17 15411 COPPER TUBES (SUNWATER SYSTEM) CTM-2024-0004 S 34,490.19 S 34,490.19
12 15430 UV DISINFECTION SYSTEM ( TPAC CTM-2024-0012 S 10,185.49 S 10,185.49
SUPPLY)
21 15430 Vortex Filter (SUNWATER SYSTEM)  CTM-2024-0020 S 3,660.00 S 3,660.00
15 15430 WATER SOFTENER (TPAC SUPPLY) CTM-2024-0016 S 36,420.16 S 36,420.16
8 15440 PLUMBING FIXTURES (AISI) CTM-2024-0005 S 32,720.08 S 32,720.08
25 15441 C3stlronCirculator Pump (TPAC ) 5094 0024 $ 854.70 $ 854.70
SUPPLY)
PV HYUNDAI SOLAR MODULE, PV CTM-2024-0019
19 15630 SUNWATER TANKS (INTER-ISLAND  CTM-2024-0022 S 10,683.50 S 10,683.50
SOLAR SUPPLY) (TripleB)
CTM-2024-0003
13 15446 ELEVATOR SUMP PUMPS CTM-2024-0004 (GMR) S 5,014.56 S 5,014.56
11 15630 STORAGE TANK (WHOLESALE WATER CTM-2024-0011 S 16,450.84 S 16,450.84
HEATERS)
WATER SEDIMENT & BACKWASHING CTM-2024-0017
15 15430 CARBON FILTER (SUNWATER CTM-2024-0004 S 33,129.00 S 33,129.00
SYSTEM) (GMR)
32 15440 FLOOR SINK (INDIGO PIPING CTM-2024-0034 S 11,048.43 S 11,048.43
SYSTEM)
Packaged Day Tank & Pump CTM-2024-0009
9 | 15484 (SIMPLEX) CTM-2024-0037(GMR) S 18,595.20 S 18,595.20
RAINWATER BOOSTER PUMP CTM-2024-0026
26 | 15441 PACKAGE (FLO-PAK) CTM-2024-0072(GMR) s 90,165.28
Hydropneumatic Pumps
14 15430 (SUNWATER) CTM-2024-0015 S 35,875.00
49 15310 Fire Protection Piping - AlSI CTM-2024-0055 S 22,984.80 S 86,130.96
53 15853 HVAC EQUIP - AIR CURTAIN (MJM)  CTM-2024-0060 S 4,631.00
34 15100 2?;‘;%5) PV WATER HEATING SYSTEM 1\1 2024-0040 $ 12,295.80 S 12,295.80
CONVAULT STORAGE TANK (CORE CTM-2024-0010 R1
10 | 15484 ENGINEERED) CTM-24-0031(GMR) 3 66,803.57
Fire Pump & Jockey Pump (J2 ) )
22 15320 INTERNATIONAL) CTM-2024-0065 S 92,755.00
Duct Works Materials & Accessories
52 15855 (Insulation, Diffusers, Registers & CTM-2024-0062 S 647,680.00
Grilles)
PCU,ACCU, FCU & VRF SYSTEMS
15781 (HYDROAIRE) 336,300.00
55 CTM-2024-0035
15738 DOAS UNITS (HYDROAIRE) 270,000.00
15845 VAV's (Hydroaire) 19,800.00
54 15853 Exhaust & supply fan CTM-2024-0063 18,800.00
15900 DDC System 172,000.00
14 CONVEYING SYSTEMS $ -




MATERIAL DELIVERY PROJECTION (As of November 10, 2024) DELIVERED ITEMS —

PR# DIV. NO DESCRIPTION STATUS up TongCIOBER NO\;(E)ZM“BER DE(;%':LB ER JANUARY 2025 FEBRUARY 2025 MARCH 2025  April 2025 May 2025 | TOTAL AMOUNT
Supply and installation of Otis
7 14210 Gen3™ Edge Elevator Systems CTM-2024-0006 S 457,000.00 S 457,000.00
$ -
12 FURNISHINGS S -
Floor Mats and Frames Toilet
24 12484 Accessories (TPAC) CTM-2024-0025 R1 S 33,187.74
Tabl hairs (L. fi
40 12584 120les and Chairs (Landscape forms) |\ )4 553 $  73,265.00
46 12493 Motorized Interior Roller Shade CTM-2024-0052 s 15,845.00
System (Carpet store)
47 12584 F8-Root Barrier (Deep root) CTM-2024-0061 S 5,524.72
47 12584 Outdoor Furniture (F4-Bollard) NOT YET APPROVED S 354.00
42 12584 Bike Rack (COLUMBIA CASCADE) CTM-2024-0050 S 5,115.00
Concrete Fixed Bench (Doty & Sons  CTM-2024-0048R2
4112583 oncrete) CTM-2024-0049 > 5176565
$ -
10 SPECIALTIES $ -
24 10156 Toilet Partitions (TPAC) CTM-2024-0033 S 23,401.22 S 23,401.22
Wall and Corner Guards (Construction CTM-2024-0045
38 | 10260 specialties) CTM-24-0046(GMR) ? 2,583.72
29 10650 Operable Wall Partitions (DATELINE) CTM-2024-0039 S 216,109.18
43 10436 Signages (Modulex) CTM-2024-0066 S 50,664.00
UMI| 10520 Fire Extinguisher & Cabinet (Safety NOT YET APPROVED $  1,199.97 S 1,199.97
Mgt. System)
$ -
9 FINISHES | 8 DOORS & WINDOWS | 7 THERMAL $ -
Aluminum Doors and Windows
30 8400 Glazing & Framing, Writable Film, CTM-2024-0041 S 629,974.00
Louvers
METAL STUDS, MORTAR&SCREWS S 158,487.81
37 CTM-2024-0043R1 T
9250 GYPSUM BOARD S -
27 Stair Nosi WOOSTER PRODUCTS €TM-2024-0030 6,980.50
tair Nosing ( ) cTM-2024-0028 5 980.
FLOOR FINISHED - Floor and Wall
18 9680 Tiles,Carpet,Resilient Floorings CTM-2024-0023 S 190,584.56
(CONTINENTAL FLOORING CO.)
9510 ACOU.Sl'IC Ceiling & GWB Ceiling with S 297.668.23
Framing
a5 7210 Roof Underside Insulation CTM-2024-0044R1 s -
6200 Architectural Woodworks at Ceiling s )
Area
CTM-2024-0029
Roof Hatch Access with steel ladder
31 7724 (BILCO COMPANY) CTM-2024-0032 S 2,431.77
(GMR)
WOOD DOORS ( THE DOOR STORE)
20 8210 including Metal Doors, Steel Frames CTM-2024-0021 R1 S 151,737.28
and Door Hardwares
Ceiling Works (Metalworks
57 blades,Prelude 360 grid, Feltworks CTM-2024-0069 S 67,730.71
blades peaks & valleys kits)(TPAC)
5720 RAILINGS (CJ CORP) CTM-2024-0068 S 144,898.00
56 Interior Wood Panels (Dining Accent CTM-2024-0068 (Draft s 16.806.00
Wall) PO) No Sub AR
23 3300 Pre-Engineered Stairs (Y-ES) CTM-2024-0036 S 130,200.00
50 INTERIOR WALL PANELS - PLYBOO CTM-2024-0057 $ 53,941.68

PANELS (TPAC)

40' High cube Containers for wall

>1 partition & ceiling materials (43-44) €TM-2024-0058 $  40,627.25
27 8310 Access Ceiling Panels (ACUDOR) CTM-2024-0027 S 9,336.00
36 Column Cladding (Prime Custom) CTM-2024-0069 S 90,000.02
a8 7451 "re-formed MetalSiding (Tpac CTM-2024-0054 S 246,636.61

supply)

28 6400 CASE WORKS (PRIME CUSTOM) CTM-2024-0038R1 S 78,018.08

Metal Fabrications - Double
enclosure gates, Stainless steel pit
ladder,Ornamental fencing, Roof
access ladder (MC SWEENEY STEEL)

33 5500 S 143,938.00




MATERIAL DELIVERY PROJECTION (As of November 10, 2024) DELIVERED ITEMS ; IN TRANSIT — WORK IN PROCESS
PR# DIV. NO DESCRIPTION STATUS up TOZSZCIOBER NO\;(E)'::‘BER DE(;%';LBER JANUARY 2025 FEBRUARY 2025 MARCH 2025 April 2025 May 2025 | TOTAL AMOUNT
. . CTM-2024-0056
46 Rubbish Bins(Recycleaway) CTM-2024-0059(GMR) - 5,350.10
CTI FEATURED SEAT WALLS NOT YET APPROVED $ 15,840.00 15,840.00
CTI TACTILE SURFACE NOT YET APPROVED $ 52,162.50 52,162.50
WATERPROOFING (for UWT)
UMl INTERIOR - SikaGard 62 Grey APPROVED $ 4,265.38 4,265.38
UMI Water Repellent Sealer APPROVED $ 6,369.24 6,369.24
UMl Paints and Coatings APPROVED S 2,925.00 S 49,946.32 52,871.32
UMl HYDROSEEDING, TOPSOIL $ 350,000.00
umi FLUID APPLIED ROOF COATING $ 98,821.00
umi Landscaping (Tropical gardens) S 50,000.00 $ 116,353.50 166,353.50
PAY APPLICATION MONTHLY INCLUSION $ 1,927,486.96 $1,271,166.80 $ 1,616,302.74 $2,206,034.90 $ 953,608.42 $ 764,766.47 - S - 8,739,366.29
TOTAL AMOUNT BY EACH MONTH JUNE NOVEMBER DECEMBER JANUARY FEBRUARY MARCH TOTAL

IN TRANSIT/MANUFACTURING| $  4,680,799.87 53.6%

PURCHASED ORDER ISSUED| $  1,403,552.92 16.1%

DELIVERED MATERIALS| $  1,960,055.59 22.4%

CTI TO PURCHASE| $ 68,002.50 0.8%
UMI TO PURCHASE| $ 626,955.41 7.2%
TOTAL: $ 8,739,366.29 100.0%



