
Activity ID Activity Name Original
Duration

Start Finish

NMC Execution PlanNMC Execution Plan 337 16-Apr-24 30-Jun-25

ESTIMATED DELIVERY OF MATERIALSESTIMATED DELIVERY OF MATERIALS 347 16-Apr-24 28-Mar-25

ARCHITECTURAL WORKSARCHITECTURAL WORKS 176 04-Oct-24 28-Mar-25

A1120 Paintings & Coatings 1 04-Oct-24* 04-Oct-24

A1000 Aluminum Doors and Windows, Louvers, OH Coiling Doors, Glazing,  Writable Film1 29-Nov-24* 29-Nov-24

A1010 Metal Studs 1 29-Nov-24* 29-Nov-24

A1020 Ceiling Frames, ACT 1 13-Dec-24* 13-Dec-24

A1030 Gypsum Board 1 13-Dec-24* 13-Dec-24

A1130 Fluid Applied Roof Coating 1 27-Dec-24* 27-Dec-24

A1040 Floor Finishes (Tiles, Carpet, VCT) 1 10-Jan-25* 10-Jan-25

A1070 Interior Wood Panels (Plyboo) 1 31-Jan-25* 31-Jan-25

A1080 Access Ceiling Panels 1 31-Jan-25* 31-Jan-25

A1140 Railings 1 31-Jan-25* 31-Jan-25

A1410 Dining Accent Wall 1 31-Jan-25* 31-Jan-25

A1050 Interior Doors and Hardwares 1 07-Feb-25* 07-Feb-25

A1090 Preformed Metal Siding (Exterior) 1 28-Feb-25* 28-Feb-25

A1100 Caseworks 1 28-Feb-25* 28-Feb-25

A1110 Metal Fabrications 1 28-Feb-25* 28-Feb-25

A1420 Column Cladding 1 28-Feb-25* 28-Feb-25

A1060 Misc. Ceiling Works (Architectural Woodworks) 1 28-Mar-25* 28-Mar-25

ELECTRICALELECTRICAL 281 26-Apr-24 31-Jan-25

A1310 Interior Wirings and Conduits 1 26-Apr-24* 26-Apr-24

A1290 Photovoltaic System 1 24-Jul-24* 24-Jul-24

A1280 Pad Mounted Transformer 1 26-Jul-24* 26-Jul-24

A1300 Diesel Engine Generator Set 1 08-Nov-24* 08-Nov-24

A1320 Interior Switchboard, Low Voltage, CB's 1 08-Nov-24* 08-Nov-24

A1270 Telecom Outside Plan 1 15-Nov-24* 15-Nov-24

A1330 Lighting Control Panel 1 15-Nov-24* 15-Nov-24

A1360 Interior, Exterior Lighting 1 27-Dec-24* 27-Dec-24

A1350 Fire Alarm System 1 09-Jan-25* 09-Jan-25

A1340 Surge Protective Devices 1 31-Jan-25* 31-Jan-25

MECHANICAL / HVACMECHANICAL / HVAC 107 05-Dec-24 21-Mar-25

A1430 Ductwork Materials and Accessories 1 05-Dec-24* 05-Dec-24

A1440 Air Curtain 1 13-Dec-24* 13-Dec-24

A1450 Telecommunications Enclosure 1 20-Dec-24* 20-Dec-24

A1460 Exhauist and Supply Fan, VAV's, DDC 1 07-Mar-25* 07-Mar-25

A1470 AC Units: PCU, ACCU/AHU, FCU, VRV System 1 21-Mar-25* 21-Mar-25

PLUMBING WORKSPLUMBING WORKS 221 16-Apr-24 22-Nov-24

A1520 Soil, Waste & Vent Sytems 1 16-Apr-24* 16-Apr-24

A1530 Drainage Systems 1 16-Apr-24* 16-Apr-24

A1540 Water Distribution Pipes and Accessories 1 03-May-24* 03-May-24

A1550 Elevator Sump Pumps 1 03-May-24* 03-May-24

A1560 Water Heaters 1 16-Aug-24* 16-Aug-24

A1570 Plumbing Fixtures 1 31-Oct-24* 31-Oct-24

November December January February March April May June
2024 2025

28-Mar-25, ESTIMATED DELIVERY OF MATERIALS

28-Mar-25, ARCHITECTURAL WORKS

Paintings & Coatings

Aluminum Doors and Windows, Louvers, OH Coiling Doors, Glazing,  Writable Film

Metal Studs

Ceiling Frames, ACT

Gypsum Board

Fluid Applied Roof Coating

Floor Finishes (Tiles, Carpet, VCT)

Interior Wood Panels (Plyboo)

Access Ceiling Panels

Railings

Dining Accent Wall

Interior Doors and Hardwares

Preformed Metal Siding (Exterior)

Caseworks

Metal Fabrications

Column Cladding

Misc. Ceiling Works (Architectural Woodworks)
31-Jan-25, ELECTRICAL

Diesel Engine Generator Set

Interior Switchboard, Low Voltage, CB's

Telecom Outside Plan

Lighting Control Panel

Interior, Exterior Lighting

Fire Alarm System

Surge Protective Devices
21-Mar-25, MECHANICAL / HVAC

Ductwork Materials and Accessories

Air Curtain

Telecommunications Enclosure

Exhauist and Supply Fan, VAV's, DDC

AC Units: PCU, ACCU/AHU, FCU, VRV System
22-Nov-24, PLUMBING WORKS

Plumbing Fixtures
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A1580 Water Distribution Pumps 1 22-Nov-24* 22-Nov-24

CONVEYINGCONVEYING 1 14-Oct-24 14-Oct-24

A1180 Elevator 1 14-Oct-24* 14-Oct-24

SPECIALTIES, MISC. WORKSSPECIALTIES, MISC. WORKS 134 15-Nov-24 28-Mar-25

A1160 Stair Nosing 1 15-Nov-24* 15-Nov-24

A1150 Pre-Engineered Stairs 1 17-Jan-25* 17-Jan-25

A1170 Outdoor Furnitures 1 28-Mar-25* 28-Mar-25

CIVIL WORKS, LANDSCAPINGCIVIL WORKS, LANDSCAPING 106 18-Nov-24 03-Mar-25

A1480 Storm Drainage PIpes and Accessories 1 18-Nov-24* 18-Nov-24

A1490 Site Waterline and Sewerline Utilities 1 18-Nov-24* 18-Nov-24

A1500 Permanent Traffic Control 1 18-Nov-24* 18-Nov-24

A1510 Pavers 1 03-Mar-25* 03-Mar-25

CONSTRUCTION OF STUDENT CENTERCONSTRUCTION OF STUDENT CENTER 185 30-Oct-24 30-Jun-25

STRUCTURAL WORKS (BALANCE OF WORKS)STRUCTURAL WORKS (BALANCE OF WORKS) 59 30-Oct-24 17-Jan-25

LEVEL 1LEVEL 1 39 30-Oct-24 20-Dec-24

A1590 L1 - WF 30-31 (Footing - EE Room) 7 30-Oct-24* 07-Nov-24

A1620 L1 - Elevator Core Walls (2nd Lift to Slab Soffit) 13 30-Oct-24 15-Nov-24

A1600 L1 - WF 30-31 (Walls - EE ROom 1st Lift) 5 07-Nov-24 14-Nov-24

A1610 L1 - WF 30-31 (Walls - EE ROom 2nd Lift) 5 13-Nov-24 19-Nov-24

A1630 SOG - Area 1 4 14-Dec-24 20-Dec-24

A1640 SOG - Area 2 4 14-Dec-24 20-Dec-24

LEVEL 2LEVEL 2 20 30-Oct-24 25-Nov-24

A1650 L2 - Beams and Slab, Area 2 16 30-Oct-24 19-Nov-24

A1670 L2 - Walls and Columns, Area 3, 2nd Lift 12 08-Nov-24 25-Nov-24

A1660 L2 - Walls and Columns, Area 3, 1st Lift 0 11-Nov-24* 11-Nov-24

LEVEL 3, LOWER ROOFLEVEL 3, LOWER ROOF 28 08-Nov-24 16-Dec-24

A1680 L3 - Beams and Slab, Area 3 (Inside Bldg.) 12 08-Nov-24 25-Nov-24

A1690 L3 - Walls and Columns, Area 2, 1st Lift 12 19-Nov-24 06-Dec-24

A1700 L3 - Walls and Columns, Area 2, 2nd Lift 5 06-Dec-24 12-Dec-24

A1710 L3 - Beams and Slab, Area 2 (Inside Bldg.) 5 06-Dec-24 12-Dec-24

A1720 L3 - Walls and Columns, Area 1, 2nd Lift 3 12-Dec-24 16-Dec-24

A1730 L3 - Beams and Slab, Area 1 (Inside Bldg.) 3 12-Dec-24 16-Dec-24

UPPER ROOFUPPER ROOF 27 25-Nov-24 02-Jan-25

A1740 UR - Walls and Columns, Area 3, 1st Lift 11 25-Nov-24 10-Dec-24

A1750 UR - Walls and Columns, Area 3, 2nd Lift 9 10-Dec-24 21-Dec-24

A1760 UR - Beams and Slab, Area 3 9 10-Dec-24 21-Dec-24

A1770 UR - Walls and Columns, Area 2, 1st Lift 7 11-Dec-24 20-Dec-24

A1800 UR - Walls and Columns, Area 1, 1st Lift 7 14-Dec-24 24-Dec-24

A1780 UR - Walls and Columns, Area 2, 2nd Lift 5 20-Dec-24 27-Dec-24

A1790 UR - Beams and Slab, Area 2 5 20-Dec-24 27-Dec-24

A1810 UR - Walls and Columns, Area 1, 2nd Lift 5 24-Dec-24 02-Jan-25

A1820 UR - Beams and Slab, Area 1 5 24-Dec-24 02-Jan-25

LEVEL 3, UPPER ROOFLEVEL 3, UPPER ROOF 12 02-Jan-25 17-Jan-25

A1830 Beams and Slab, South Side 5 02-Jan-25 08-Jan-25

A1840 Beams and Slab, North Side 12 02-Jan-25 17-Jan-25

ARCHITECTURAL FINISHESARCHITECTURAL FINISHES 185 30-Oct-24 30-Jun-25

November December January February March April May June
2024 2025

Water Distribution Pumps
14-Oct-24, CONVEYING

28-Mar-25, SPECIALTIES, MISC. WORKS

Stair Nosing

Pre-Engineered Stairs

Outdoor Furnitures
03-Mar-25, CIVIL WORKS, LANDSCAPING

Storm Drainage PIpes and Accessories

Site Waterline and Sewerline Utilities

Permanent Traffic Control

Pavers

17-Jan-25, STRUCTURAL WORKS (BALANCE OF WORKS)

20-Dec-24, LEVEL 1

L1 - WF 30-31 (Footing - EE Room)

L1 - Elevator Core Walls (2nd Lift to Slab Soffit)

L1 - WF 30-31 (Walls - EE ROom 1st Lift)

L1 - WF 30-31 (Walls - EE ROom 2nd Lift)

SOG - Area 1

SOG - Area 2
25-Nov-24, LEVEL 2

L2 - Beams and Slab, Area 2

L2 - Walls and Columns, Area 3, 2nd Lift

L2 - Walls and Columns, Area 3, 1st Lift
16-Dec-24, LEVEL 3, LOWER ROOF

L3 - Beams and Slab, Area 3 (Inside Bldg.)

L3 - Walls and Columns, Area 2, 1st Lift

L3 - Walls and Columns, Area 2, 2nd Lift

L3 - Beams and Slab, Area 2 (Inside Bldg.)

L3 - Walls and Columns, Area 1, 2nd Lift

L3 - Beams and Slab, Area 1 (Inside Bldg.)
02-Jan-25, UPPER ROOF

UR - Walls and Columns, Area 3, 1st Lift

UR - Walls and Columns, Area 3, 2nd Lift

UR - Beams and Slab, Area 3

UR - Walls and Columns, Area 2, 1st Lift

UR - Walls and Columns, Area 1, 1st Lift

UR - Walls and Columns, Area 2, 2nd Lift

UR - Beams and Slab, Area 2

UR - Walls and Columns, Area 1, 2nd Lift

UR - Beams and Slab, Area 1
17-Jan-25, LEVEL 3, UPPER ROOF

Beams and Slab, South Side

Beams and Slab, North Side
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Activity ID Activity Name Original
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BUILDING ENCLOSURE / EXTERIOR WORKSBUILDING ENCLOSURE / EXTERIOR WORKS 124 12-Dec-24 24-May-25

A8880 Exterior Doors and Windows 60 12-Dec-24 03-Mar-25

A8870 Installation of Scaffoldings (Exterior Elevations) 40 02-Jan-25 22-Feb-25

A9090 Exterior Painting Works 40 04-Feb-25 27-Mar-25

A9100 Preformed Metal Sidings 40 22-Feb-25 16-Apr-25

A9130 Exterior Signages 30 16-Apr-25 24-May-25

MEP ROUGH-INS (Embedments to Concrete and Works Prior to Ceiling Enclosure)MEP ROUGH-INS (Embedments to Concrete and Works Prior to Ceiling Enclosure) 151 30-Oct-24 16-May-25

A8890 Electrical and Telecommunication Works 60 30-Oct-24 18-Jan-25

A8900 Sewer and Water Lines 60 30-Oct-24 18-Jan-25

A8910 Mechanical, HVAC Works 50 12-Nov-24 18-Jan-25

A8920 Fire Sprinkler 50 12-Nov-24 18-Jan-25

A9080 Firestopping (Provision of Fire Stop Sealants) 110 23-Dec-24 16-May-25

LEVEL 1LEVEL 1 93 17-Dec-24 18-Apr-25

AREA 1AREA 1 44 17-Dec-24 13-Feb-25

105 - LIBRARY LOUNGE105 - LIBRARY LOUNGE 39 17-Dec-24 07-Feb-25

A1930 Wall Metal Framing 5 17-Dec-24 23-Dec-24

A1940 Wall Gypsum Board Installation/Tape/Float 5 23-Dec-24 01-Jan-25

A1950 Wall Painting Works 4 01-Jan-25 06-Jan-25

A1990 Windows and Glazing 1 06-Jan-25 07-Jan-25

A1960 Ceiling Joists/Metal Furring Installation 5 13-Jan-25 18-Jan-25

A1970 Acoustic Tiles / Ceiling Gypsum Installation 5 18-Jan-25 25-Jan-25

A2330 Ceiling Painting Works 4 25-Jan-25 30-Jan-25

A2000 Floor Finish: Carpet 5 30-Jan-25 06-Feb-25

A1980 Doors & Hardwares 1 06-Feb-25 07-Feb-25

106 - BOOKSTORE106 - BOOKSTORE 39 17-Dec-24 07-Feb-25

A1850 Wall Metal Framing 5 17-Dec-24 23-Dec-24

A1860 Wall Gypsum Board Installation/Tape/Float 5 23-Dec-24 01-Jan-25

A1870 Wall Painting Works 4 01-Jan-25 06-Jan-25

A1880 Ceiling Joists/Metal Furring Installation 5 13-Jan-25 18-Jan-25
A1890 Acoustic Tiles / Ceiling Gypsum Installation 5 18-Jan-25 25-Jan-25

A2070 Ceiling Painting Works 4 25-Jan-25 30-Jan-25

A1920 Floor Finish: VCT 5 30-Jan-25 06-Feb-25

A1900 Doors & Hardwares 1 06-Feb-25 07-Feb-25

107 - ARCHIVES107 - ARCHIVES 39 23-Dec-24 13-Feb-25

A2010 Wall Metal Framing 5 23-Dec-24 01-Jan-25

A2020 Wall Gypsum Board Installation/Tape/Float 5 01-Jan-25 07-Jan-25

A2030 Wall Painting Works 4 07-Jan-25 13-Jan-25

A2040 Ceiling Joists/Metal Furring Installation 5 07-Jan-25 14-Jan-25

A2050 Acoustic Tiles / Ceiling Gypsum Installation 5 18-Jan-25 25-Jan-25

A2150 Ceiling Painting Works 4 30-Jan-25 05-Feb-25

A2080 Floor Finish: Carpet 5 06-Feb-25 12-Feb-25

A2060 Doors & Hardwares 1 12-Feb-25 13-Feb-25

108 - STORAGE108 - STORAGE 18 23-Dec-24 17-Jan-25

A2090 Wall Metal Framing 2 23-Dec-24 26-Dec-24

A2100 Wall Gypsum Board Installation/Tape/Float 2 26-Dec-24 28-Dec-24

A3750 Wall Painting 1 30-Dec-24 01-Jan-25

November December January February March April May June
2024 2025

24-May-25, BUILDING ENCLOSURE / EXTERIOR WORKS

Exterior Doors and Windows

Installation of Scaffoldings (Exterior Elevations)

Exterior Painting Works

Preformed Metal Sidings

Exterior Signages
16-May-25, MEP ROUGH-INS (Embedments to Concrete and Works Prior to Ceiling Enclosure)

Electrical and Telecommunication Works

Sewer and Water Lines

Mechanical, HVAC Works

Fire Sprinkler

Firestopping (Provision of Fire Stop Sealants)
18-Apr-25, LEVEL 1

13-Feb-25, AREA 1

07-Feb-25, 105 - LIBRARY LOUNGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Windows and Glazing

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors & Hardwares
07-Feb-25, 106 - BOOKSTORE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation
Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors & Hardwares
13-Feb-25, 107 - ARCHIVES

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors & Hardwares
17-Jan-25, 108 - STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting
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Activity ID Activity Name Original
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A2120 Ceiling Joists/Metal Furring Installation 2 07-Jan-25 09-Jan-25

A2130 Acoustic Tiles / Ceiling Gypsum Installation 2 09-Jan-25 13-Jan-25

A2220 Ceiling Painting Works 1 13-Jan-25 14-Jan-25

A2160 Floor Finish: VCT 1 14-Jan-25 15-Jan-25

A2140 Doors & Hardwares 1 15-Jan-25 16-Jan-25

A2310 Caseworks: Tall Shelf 2 15-Jan-25 17-Jan-25

109 ATM109 ATM 17 23-Dec-24 16-Jan-25

A2170 Wall Metal Framing 1 23-Dec-24 24-Dec-24

A2180 Wall Gypsum Board Installation/Tape/Float 1 30-Dec-24 01-Jan-25

A2190 Wall Painting Works 1 01-Jan-25 02-Jan-25

A2200 Ceiling Joists/Metal Furring Installation 1 09-Jan-25 10-Jan-25

A2210 Acoustic Tiles / Ceiling Gypsum Installation 1 13-Jan-25 14-Jan-25

A2230 Ceiling Painting Works 1 14-Jan-25 15-Jan-25

A2240 Floor Finish: Porcelain Tiles 1 15-Jan-25 16-Jan-25

KITCHENKITCHEN 33 24-Dec-24 07-Feb-25

A2340 Wall Metal Framing 5 24-Dec-24 02-Jan-25

A2350 Wall Gypsum Board Installation/Tape/Float 5 30-Dec-24 06-Jan-25

A2360 Wall Painting Works 4 02-Jan-25 07-Jan-25

A2370 Ceiling Joists/Metal Furring Installation 5 11-Jan-25 17-Jan-25

A2620 Wall Tiles 5 16-Jan-25 22-Jan-25

A2380 Acoustic Tiles / Ceiling Gypsum Installation 5 17-Jan-25 24-Jan-25

A2390 Ceiling Painting Works 4 24-Jan-25 29-Jan-25

A2410 Floor Finish: Quarry Tiles 5 25-Jan-25 31-Jan-25

A2400 Doors and Hardwares 1 31-Jan-25 01-Feb-25

A2650 Caseworks: Counter 2 31-Jan-25 02-Feb-25

A9120 Plumbing Fixtures 5 31-Jan-25 07-Feb-25

120a STORAGE120a STORAGE 15 30-Dec-24 18-Jan-25

A2250 Wall Metal Framing 1 30-Dec-24 01-Jan-25

A2260 Wall Gypsum Board Installation/Tape/Float 1 01-Jan-25 02-Jan-25

A2270 Wall Painting Works 1 02-Jan-25 03-Jan-25

A2280 Ceiling Joists/Metal Furring Installation 1 02-Jan-25 03-Jan-25

A2290 Acoustic Tiles / Ceiling Gypsum Installation 1 03-Jan-25 04-Jan-25

A2700 Ceiling Painting Works 1 04-Jan-25 06-Jan-25

A2320 Floor Finish: Porcelain Tiles 1 16-Jan-25 17-Jan-25

A2300 Doors & Hardwares 1 17-Jan-25 18-Jan-25

120b SERVICE CORRIDOR120b SERVICE CORRIDOR 22 01-Jan-25 29-Jan-25

A2420 Wall Metal Framing 4 01-Jan-25 06-Jan-25

A2430 Wall Gypsum Board Installation/Tape/Float 4 06-Jan-25 10-Jan-25

A2440 Wall Painting Works 3 11-Jan-25 15-Jan-25

A2450 Ceiling Joists/Metal Furring Installation 4 11-Jan-25 16-Jan-25

A2460 Acoustic Tiles / Ceiling Gypsum Installation 4 16-Jan-25 21-Jan-25

A2470 Ceiling Painting Works 3 21-Jan-25 25-Jan-25

A2490 Floor Finish: Porcelain Tiles 2 25-Jan-25 28-Jan-25

A2480 Doors and Hardwares 1 28-Jan-25 29-Jan-25

120c VENDOR 2120c VENDOR 2 20 06-Jan-25 31-Jan-25

A2500 Wall Metal Framing 2 06-Jan-25 08-Jan-25

November December January February March April May June
2024 2025

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors & Hardwares

Caseworks: Tall Shelf
16-Jan-25, 109 ATM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Porcelain Tiles
07-Feb-25, KITCHEN

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Wall Tiles

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Quarry Tiles

Doors and Hardwares

Caseworks: Counter

Plumbing Fixtures
18-Jan-25, 120a STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Porcelain Tiles

Doors & Hardwares
29-Jan-25, 120b SERVICE CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Porcelain Tiles

Doors and Hardwares
31-Jan-25, 120c VENDOR 2

Wall Metal Framing
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A2510 Wall Gypsum Board Installation/Tape/Float 2 11-Jan-25 14-Jan-25

A2520 Wall Painting Works 1 15-Jan-25 16-Jan-25

A2530 Ceiling Joists/Metal Furring Installation 2 16-Jan-25 18-Jan-25

A2540 Acoustic Tiles / Ceiling Gypsum Installation 2 21-Jan-25 24-Jan-25

A2550 Ceiling Painting Works 1 25-Jan-25 27-Jan-25

A2570 Floor Finish: Quarry Tiles 2 28-Jan-25 30-Jan-25

A2560 Doors and Hardwares 1 30-Jan-25 31-Jan-25

120d VENDOR 1120d VENDOR 1 10 08-Jan-25 21-Jan-25

A2580 Wall Metal Framing 1 08-Jan-25 09-Jan-25

A2590 Wall Gypsum Board Installation/Tape/Float 1 14-Jan-25 15-Jan-25

A2600 Wall Painting Works 2 16-Jan-25 18-Jan-25

A3760 Vendor Counter 2 18-Jan-25 21-Jan-25

117 STAIR 1117 STAIR 1 7 18-Jan-25 28-Jan-25

A2610 Wall Surface smoothing/sanding/plastering 1 18-Jan-25 20-Jan-25

A2630 Wall Painting Works 1 20-Jan-25 21-Jan-25

A2640 Ceiling Surface smoothing/sanding/plastering 1 20-Jan-25 21-Jan-25

A2660 Ceiling Painting Works 1 21-Jan-25 22-Jan-25

A2680 Floor Finish: Concrete Sealer 1 23-Jan-25 24-Jan-25

A2690 Stair Railings 4 23-Jan-25 28-Jan-25

A2670 Doors and Hardwares 1 24-Jan-25 25-Jan-25

123 MEDIA STORAGE123 MEDIA STORAGE 14 09-Jan-25 28-Jan-25

A2710 Wall Metal Framing 1 09-Jan-25 10-Jan-25

A2720 Wall Gypsum Board Installation/Tape/Float 1 14-Jan-25 15-Jan-25

A2730 Wall Painting Works 1 16-Jan-25 17-Jan-25

A2740 Ceiling Joists/Metal Furring Installation 1 16-Jan-25 17-Jan-25

A2750 Acoustic Tiles / Ceiling Gypsum Installation 1 20-Jan-25 21-Jan-25

A2760 Ceiling Painting Works 1 24-Jan-25 25-Jan-25

A2780 Floor Finish: Concrete Sealer 1 25-Jan-25 27-Jan-25

A2770 Doors and Hardwares 1 27-Jan-25 28-Jan-25

AREA 2AREA 2 30 11-Jan-25 19-Feb-25

102 CAREER CENTER102 CAREER CENTER 16 11-Jan-25 31-Jan-25

A2790 Wall Metal Framing 3 11-Jan-25 15-Jan-25

A2800 Wall Gypsum Board Installation/Tape/Float 3 15-Jan-25 18-Jan-25

A2810 Wall Painting Works 2 18-Jan-25 21-Jan-25

A2820 Ceiling Joists/Metal Furring Installation 3 18-Jan-25 22-Jan-25

A2830 Acoustic Tiles / Ceiling Gypsum Installation 3 23-Jan-25 27-Jan-25

A2840 Ceiling Painting Works 2 27-Jan-25 29-Jan-25

A2860 Floor Finish: Carpet 1 29-Jan-25 30-Jan-25

A2850 Doors and Hardwares 1 30-Jan-25 31-Jan-25

103 OFC ADM & RECORDS103 OFC ADM & RECORDS 22 15-Jan-25 12-Feb-25

A2870 Wall Metal Framing 4 15-Jan-25 20-Jan-25

A2880 Wall Gypsum Board Installation/Tape/Float 4 20-Jan-25 25-Jan-25

A2890 Wall Painting Works 3 25-Jan-25 29-Jan-25

A2900 Ceiling Joists/Metal Furring Installation 4 25-Jan-25 30-Jan-25

A2910 Acoustic Tiles / Ceiling Gypsum Installation 4 30-Jan-25 05-Feb-25

A2920 Ceiling Painting Works 3 05-Feb-25 08-Feb-25

November December January February March April May June
2024 2025

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Quarry Tiles

Doors and Hardwares
21-Jan-25, 120d VENDOR 1

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Vendor Counter
28-Jan-25, 117 STAIR 1

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Stair Railings

Doors and Hardwares
28-Jan-25, 123 MEDIA STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
19-Feb-25, AREA 2

31-Jan-25, 102 CAREER CENTER

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
12-Feb-25, 103 OFC ADM & RECORDS

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works
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Activity ID Activity Name Original
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Start Finish

A2940 Floor Finish: Carpet 2 08-Feb-25 11-Feb-25

A2930 Doors and Hardwares 1 11-Feb-25 12-Feb-25

103c OFFICE103c OFFICE 23 15-Jan-25 13-Feb-25

A2950 Wall Metal Framing 1 15-Jan-25 16-Jan-25

A2960 Wall Gypsum Board Installation/Tape/Float 1 20-Jan-25 21-Jan-25

A2970 Wall Painting Works 1 25-Jan-25 27-Jan-25

A2980 Ceiling Joists/Metal Furring Installation 1 25-Jan-25 27-Jan-25

A2990 Acoustic Tiles / Ceiling Gypsum Installation 1 30-Jan-25 31-Jan-25

A3000 Ceiling Painting Works 1 05-Feb-25 06-Feb-25

A3020 Floor Finish: Carpet 1 11-Feb-25 12-Feb-25

A3010 Doors and Hardwares 1 12-Feb-25 13-Feb-25

103d ADMIN STORAGE103d ADMIN STORAGE 23 16-Jan-25 14-Feb-25

A3030 Wall Metal Framing 1 16-Jan-25 17-Jan-25

A3040 Wall Gypsum Board Installation/Tape/Float 1 21-Jan-25 22-Jan-25

A3050 Wall Painting Works 1 27-Jan-25 28-Jan-25

A3060 Ceiling Joists/Metal Furring Installation 1 27-Jan-25 28-Jan-25

A3070 Acoustic Tiles / Ceiling Gypsum Installation 1 31-Jan-25 01-Feb-25

A3080 Ceiling Painting Works 1 06-Feb-25 07-Feb-25

A3100 Floor Finish: Carpet 1 12-Feb-25 13-Feb-25

A3090 Doors and Hardwares 1 13-Feb-25 14-Feb-25

103e RECORD STORAGE103e RECORD STORAGE 25 17-Jan-25 19-Feb-25

A3110 Wall Metal Framing 2 17-Jan-25 20-Jan-25

A3120 Wall Gypsum Board Installation/Tape/Float 2 23-Jan-25 25-Jan-25

A3130 Wall Painting Works 2 28-Jan-25 30-Jan-25

A3140 Ceiling Joists/Metal Furring Installation 2 28-Jan-25 30-Jan-25

A3150 Acoustic Tiles / Ceiling Gypsum Installation 2 01-Feb-25 05-Feb-25

A3160 Ceiling Painting Works 2 07-Feb-25 10-Feb-25

A3180 Floor Finish: Carpet 2 13-Feb-25 17-Feb-25

A3170 Doors and Hardwares 1 17-Feb-25 18-Feb-25

A3250 Caseworks: Tall Shelf 2 17-Feb-25 19-Feb-25

122 STUDENT LOUNGE 2122 STUDENT LOUNGE 2 23 20-Jan-25 19-Feb-25

A3190 Wall Metal Framing 2 20-Jan-25 22-Jan-25

A3200 Wall Gypsum Board Installation/Tape/Float 2 25-Jan-25 28-Jan-25

A3210 Wall Painting Works 2 30-Jan-25 01-Feb-25

A3220 Ceiling Joists/Metal Furring Installation 2 30-Jan-25 01-Feb-25

A3230 Acoustic Tiles / Ceiling Gypsum Installation 2 05-Feb-25 07-Feb-25

A3240 Ceiling Painting Works 2 10-Feb-25 12-Feb-25

A3260 Floor Finish: Carpet 2 17-Feb-25 19-Feb-25

118 STAIR 2118 STAIR 2 8 30-Jan-25 10-Feb-25

A3270 Wall Surface smoothing/sanding/plastering 1 30-Jan-25 31-Jan-25

A3280 Wall Painting Works 1 01-Feb-25 03-Feb-25

A3290 Ceiling Surface smoothing/sanding/plastering 1 04-Feb-25 05-Feb-25

A3300 Ceiling Painting Works 1 04-Feb-25 05-Feb-25

A3320 Floor Finish: Concrete Sealer 1 05-Feb-25 06-Feb-25

A3330 Stair Railings 4 05-Feb-25 10-Feb-25

A3310 Doors and Hardwares 1 06-Feb-25 07-Feb-25

November December January February March April May June
2024 2025

Floor Finish: Carpet

Doors and Hardwares
13-Feb-25, 103c OFFICE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
14-Feb-25, 103d ADMIN STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
19-Feb-25, 103e RECORD STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares

Caseworks: Tall Shelf
19-Feb-25, 122 STUDENT LOUNGE 2

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet
10-Feb-25, 118 STAIR 2

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Stair Railings

Doors and Hardwares

NEW STUDENT CENTER for the NORTHERN MARIANAS COLLEGE at the NMC SAIPAN CAMPUS
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Activity ID Activity Name Original
Duration

Start Finish

AREA 3AREA 3 66 23-Jan-25 18-Apr-25

104 FINANCIAL AID104 FINANCIAL AID 29 23-Jan-25 01-Mar-25

A3340 Wall Metal Framing 5 23-Jan-25 29-Jan-25

A3350 Wall Gypsum Board Installation/Tape/Float 5 29-Jan-25 05-Feb-25

A3360 Wall Painting Works 4 05-Feb-25 10-Feb-25

A3370 Ceiling Joists/Metal Furring Installation 5 05-Feb-25 11-Feb-25

A3380 Acoustic Tiles / Ceiling Gypsum Installation 5 11-Feb-25 18-Feb-25

A3390 Ceiling Painting Works 4 18-Feb-25 22-Feb-25

A3400 Floor Finish: Carpet 4 22-Feb-25 28-Feb-25

A3480 Doors and Hardwares 1 28-Feb-25 01-Mar-25

104b OFC104b OFC 25 29-Jan-25 03-Mar-25

A3410 Wall Metal Framing 1 29-Jan-25 30-Jan-25

A3420 Wall Gypsum Board Installation/Tape/Float 1 05-Feb-25 06-Feb-25

A3430 Wall Painting Works 1 10-Feb-25 11-Feb-25

A3440 Ceiling Joists/Metal Furring Installation 1 11-Feb-25 12-Feb-25

A3450 Acoustic Tiles / Ceiling Gypsum Installation 1 18-Feb-25 19-Feb-25

A3460 Ceiling Painting Works 1 22-Feb-25 24-Feb-25

A3470 Floor Finish: Carpet 1 28-Feb-25 01-Mar-25

A3490 Doors and Hardwares 1 01-Mar-25 03-Mar-25

104c MEETING ROOM104c MEETING ROOM 25 30-Jan-25 04-Mar-25

A3500 Wall Metal Framing 1 30-Jan-25 31-Jan-25

A3510 Wall Gypsum Board Installation/Tape/Float 1 06-Feb-25 07-Feb-25

A3520 Wall Painting Works 1 11-Feb-25 12-Feb-25

A3530 Ceiling Joists/Metal Furring Installation 1 12-Feb-25 13-Feb-25

A3540 Acoustic Tiles / Ceiling Gypsum Installation 1 19-Feb-25 20-Feb-25

A3550 Ceiling Painting Works 1 24-Feb-25 25-Feb-25

A3560 Floor Finish: Carpet 1 01-Mar-25 03-Mar-25

A3570 Doors and Hardwares 1 03-Mar-25 04-Mar-25

104e CASHIER104e CASHIER 24 31-Jan-25 04-Mar-25

A3580 Wall Metal Framing 1 31-Jan-25 01-Feb-25

A3590 Wall Gypsum Board Installation/Tape/Float 1 07-Feb-25 08-Feb-25

A3600 Wall Painting Works 1 12-Feb-25 13-Feb-25

A3610 Ceiling Joists/Metal Furring Installation 1 13-Feb-25 14-Feb-25

A3640 Windows and Glazing 1 13-Feb-25 14-Feb-25

A3620 Acoustic Tiles / Ceiling Gypsum Installation 1 20-Feb-25 21-Feb-25

A3660 Ceiling Painting Works 1 25-Feb-25 26-Feb-25

A3650 Floor Finish: Carpet 1 27-Feb-25 28-Feb-25

A3630 Doors & Hardwares 1 03-Mar-25 04-Mar-25

104f FILING ROOM104f FILING ROOM 23 31-Jan-25 03-Mar-25

A3670 Wall Metal Framing 1 31-Jan-25 01-Feb-25

A3680 Wall Gypsum Board Installation/Tape/Float 1 01-Feb-25 03-Feb-25

A3690 Wall Painting Works 1 04-Feb-25 05-Feb-25

A3710 Acoustic Tiles / Ceiling Gypsum Installation 1 20-Feb-25 21-Feb-25

A3720 Ceiling Painting Works 1 27-Feb-25 28-Feb-25

A3730 Floor Finish: Carpet 1 28-Feb-25 01-Mar-25

A3740 Doors and Hardwares 1 01-Mar-25 03-Mar-25

November December January February March April May June
2024 2025

18-Apr-25, AREA 3

01-Mar-25, 104 FINANCIAL AID

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
03-Mar-25, 104b OFC

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
04-Mar-25, 104c MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
04-Mar-25, 104e CASHIER

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Windows and Glazing

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors & Hardwares
03-Mar-25, 104f FILING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
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Activity ID Activity Name Original
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110 JANITOR ROOM110 JANITOR ROOM 28 30-Jan-25 07-Mar-25

A3840 Wall Tiles 3 30-Jan-25 03-Feb-25

A3890 Ceiling Joists/Metal Furring Installation 1 15-Feb-25 17-Feb-25

A3850 Acoustic Tiles / Ceiling Gypsum Installation 1 21-Feb-25 22-Feb-25

A3860 Ceiling Painting Works 1 28-Feb-25 01-Mar-25

A3880 Floor Finish: Floor Tiles 1 01-Mar-25 03-Mar-25

A3870 Doors and Hardwares 1 03-Mar-25 04-Mar-25

A3950 Plumbing Fixtures 4 03-Mar-25 07-Mar-25

111 WOMEN'S ROOM111 WOMEN'S ROOM 29 04-Feb-25 13-Mar-25

A3900 Wall Tiles Installation 3 04-Feb-25 07-Feb-25

A8930 Ceiling Joists/Metal Furring Installation 1 17-Feb-25 18-Feb-25

A3910 Acoustic Tiles / Ceiling Gypsum Installation 1 22-Feb-25 24-Feb-25

A3920 Ceiling Painting Works 1 01-Mar-25 03-Mar-25

A3940 Floor Finish: Floor Tiles 2 03-Mar-25 05-Mar-25

A3930 Doors and Hardwares 1 05-Mar-25 06-Mar-25

A4460 Caseworks: Base Cabinet 2 05-Mar-25 07-Mar-25

A4660 Plumbing Fixtures 5 05-Mar-25 12-Mar-25

A4670 Toilet Partitions 1 12-Mar-25 13-Mar-25

A6490 Toilet Accessories 1 12-Mar-25 13-Mar-25

112 MEN'S ROOM112 MEN'S ROOM 28 07-Feb-25 15-Mar-25

A3960 Wall Tiles Installation 3 07-Feb-25 11-Feb-25

A8940 Ceiling Joists/Metal Furring Installation 1 18-Feb-25 19-Feb-25

A3970 Acoustic Tiles / Ceiling Gypsum Installation 1 24-Feb-25 25-Feb-25

A3980 Ceiling Painting Works 1 03-Mar-25 04-Mar-25

A4000 Floor Finish: Floor Tiles 2 05-Mar-25 07-Mar-25

A3990 Doors and Hardwares 1 07-Mar-25 08-Mar-25

A4470 Caseworks: Base Cabinet 2 07-Mar-25 10-Mar-25

A4010 Plumbing Fixtures 5 07-Mar-25 14-Mar-25

A8750 Toilet Partitions 1 14-Mar-25 15-Mar-25

A8760 Toilet Accessories 1 14-Mar-25 15-Mar-25

113 UNISEX113 UNISEX 26 11-Feb-25 17-Mar-25

A4020 Wall Tiles Installation 3 11-Feb-25 14-Feb-25

A8950 Ceiling Joists/Metal Furring Installation 1 19-Feb-25 20-Feb-25

A4030 Acoustic Tiles / Ceiling Gypsum Installation 1 25-Feb-25 26-Feb-25

A4040 Ceiling Painting Works 1 04-Mar-25 05-Mar-25

A4060 Floor Finish: Floor Tiles 2 07-Mar-25 10-Mar-25

A4050 Doors and Hardwares 1 11-Mar-25 12-Mar-25

A9140 Plumbing Fixtures 4 11-Mar-25 15-Mar-25

A9150 Toilet Accessories 1 15-Mar-25 17-Mar-25

114 MECH ROOM114 MECH ROOM 14 20-Feb-25 10-Mar-25

A8960 Ceiling Joists/Metal Furring Installation 2 20-Feb-25 22-Feb-25

A4090 Acoustic Tiles / Ceiling Gypsum Installation 2 27-Feb-25 01-Mar-25

A4070 Wall Surface smoothing/sanding/plastering 1 04-Mar-25 05-Mar-25

A4080 Wall Painting Works 2 05-Mar-25 07-Mar-25

A4100 Ceiling Painting Works 2 05-Mar-25 07-Mar-25

A4120 Floor Finish: Concrete Sealer 1 07-Mar-25 08-Mar-25

November December January February March April May June
2024 2025

07-Mar-25, 110 JANITOR ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures
13-Mar-25, 111 WOMEN'S ROOM

Wall Tiles Installation

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Caseworks: Base Cabinet

Plumbing Fixtures

Toilet Partitions

Toilet Accessories
15-Mar-25, 112 MEN'S ROOM

Wall Tiles Installation

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Caseworks: Base Cabinet

Plumbing Fixtures

Toilet Partitions

Toilet Accessories
17-Mar-25, 113 UNISEX

Wall Tiles Installation

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures

Toilet Accessories
10-Mar-25, 114 MECH ROOM

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Painting Works

Floor Finish: Concrete Sealer

NEW STUDENT CENTER for the NORTHERN MARIANAS COLLEGE at the NMC SAIPAN CAMPUS
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A4110 Doors and Hardwares 1 08-Mar-25 10-Mar-25

115 ELECTRICAL ROOM115 ELECTRICAL ROOM 29 01-Feb-25 12-Mar-25

A4130 Wall Metal Framing 1 01-Feb-25 03-Feb-25

A4140 Wall Gypsum Board Installation/Tape/Float 1 04-Feb-25 05-Feb-25

A4150 Wall Painting Works 1 05-Feb-25 06-Feb-25

A4160 Ceiling Joists/Metal Furring Installation 1 22-Feb-25 24-Feb-25

A4170 Acoustic Tiles / Ceiling Gypsum Installation 1 01-Mar-25 03-Mar-25

A4180 Ceiling Painting Works 1 07-Mar-25 08-Mar-25

A4190 Floor Finish: Concrete Sealer 1 08-Mar-25 10-Mar-25

A4200 Doors and Hardwares 1 11-Mar-25 12-Mar-25

116 IT ROOM116 IT ROOM 29 04-Feb-25 13-Mar-25

A4210 Wall Metal Framing 1 04-Feb-25 05-Feb-25

A4220 Wall Gypsum Board Installation/Tape/Float 1 05-Feb-25 06-Feb-25

A4230 Wall Painting Works 1 06-Feb-25 07-Feb-25

A4240 Ceiling Joists/Metal Furring Installation 1 24-Feb-25 25-Feb-25

A4250 Acoustic Tiles / Ceiling Gypsum Installation 1 03-Mar-25 04-Mar-25

A4260 Ceiling Painting Works 1 08-Mar-25 10-Mar-25

A4270 Floor Finish: Concrete Sealer 1 11-Mar-25 12-Mar-25

A4280 Doors and Hardwares 1 12-Mar-25 13-Mar-25

119 CORRIDOR119 CORRIDOR 47 05-Feb-25 07-Apr-25

A4290 Wall Metal Framing 1 05-Feb-25 06-Feb-25

A4300 Wall Gypsum Board Installation/Tape/Float 5 06-Feb-25 12-Feb-25

A4310 Wall Painting Works 5 12-Feb-25 19-Feb-25

A4320 Ceiling Joists/Metal Furring Installation 10 25-Feb-25 10-Mar-25

A4330 Acoustic Tiles / Ceiling Gypsum Installation 10 04-Mar-25 17-Mar-25

A4340 Ceiling Painting Works 10 11-Mar-25 24-Mar-25

A4350 Floor Finish: Floor Tiles 15 17-Mar-25 05-Apr-25

A4360 Doors and Hardwares 1 05-Apr-25 07-Apr-25

101 DINING / MULTI-PURPOSE HALL101 DINING / MULTI-PURPOSE HALL 55 06-Feb-25 18-Apr-25

A4370 Wall Metal Framing 1 06-Feb-25 07-Feb-25

A4380 Wall Gypsum Board Installation/Tape/Float 5 12-Feb-25 19-Feb-25

A4390 Wall Painting Works 5 19-Feb-25 25-Feb-25

A4400 Ceiling Joists/Metal Furring Installation 10 25-Feb-25 10-Mar-25

A4410 Acoustic Tiles / Ceiling Gypsum Installation 10 11-Mar-25 24-Mar-25

A4420 Ceiling Painting Works 10 17-Mar-25 29-Mar-25

A4430 Floor Finish: Floor Tiles 15 24-Mar-25 11-Apr-25

A9300 Entrance Floor Mats 5 05-Apr-25 11-Apr-25

A4440 Doors and Hardwares 1 11-Apr-25 12-Apr-25

A4450 Caseworks: Fixed Seating 5 11-Apr-25 18-Apr-25

LEVEL 2LEVEL 2 76 07-Feb-25 16-May-25

AREA 1AREA 1 56 07-Feb-25 21-Apr-25

204 TESTING ROOM204 TESTING ROOM 56 07-Feb-25 21-Apr-25

A4480 Wall Metal Framing 4 07-Feb-25 12-Feb-25

A4490 Wall Gypsum Board Installation/Tape/Float 4 12-Feb-25 18-Feb-25

A4500 Wall Painting Works 3 18-Feb-25 21-Feb-25

A4510 Ceiling Joists/Metal Furring Installation 4 25-Feb-25 03-Mar-25

November December January February March April May June
2024 2025

Doors and Hardwares
12-Mar-25, 115 ELECTRICAL ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
13-Mar-25, 116 IT ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
07-Apr-25, 119 CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares
18-Apr-25, 101 DINING / MULTI-PURPOSE HALL

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Entrance Floor Mats

Doors and Hardwares

Caseworks: Fixed Seating
16-May-25, LEVEL 2

21-Apr-25, AREA 1

21-Apr-25, 204 TESTING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

NEW STUDENT CENTER for the NORTHERN MARIANAS COLLEGE at the NMC SAIPAN CAMPUS
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A4520 Acoustic Tiles / Ceiling Gypsum Installation 4 03-Mar-25 07-Mar-25

A4530 Ceiling Painting Works 4 07-Mar-25 13-Mar-25

A4540 Floor Finish: Carpet 2 13-Mar-25 15-Mar-25

A4570 Interior Windows and Glazing 1 13-Mar-25 14-Mar-25

A4550 Doors and Hardwares 1 15-Mar-25 17-Mar-25

A4560 Caseworks: Base Cabinets 2 18-Apr-25 21-Apr-25

204a TESTING ROOM204a TESTING ROOM 27 12-Feb-25 19-Mar-25

A4580 Wall Metal Framing 4 12-Feb-25 18-Feb-25

A4590 Wall Gypsum Board Installation/Tape/Float 4 18-Feb-25 22-Feb-25

A4600 Wall Painting Works 3 22-Feb-25 26-Feb-25

A4610 Ceiling Joists/Metal Furring Installation 4 25-Feb-25 03-Mar-25

A4620 Acoustic Tiles / Ceiling Gypsum Installation 4 03-Mar-25 07-Mar-25

A4630 Ceiling Painting Works 3 07-Mar-25 12-Mar-25

A4640 Floor Finish: Carpet 2 15-Mar-25 18-Mar-25

A4650 Doors and Hardwares 1 18-Mar-25 19-Mar-25

217 STORAGE217 STORAGE 24 18-Feb-25 20-Mar-25

A4680 Wall Metal Framing 1 18-Feb-25 19-Feb-25

A4690 Wall Gypsum Board Installation/Tape/Float 1 19-Feb-25 20-Feb-25

A4700 Wall Painting Works 1 20-Feb-25 21-Feb-25

A4710 Ceiling Joists/Metal Furring Installation 1 03-Mar-25 04-Mar-25

A4720 Acoustic Tiles / Ceiling Gypsum Installation 1 04-Mar-25 05-Mar-25

A4730 Ceiling Painting Works 1 05-Mar-25 06-Mar-25
A4740 Floor Finish: Carpet 1 18-Mar-25 19-Mar-25

A4750 Doors and Hardwares 1 19-Mar-25 20-Mar-25

205 TUTORING CENTER205 TUTORING CENTER 25 19-Feb-25 24-Mar-25

A4760 Wall Metal Framing 4 19-Feb-25 24-Feb-25

A4770 Wall Gypsum Board Installation/Tape/Float 4 24-Feb-25 01-Mar-25

A4780 Wall Painting Works 3 01-Mar-25 05-Mar-25

A4790 Ceiling Joists/Metal Furring Installation 4 03-Mar-25 07-Mar-25

A4800 Acoustic Tiles / Ceiling Gypsum Installation 4 07-Mar-25 13-Mar-25

A4810 Ceiling Painting Works 3 13-Mar-25 17-Mar-25

A4820 Floor Finish: Carpet, VCT 2 19-Mar-25 21-Mar-25

A4830 Doors and Hardwares 1 22-Mar-25 24-Mar-25

225 SECURED STORAGE225 SECURED STORAGE 22 24-Feb-25 25-Mar-25

A4840 Wall Metal Framing 1 24-Feb-25 25-Feb-25

A4850 Wall Gypsum Board Installation/Tape/Float 1 25-Feb-25 26-Feb-25

A4860 Wall Painting Works 1 27-Feb-25 28-Feb-25

A4870 Ceiling Joists/Metal Furring Installation 1 07-Mar-25 08-Mar-25

A4880 Acoustic Tiles / Ceiling Gypsum Installation 1 08-Mar-25 10-Mar-25

A4890 Ceiling Painting Works 1 11-Mar-25 12-Mar-25

A4900 Floor Finish: Carpet 1 22-Mar-25 24-Mar-25

A4910 Doors and Hardwares 1 24-Mar-25 25-Mar-25

228 STORAGE228 STORAGE 22 25-Feb-25 26-Mar-25

A4920 Wall Metal Framing 1 25-Feb-25 26-Feb-25

A4930 Wall Gypsum Board Installation/Tape/Float 1 27-Feb-25 28-Feb-25

A4940 Wall Painting Works 1 28-Feb-25 01-Mar-25

November December January February March April May June
2024 2025

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Interior Windows and Glazing

Doors and Hardwares

Caseworks: Base Cabinets
19-Mar-25, 204a TESTING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
20-Mar-25, 217 STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works
Floor Finish: Carpet

Doors and Hardwares
24-Mar-25, 205 TUTORING CENTER

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet, VCT

Doors and Hardwares
25-Mar-25, 225 SECURED STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
26-Mar-25, 228 STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works
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A4950 Ceiling Joists/Metal Furring Installation 1 07-Mar-25 08-Mar-25

A4960 Acoustic Tiles / Ceiling Gypsum Installation 1 08-Mar-25 10-Mar-25

A4970 Ceiling Painting Works 1 11-Mar-25 12-Mar-25

A4980 Floor Finish: Carpet 1 24-Mar-25 25-Mar-25

A4990 Doors and Hardwares 1 25-Mar-25 26-Mar-25

213 STAIR 2213 STAIR 2 13 01-Mar-25 18-Mar-25

A5000 Wall Surface smoothing/sanding/plastering 1 01-Mar-25 03-Mar-25

A5010 Wall Painting Works 1 03-Mar-25 04-Mar-25

A5020 Ceiling Surface smoothing/sanding/plastering 1 03-Mar-25 04-Mar-25

A5030 Ceiling Painting Works 1 04-Mar-25 05-Mar-25

A5050 Floor Finish: Concrete Sealer 1 12-Mar-25 13-Mar-25

A5040 Doors and Hardwares 1 13-Mar-25 14-Mar-25

A5060 Stair Railings 4 13-Mar-25 18-Mar-25

219 FACULTY LOUNGE219 FACULTY LOUNGE 26 27-Feb-25 01-Apr-25

A5070 Wall Metal Framing 3 27-Feb-25 03-Mar-25

A5080 Wall Gypsum Board Installation/Tape/Float 3 03-Mar-25 06-Mar-25

A5090 Wall Painting Works 2 06-Mar-25 08-Mar-25

A5100 Ceiling Joists/Metal Furring Installation 3 07-Mar-25 12-Mar-25

A5110 Acoustic Tiles / Ceiling Gypsum Installation 3 12-Mar-25 15-Mar-25

A5120 Ceiling Painting Works 2 15-Mar-25 18-Mar-25

A5130 Floor Finish: Carpet 2 25-Mar-25 27-Mar-25

A5140 Doors and Hardwares 1 27-Mar-25 28-Mar-25

A5150 Caseworks: Base Cabinets 4 27-Mar-25 01-Apr-25

126 TERRACE126 TERRACE 17 08-Mar-25 31-Mar-25

A8970 Wall Painting Works 2 08-Mar-25 12-Mar-25

A9010 Floor Finish: Floor Tiles 5 12-Mar-25 18-Mar-25

A9020 Doors and Hardwares 1 18-Mar-25 19-Mar-25

A9030 Railings 10 18-Mar-25 31-Mar-25

AREA 2AREA 2 38 03-Mar-25 21-Apr-25

202 LIBRARY202 LIBRARY 33 03-Mar-25 14-Apr-25

A5160 Wall Metal Framing 10 03-Mar-25 15-Mar-25

A5170 Wall Gypsum Board Installation/Tape/Float 10 08-Mar-25 21-Mar-25

A5180 Wall Painting Works 10 15-Mar-25 28-Mar-25

A5190 Ceiling Joists/Metal Furring Installation 10 15-Mar-25 28-Mar-25

A5200 Acoustic Tiles / Ceiling Gypsum Installation 10 22-Mar-25 04-Apr-25

A5210 Ceiling Painting Works 5 29-Mar-25 05-Apr-25

A5220 Floor Finish: Carpet 5 01-Apr-25 08-Apr-25

A5230 Doors and Hardwares 1 08-Apr-25 09-Apr-25

A5240 Caseworks: Counter 5 08-Apr-25 14-Apr-25

202d OFC202d OFC 30 03-Mar-25 10-Apr-25

A5250 Wall Metal Framing 1 03-Mar-25 04-Mar-25

A5260 Wall Gypsum Board Installation/Tape/Float 1 04-Mar-25 05-Mar-25

A5270 Wall Painting Works 1 05-Mar-25 06-Mar-25

A5280 Ceiling Joists/Metal Furring Installation 1 15-Mar-25 17-Mar-25

A5290 Acoustic Tiles / Ceiling Gypsum Installation 1 17-Mar-25 18-Mar-25

A5300 Ceiling Painting Works 1 18-Mar-25 19-Mar-25

November December January February March April May June
2024 2025

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
18-Mar-25, 213 STAIR 2

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares

Stair Railings
01-Apr-25, 219 FACULTY LOUNGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares

Caseworks: Base Cabinets
31-Mar-25, 126 TERRACE

Wall Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Railings
21-Apr-25, AREA 2

14-Apr-25, 202 LIBRARY

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares

Caseworks: Counter
10-Apr-25, 202d OFC

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works
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A5310 Floor Finish: Carpet 1 08-Apr-25 09-Apr-25

A5320 Doors and Hardwares 1 09-Apr-25 10-Apr-25

202c MEETING ROOM202c MEETING ROOM 32 03-Mar-25 12-Apr-25

A5330 Wall Metal Framing 4 03-Mar-25 07-Mar-25

A5340 Wall Gypsum Board Installation/Tape/Float 4 07-Mar-25 13-Mar-25

A5350 Wall Painting Works 3 13-Mar-25 17-Mar-25

A5360 Ceiling Joists/Metal Furring Installation 4 15-Mar-25 20-Mar-25

A5370 Acoustic Tiles / Ceiling Gypsum Installation 4 20-Mar-25 26-Mar-25

A5380 Ceiling Painting Works 3 26-Mar-25 29-Mar-25

A5390 Floor Finish: Carpet 2 09-Apr-25 11-Apr-25

A5400 Doors and Hardwares 1 11-Apr-25 12-Apr-25

212 STAIR 1212 STAIR 1 5 17-Mar-25 24-Mar-25

A5410 Wall Surface smoothing/sanding/plastering 1 17-Mar-25 18-Mar-25

A5420 Wall Painting Works 1 18-Mar-25 19-Mar-25

A5430 Ceiling Surface smoothing/sanding/plastering 1 18-Mar-25 19-Mar-25

A5440 Ceiling Painting Works 1 19-Mar-25 20-Mar-25

A5460 Floor Finish: Concrete Sealer 1 20-Mar-25 21-Mar-25

A5450 Doors and Hardwares 1 22-Mar-25 24-Mar-25

A5470 Stair Railings 1 22-Mar-25 24-Mar-25

222 TECH LOUNGE222 TECH LOUNGE 32 07-Mar-25 18-Apr-25

A5480 Wall Metal Framing 1 07-Mar-25 08-Mar-25

A5490 Wall Gypsum Board Installation/Tape/Float 4 08-Mar-25 14-Mar-25

A5500 Wall Painting Works 4 14-Mar-25 19-Mar-25

A5510 Ceiling Joists/Metal Furring Installation 8 15-Mar-25 26-Mar-25

A5520 Acoustic Tiles / Ceiling Gypsum Installation 8 20-Mar-25 31-Mar-25

A5530 Ceiling Painting Works 4 28-Mar-25 02-Apr-25

A5540 Floor Finish: Carpet, VCT 4 11-Apr-25 17-Apr-25

A5550 Doors and Hardwares 1 17-Apr-25 18-Apr-25

202f MEETING ROOM202f MEETING ROOM 33 08-Mar-25 21-Apr-25

A5560 Wall Metal Framing 5 08-Mar-25 15-Mar-25

A5570 Wall Gypsum Board Installation/Tape/Float 5 15-Mar-25 21-Mar-25

A5580 Wall Painting Works 4 22-Mar-25 27-Mar-25

A5590 Ceiling Joists/Metal Furring Installation 5 22-Mar-25 28-Mar-25

A5600 Acoustic Tiles / Ceiling Gypsum Installation 5 28-Mar-25 04-Apr-25

A5610 Ceiling Painting Works 4 04-Apr-25 09-Apr-25

A5620 Floor Finish: Carpet 2 17-Apr-25 19-Apr-25

A5630 Doors and Hardwares 1 19-Apr-25 21-Apr-25

AREA 3AREA 3 48 15-Mar-25 16-May-25

202g MEETING ROOM202g MEETING ROOM 29 15-Mar-25 22-Apr-25

A5640 Wall Metal Framing 1 15-Mar-25 17-Mar-25

A5650 Wall Gypsum Board Installation/Tape/Float 1 17-Mar-25 18-Mar-25

A5660 Wall Painting Works 1 18-Mar-25 19-Mar-25

A5670 Ceiling Joists/Metal Furring Installation 1 22-Mar-25 24-Mar-25

A5680 Acoustic Tiles / Ceiling Gypsum Installation 1 24-Mar-25 25-Mar-25

A5690 Ceiling Painting Works 1 25-Mar-25 26-Mar-25

A5700 Floor Finish: Carpet 1 19-Apr-25 21-Apr-25

November December January February March April May June
2024 2025

Floor Finish: Carpet

Doors and Hardwares
12-Apr-25, 202c MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
24-Mar-25, 212 STAIR 1

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares

Stair Railings
18-Apr-25, 222 TECH LOUNGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet, VCT

Doors and Hardwares
21-Apr-25, 202f MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
16-May-25, AREA 3

22-Apr-25, 202g MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet
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A5710 Doors and Hardwares 1 21-Apr-25 22-Apr-25

203 COUNSELING203 COUNSELING 30 17-Mar-25 24-Apr-25

A5720 Wall Metal Framing 4 17-Mar-25 21-Mar-25

A5730 Wall Gypsum Board Installation/Tape/Float 4 22-Mar-25 27-Mar-25

A5740 Wall Painting Works 3 27-Mar-25 31-Mar-25

A5750 Ceiling Joists/Metal Furring Installation 4 27-Mar-25 01-Apr-25

A5760 Acoustic Tiles / Ceiling Gypsum Installation 4 01-Apr-25 07-Apr-25

A5770 Ceiling Painting Works 3 07-Apr-25 10-Apr-25

A5780 Floor Finish: Carpet, VCT 2 21-Apr-25 23-Apr-25

A5790 Doors and Hardwares 1 23-Apr-25 24-Apr-25

203c DSS203c DSS 27 22-Mar-25 25-Apr-25

A5800 Wall Metal Framing 2 22-Mar-25 25-Mar-25

A5810 Wall Gypsum Board Installation/Tape/Float 2 25-Mar-25 27-Mar-25

A5820 Wall Painting Works 1 27-Mar-25 28-Mar-25

A5830 Ceiling Joists/Metal Furring Installation 2 01-Apr-25 04-Apr-25

A5840 Acoustic Tiles / Ceiling Gypsum Installation 2 04-Apr-25 07-Apr-25

A5850 Ceiling Painting Works 1 07-Apr-25 08-Apr-25

A5860 Floor Finish: Carpet 1 23-Apr-25 24-Apr-25

A5870 Doors and Hardwares 1 24-Apr-25 25-Apr-25

203d STORAGE203d STORAGE 26 25-Mar-25 28-Apr-25

A5880 Wall Metal Framing 1 25-Mar-25 26-Mar-25

A5890 Wall Gypsum Board Installation/Tape/Float 1 26-Mar-25 27-Mar-25

A5900 Wall Painting Works 1 27-Mar-25 28-Mar-25

A5910 Ceiling Joists/Metal Furring Installation 1 04-Apr-25 05-Apr-25

A5920 Acoustic Tiles / Ceiling Gypsum Installation 1 05-Apr-25 07-Apr-25

A5930 Ceiling Painting Works 1 07-Apr-25 08-Apr-25

A5940 Floor Finish: Carpet 1 24-Apr-25 25-Apr-25

A5950 Doors and Hardwares 1 26-Apr-25 28-Apr-25

203e OFFICE203e OFFICE 26 26-Mar-25 29-Apr-25

A5960 Wall Metal Framing 1 26-Mar-25 27-Mar-25

A5970 Wall Gypsum Board Installation/Tape/Float 1 27-Mar-25 28-Mar-25

A5980 Wall Painting Works 1 28-Mar-25 29-Mar-25

A5990 Ceiling Joists/Metal Furring Installation 1 05-Apr-25 07-Apr-25

A6000 Acoustic Tiles / Ceiling Gypsum Installation 1 07-Apr-25 08-Apr-25

A6010 Ceiling Painting Works 1 08-Apr-25 09-Apr-25

A6020 Floor Finish: Carpet 1 26-Apr-25 28-Apr-25

A6030 Doors and Hardwares 1 28-Apr-25 29-Apr-25

203f OFFICE203f OFFICE 26 27-Mar-25 30-Apr-25

A6040 Wall Metal Framing 1 27-Mar-25 28-Mar-25

A6050 Wall Gypsum Board Installation/Tape/Float 1 28-Mar-25 29-Mar-25

A6060 Wall Painting Works 1 29-Mar-25 31-Mar-25

A6070 Ceiling Joists/Metal Furring Installation 1 07-Apr-25 08-Apr-25

A6080 Acoustic Tiles / Ceiling Gypsum Installation 1 08-Apr-25 09-Apr-25

A6090 Ceiling Painting Works 1 09-Apr-25 10-Apr-25

A6100 Floor Finish: Carpet 1 28-Apr-25 29-Apr-25

A6110 Doors and Hardwares 1 29-Apr-25 30-Apr-25

November December January February March April May June
2024 2025

Doors and Hardwares
24-Apr-25, 203 COUNSELING

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet, VCT

Doors and Hardwares
25-Apr-25, 203c DSS

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
28-Apr-25, 203d STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
29-Apr-25, 203e OFFICE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
30-Apr-25, 203f OFFICE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
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203g OFFICE203g OFFICE 26 28-Mar-25 01-May-25

A6120 Wall Metal Framing 1 28-Mar-25 29-Mar-25

A6130 Wall Gypsum Board Installation/Tape/Float 1 29-Mar-25 31-Mar-25

A6140 Wall Painting Works 1 31-Mar-25 01-Apr-25

A6150 Ceiling Joists/Metal Furring Installation 1 08-Apr-25 09-Apr-25

A6160 Acoustic Tiles / Ceiling Gypsum Installation 1 09-Apr-25 10-Apr-25

A6170 Ceiling Painting Works 1 10-Apr-25 11-Apr-25

A6180 Floor Finish: Carpet 1 29-Apr-25 30-Apr-25

A6190 Doors and Hardwares 1 30-Apr-25 01-May-25

214 ELECTRICAL ROOM214 ELECTRICAL ROOM 5 01-Apr-25 08-Apr-25

A6200 Wall Surface smoothing/sanding/plastering 1 01-Apr-25 02-Apr-25

A6210 Wall Painting Works 1 03-Apr-25 04-Apr-25

A6220 Ceiling Surface smoothing/sanding/plastering 1 03-Apr-25 04-Apr-25

A6230 Ceiling Painting Works 1 04-Apr-25 05-Apr-25

A6250 Floor Finish: Concrete Sealer 1 05-Apr-25 07-Apr-25

A6240 Doors and Hardwares 1 07-Apr-25 08-Apr-25

213a IT ROOM213a IT ROOM 5 03-Apr-25 09-Apr-25

A6260 Wall Surface smoothing/sanding/plastering 1 03-Apr-25 04-Apr-25

A6270 Wall Painting Works 1 04-Apr-25 05-Apr-25

A6280 Ceiling Surface smoothing/sanding/plastering 1 04-Apr-25 05-Apr-25

A6290 Ceiling Painting Works 1 05-Apr-25 07-Apr-25

A6310 Floor Finish: Concrete Sealer 1 07-Apr-25 08-Apr-25

A6300 Doors and Hardwares 1 08-Apr-25 09-Apr-25

220 NURSING / LAC ROOM220 NURSING / LAC ROOM 28 29-Mar-25 05-May-25

A6320 Wall Metal Framing 1 29-Mar-25 31-Mar-25

A6330 Wall Gypsum Board Installation/Tape/Float 1 31-Mar-25 01-Apr-25

A6340 Wall Painting Works 1 01-Apr-25 02-Apr-25

A6350 Ceiling Joists/Metal Furring Installation 1 09-Apr-25 10-Apr-25

A6360 Acoustic Tiles / Ceiling Gypsum Installation 1 10-Apr-25 11-Apr-25

A6370 Ceiling Painting Works 1 11-Apr-25 12-Apr-25

A6380 Floor Finish: VCT 1 30-Apr-25 01-May-25

A6390 Doors and Hardwares 1 01-May-25 02-May-25

A6400 Base Cabinets 3 01-May-25 05-May-25

216 MEETING ROOM216 MEETING ROOM 26 31-Mar-25 03-May-25

A6410 Wall Metal Framing 1 31-Mar-25 01-Apr-25

A6420 Wall Gypsum Board Installation/Tape/Float 1 01-Apr-25 02-Apr-25

A6430 Wall Painting Works 1 03-Apr-25 04-Apr-25

A6440 Ceiling Joists/Metal Furring Installation 1 10-Apr-25 11-Apr-25

A6450 Acoustic Tiles / Ceiling Gypsum Installation 1 11-Apr-25 12-Apr-25

A6460 Ceiling Painting Works 1 12-Apr-25 14-Apr-25

A6470 Floor Finish: VCT 1 01-May-25 02-May-25

A6480 Doors and Hardwares 1 02-May-25 03-May-25

207 JANITORIAL ROOM207 JANITORIAL ROOM 27 18-Mar-25 22-Apr-25

A6500 Wall Tiles 4 18-Mar-25 24-Mar-25

A8720 Ceiling Joists/Metal Furring Installation 1 11-Apr-25 12-Apr-25

A6510 Acoustic Tiles / Ceiling Gypsum Installation 1 12-Apr-25 14-Apr-25

November December January February March April May June
2024 2025

01-May-25, 203g OFFICE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
08-Apr-25, 214 ELECTRICAL ROOM

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
09-Apr-25, 213a IT ROOM

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
05-May-25, 220 NURSING / LAC ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares

Base Cabinets
03-May-25, 216 MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares
22-Apr-25, 207 JANITORIAL ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation
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A6520 Ceiling Painting Works 1 15-Apr-25 16-Apr-25

A6540 Floor Finish: Floor Tiles 1 16-Apr-25 17-Apr-25

A6530 Doors and Hardwares 1 17-Apr-25 18-Apr-25

A8810 Plumbing Fixtures 4 17-Apr-25 22-Apr-25

211 MECH ROOM211 MECH ROOM 15 04-Apr-25 23-Apr-25

A6550 Wall Surface smoothing/sanding/plastering 3 04-Apr-25 08-Apr-25

A6560 Wall Painting Works 3 08-Apr-25 11-Apr-25

A8730 Ceiling Joists/Metal Furring Installation 2 12-Apr-25 16-Apr-25

A6570 Acoustic Tiles / Ceiling Gypsum Installation 3 16-Apr-25 19-Apr-25

A6580 Ceiling Painting Works 1 19-Apr-25 21-Apr-25

A6600 Floor Finish: Concrete Sealer 1 21-Apr-25 22-Apr-25

A6590 Doors and Hardwares 1 22-Apr-25 23-Apr-25

210 UNISEX210 UNISEX 27 24-Mar-25 28-Apr-25

A6610 Wall Tiles 3 24-Mar-25 27-Mar-25

A8980 Ceiling Joists/Metal Furring Installation 1 16-Apr-25 17-Apr-25

A6620 Acoustic Tiles / Ceiling Gypsum Installation 1 17-Apr-25 18-Apr-25

A6630 Ceiling Painting Works 1 18-Apr-25 19-Apr-25

A6650 Floor Finish: Floor Tiles 1 19-Apr-25 21-Apr-25

A6640 Doors and Hardwares 1 21-Apr-25 22-Apr-25

A8820 Plumbing Fixtures 4 21-Apr-25 25-Apr-25

A8830 Toilet Accessories 1 26-Apr-25 28-Apr-25

208 WOMEN'S ROOM208 WOMEN'S ROOM 26 27-Mar-25 30-Apr-25

A6660 Wall Tiles 2 27-Mar-25 29-Mar-25

A8990 Ceiling Joists/Metal Furring Installation 1 17-Apr-25 18-Apr-25

A6670 Acoustic Tiles / Ceiling Gypsum Installation 1 18-Apr-25 19-Apr-25

A6680 Ceiling Painting Works 1 19-Apr-25 21-Apr-25

A6700 Floor Finish: Floor Tiles 1 21-Apr-25 22-Apr-25

A6690 Doors and Hardwares 1 22-Apr-25 23-Apr-25

A9160 Plumbing Fixtures 4 22-Apr-25 28-Apr-25

A9170 Toilet Partitions 2 28-Apr-25 30-Apr-25

A9180 Toilet Accessories 1 29-Apr-25 30-Apr-25

209 MEN'S ROOM209 MEN'S ROOM 25 29-Mar-25 01-May-25

A6710 Wall Tiles 2 29-Mar-25 01-Apr-25

A9000 Ceiling Joists/Metal Furring Installation 1 18-Apr-25 19-Apr-25

A6720 Acoustic Tiles / Ceiling Gypsum Installation 1 19-Apr-25 21-Apr-25

A6730 Ceiling Painting Works 1 21-Apr-25 22-Apr-25

A6750 Floor Finish: Floor Tiles 1 22-Apr-25 23-Apr-25

A6740 Doors and Hardwares 1 23-Apr-25 24-Apr-25

A9190 Plumbing Fixtures 4 23-Apr-25 29-Apr-25

A9200 Toilet Partitions 2 29-Apr-25 01-May-25

A9210 Toilet Accessories 1 30-Apr-25 01-May-25

221 CORRIDOR221 CORRIDOR 31 01-Apr-25 12-May-25

A6760 Wall Metal Framing 1 01-Apr-25 02-Apr-25

A6770 Wall Gypsum Board Installation/Tape/Float 5 03-Apr-25 09-Apr-25

A6780 Wall Painting Works 4 09-Apr-25 14-Apr-25

A6790 Ceiling Joists/Metal Furring Installation 4 19-Apr-25 24-Apr-25

November December January February March April May June
2024 2025

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures
23-Apr-25, 211 MECH ROOM

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
28-Apr-25, 210 UNISEX

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures

Toilet Accessories
30-Apr-25, 208 WOMEN'S ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures

Toilet Partitions

Toilet Accessories
01-May-25, 209 MEN'S ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixtures

Toilet Partitions

Toilet Accessories
12-May-25, 221 CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation
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A6800 Acoustic Tiles / Ceiling Gypsum Installation 4 24-Apr-25 30-Apr-25

A6810 Ceiling Painting Works 4 30-Apr-25 05-May-25

A6820 Floor Finish: VCT, Carpet 4 05-May-25 10-May-25

A8680 Glass Railings 4 05-May-25 10-May-25

A6830 Doors and Hardwares 1 10-May-25 12-May-25

221a CORRIDOR221a CORRIDOR 34 03-Apr-25 16-May-25

A6840 Wall Metal Framing 1 03-Apr-25 04-Apr-25

A6850 Wall Gypsum Board Installation/Tape/Float 5 04-Apr-25 10-Apr-25

A6860 Wall Painting Works 4 10-Apr-25 16-Apr-25

A6870 Ceiling Joists/Metal Furring Installation 5 19-Apr-25 25-Apr-25

A6880 Acoustic Tiles / Ceiling Gypsum Installation 5 22-Apr-25 29-Apr-25

A6890 Ceiling Painting Works 4 24-Apr-25 30-Apr-25

A6900 Floor Finish: VCT, Carpet 4 10-May-25 15-May-25

A6910 Doors and Hardwares 1 15-May-25 16-May-25

221b CORRIDOR221b CORRIDOR 33 04-Apr-25 16-May-25

A6920 Wall Metal Framing 1 04-Apr-25 05-Apr-25

A6930 Wall Gypsum Board Installation/Tape/Float 5 05-Apr-25 11-Apr-25

A6940 Wall Painting Works 4 11-Apr-25 17-Apr-25

A6950 Ceiling Joists/Metal Furring Installation 5 19-Apr-25 25-Apr-25

A6960 Acoustic Tiles / Ceiling Gypsum Installation 5 22-Apr-25 29-Apr-25

A6970 Ceiling Painting Works 4 24-Apr-25 30-Apr-25

A6980 Floor Finish: VCT, Carpet 4 10-May-25 15-May-25

A6990 Doors and Hardwares 1 15-May-25 16-May-25

221c CORRIDOR221c CORRIDOR 32 05-Apr-25 16-May-25

A7000 Wall Metal Framing 1 05-Apr-25 07-Apr-25

A7010 Wall Gypsum Board Installation/Tape/Float 5 07-Apr-25 12-Apr-25

A7020 Wall Painting Works 4 12-Apr-25 18-Apr-25

A7030 Ceiling Joists/Metal Furring Installation 5 19-Apr-25 25-Apr-25

A7040 Acoustic Tiles / Ceiling Gypsum Installation 5 22-Apr-25 29-Apr-25

A7050 Ceiling Painting Works 4 24-Apr-25 30-Apr-25

A7060 Floor Finish: VCT, Carpet 4 10-May-25 15-May-25

A7070 Doors and Hardwares 1 15-May-25 16-May-25

LEVEL 3LEVEL 3 54 07-Apr-25 16-Jun-25

AREA 1AREA 1 42 07-Apr-25 30-May-25

302a OSAL302a OSAL 36 07-Apr-25 23-May-25

A1190 Wall Metal Framing 5 07-Apr-25 12-Apr-25

A1200 Wall Gypsum Board Installation/Tape/Float 5 12-Apr-25 19-Apr-25

A1210 Wall Painting Works 4 19-Apr-25 24-Apr-25

A1220 Ceiling Joists/Metal Furring Installation 5 26-Apr-25 02-May-25

A1230 Acoustic Tiles / Ceiling Gypsum Installation 5 02-May-25 09-May-25

A1370 Ceiling Painting Works 4 09-May-25 14-May-25

A1260 Floor Finish: Carpet 4 15-May-25 21-May-25

A1240 Doors & Hardwares 2 21-May-25 23-May-25

302b MULTI-PURPOSE ROOM302b MULTI-PURPOSE ROOM 36 07-Apr-25 23-May-25

A7080 Wall Metal Framing 2 07-Apr-25 09-Apr-25

A7090 Wall Gypsum Board Installation/Tape/Float 4 09-Apr-25 14-Apr-25

November December January February March April May June
2024 2025

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT, Carpet

Glass Railings

Doors and Hardwares
16-May-25, 221a CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT, Carpet

Doors and Hardwares
16-May-25, 221b CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT, Carpet

Doors and Hardwares
16-May-25, 221c CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT, Carpet

Doors and Hardwares
16-Jun-25, LEVEL 3

30-May-25, AREA 1

23-May-25, 302a OSAL

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors & Hardwares
23-May-25, 302b MULTI-PURPOSE ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float
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A7100 Wall Painting Works 4 15-Apr-25 19-Apr-25

A7110 Ceiling Joists/Metal Furring Installation 4 26-Apr-25 01-May-25

A7120 Acoustic Tiles / Ceiling Gypsum Installation 4 01-May-25 06-May-25

A7130 Ceiling Painting Works 3 06-May-25 10-May-25

A7140 Floor Finish: Carpet 4 15-May-25 21-May-25

A7150 Doors and Hardwares 2 21-May-25 23-May-25

302e MEETING ROOM302e MEETING ROOM 35 09-Apr-25 24-May-25

A7160 Wall Metal Framing 2 09-Apr-25 11-Apr-25

A7170 Wall Gypsum Board Installation/Tape/Float 2 11-Apr-25 14-Apr-25

A7180 Wall Painting Works 1 15-Apr-25 16-Apr-25

A7190 Ceiling Joists/Metal Furring Installation 2 01-May-25 03-May-25

A7200 Acoustic Tiles / Ceiling Gypsum Installation 2 03-May-25 06-May-25

A7210 Ceiling Painting Works 1 06-May-25 07-May-25

A7220 Floor Finish: Carpet 1 21-May-25 22-May-25

A7230 Doors and Hardwares 2 22-May-25 24-May-25

302f STUDENT LOUNGE302f STUDENT LOUNGE 36 11-Apr-25 28-May-25

A7240 Wall Metal Framing 2 11-Apr-25 14-Apr-25

A7250 Wall Gypsum Board Installation/Tape/Float 2 15-Apr-25 17-Apr-25

A7260 Wall Painting Works 2 17-Apr-25 19-Apr-25

A7270 Ceiling Joists/Metal Furring Installation 3 03-May-25 07-May-25

A7280 Acoustic Tiles / Ceiling Gypsum Installation 3 08-May-25 12-May-25

A7290 Ceiling Painting Works 2 12-May-25 14-May-25

A7300 Floor Finish: VCT 2 22-May-25 24-May-25

A7310 Doors and Hardwares 1 24-May-25 26-May-25

A8700 Base Cabinets 3 24-May-25 28-May-25

302g PANTRY302g PANTRY 38 11-Apr-25 30-May-25

A7320 Wall Metal Framing 1 11-Apr-25 12-Apr-25

A7330 Wall Gypsum Board Installation/Tape/Float 1 15-Apr-25 16-Apr-25

A7340 Wall Painting Works 1 16-Apr-25 17-Apr-25

A7350 Ceiling Joists/Metal Furring Installation 1 08-May-25 09-May-25

A7360 Acoustic Tiles / Ceiling Gypsum Installation 1 09-May-25 10-May-25

A7370 Ceiling Painting Works 1 10-May-25 12-May-25

A7380 Floor Finish: VCT 1 24-May-25 26-May-25

A7390 Doors and Hardwares 1 26-May-25 27-May-25

A8710 Tall Shelf 2 28-May-25 30-May-25

AREA 2AREA 2 47 12-Apr-25 13-Jun-25

301 EVENT ROOM301 EVENT ROOM 40 12-Apr-25 04-Jun-25

A7400 Wall Metal Framing 5 12-Apr-25 19-Apr-25

A7410 Wall Gypsum Board Installation/Tape/Float 5 19-Apr-25 25-Apr-25

A7420 Wall Painting Works 4 26-Apr-25 01-May-25

A7430 Ceiling Joists/Metal Furring Installation 5 09-May-25 15-May-25

A7440 Acoustic Tiles / Ceiling Gypsum Installation 5 15-May-25 22-May-25

A7450 Ceiling Painting Works 4 22-May-25 27-May-25

A7460 Floor Finish: Carpet 4 27-May-25 02-Jun-25

A7470 Doors and Hardwares 2 02-Jun-25 04-Jun-25

301b MEDIA STORAGE301b MEDIA STORAGE 40 12-Apr-25 04-Jun-25

November December January February March April May June
2024 2025

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
24-May-25, 302e MEETING ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
28-May-25, 302f STUDENT LOUNGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares

Base Cabinets
30-May-25, 302g PANTRY

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares

Tall Shelf
13-Jun-25, AREA 2

04-Jun-25, 301 EVENT ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
04-Jun-25, 301b MEDIA STORAGE
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A7480 Wall Metal Framing 1 12-Apr-25 14-Apr-25

A7490 Wall Gypsum Board Installation/Tape/Float 1 15-Apr-25 16-Apr-25

A7500 Wall Painting Works 1 16-Apr-25 17-Apr-25

A7510 Ceiling Joists/Metal Furring Installation 1 15-May-25 16-May-25

A7520 Acoustic Tiles / Ceiling Gypsum Installation 1 16-May-25 17-May-25

A7530 Ceiling Painting Works 1 17-May-25 19-May-25

A7540 Floor Finish: Carpet 1 02-Jun-25 03-Jun-25

A7550 Doors and Hardwares 1 03-Jun-25 04-Jun-25

311a BOARD OF REGENTS311a BOARD OF REGENTS 43 15-Apr-25 09-Jun-25

A7560 Wall Metal Framing 2 15-Apr-25 17-Apr-25

A7570 Wall Gypsum Board Installation/Tape/Float 2 17-Apr-25 19-Apr-25

A7580 Wall Painting Works 1 19-Apr-25 21-Apr-25

A7590 Ceiling Joists/Metal Furring Installation 5 15-May-25 22-May-25

A7600 Acoustic Tiles / Ceiling Gypsum Installation 5 17-May-25 24-May-25

A7610 Ceiling Painting Works 4 21-May-25 26-May-25

A7620 Floor Finish: Carpet 4 02-Jun-25 06-Jun-25

A7630 Doors and Hardwares 2 06-Jun-25 09-Jun-25

311b BOR PANTRY311b BOR PANTRY 44 17-Apr-25 13-Jun-25

A7640 Wall Metal Framing 1 17-Apr-25 18-Apr-25

A7650 Wall Gypsum Board Installation/Tape/Float 1 18-Apr-25 19-Apr-25

A7660 Wall Painting Works 1 19-Apr-25 21-Apr-25

A7670 Ceiling Joists/Metal Furring Installation 1 15-May-25 16-May-25

A7680 Acoustic Tiles / Ceiling Gypsum Installation 1 16-May-25 17-May-25

A7690 Ceiling Painting Works 1 17-May-25 19-May-25

A7700 Floor Finish: VCT 1 06-Jun-25 07-Jun-25

A7710 Doors and Hardwares 1 07-Jun-25 09-Jun-25

A8690 Base Cabinets 4 07-Jun-25 13-Jun-25

311c OFFICE311c OFFICE 41 18-Apr-25 10-Jun-25

A7790 Wall Metal Framing 1 18-Apr-25 19-Apr-25

A7800 Wall Gypsum Board Installation/Tape/Float 1 19-Apr-25 21-Apr-25

A7810 Wall Painting Works 1 21-Apr-25 22-Apr-25

A7820 Ceiling Joists/Metal Furring Installation 1 16-May-25 17-May-25

A7830 Acoustic Tiles / Ceiling Gypsum Installation 1 17-May-25 19-May-25

A7840 Ceiling Painting Works 1 20-May-25 21-May-25

A7850 Floor Finish: Carpet 1 07-Jun-25 09-Jun-25

A7860 Doors and Hardwares 1 09-Jun-25 10-Jun-25

312 STAIR 1312 STAIR 1 5 22-Apr-25 29-Apr-25

A7720 Wall Surface smoothing/sanding/plastering 1 22-Apr-25 23-Apr-25

A7730 Wall Painting Works 1 23-Apr-25 24-Apr-25

A7740 Ceiling Surface smoothing/sanding/plastering 1 23-Apr-25 24-Apr-25

A7750 Ceiling Painting Works 1 24-Apr-25 25-Apr-25

A7770 Floor Finish: Concrete Sealer 1 26-Apr-25 28-Apr-25

A7760 Doors and Hardwares 1 28-Apr-25 29-Apr-25

A7780 Stair Railings 1 28-Apr-25 29-Apr-25

AREA 3AREA 3 44 19-Apr-25 16-Jun-25

314 ELECTRICAL ROOM314 ELECTRICAL ROOM 27 19-Apr-25 24-May-25

November December January February March April May June
2024 2025

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
09-Jun-25, 311a BOARD OF REGENTS

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
13-Jun-25, 311b BOR PANTRY

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares

Base Cabinets
10-Jun-25, 311c OFFICE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Carpet

Doors and Hardwares
29-Apr-25, 312 STAIR 1

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares

Stair Railings
16-Jun-25, AREA 3

24-May-25, 314 ELECTRICAL ROOM
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A7870 Wall Metal Framing 1 19-Apr-25 21-Apr-25

A7880 Wall Gypsum Board Installation/Tape/Float 1 21-Apr-25 22-Apr-25

A7890 Wall Painting Works 1 22-Apr-25 23-Apr-25

A7900 Ceiling Joists/Metal Furring Installation 1 17-May-25 19-May-25

A7910 Acoustic Tiles / Ceiling Gypsum Installation 1 20-May-25 21-May-25

A7920 Ceiling Painting Works 1 21-May-25 22-May-25

A7930 Floor Finish: Concrete Sealer 1 22-May-25 23-May-25

A7940 Doors and Hardwares 1 23-May-25 24-May-25

309 IT CLOSET309 IT CLOSET 27 21-Apr-25 26-May-25

A7950 Wall Metal Framing 1 21-Apr-25 22-Apr-25

A7960 Wall Gypsum Board Installation/Tape/Float 1 22-Apr-25 23-Apr-25

A7970 Wall Painting Works 1 23-Apr-25 24-Apr-25

A7980 Ceiling Joists/Metal Furring Installation 1 20-May-25 21-May-25

A7990 Acoustic Tiles / Ceiling Gypsum Installation 1 21-May-25 22-May-25

A8000 Ceiling Painting Works 1 22-May-25 23-May-25

A8010 Floor Finish: Concrete Sealer 1 23-May-25 24-May-25

A8020 Doors and Hardwares 1 24-May-25 26-May-25

315 PV ROOM315 PV ROOM 39 22-Apr-25 11-Jun-25

A8030 Wall Metal Framing 1 22-Apr-25 23-Apr-25

A8040 Wall Gypsum Board Installation/Tape/Float 1 23-Apr-25 24-Apr-25

A8050 Wall Painting Works 1 24-Apr-25 25-Apr-25

A8060 Ceiling Joists/Metal Furring Installation 1 21-May-25 22-May-25

A8070 Acoustic Tiles / Ceiling Gypsum Installation 1 22-May-25 23-May-25

A8080 Ceiling Painting Works 1 23-May-25 24-May-25

A8090 Floor Finish: VCT 1 09-Jun-25 10-Jun-25

A8100 Doors and Hardwares 1 10-Jun-25 11-Jun-25

310 CHAIRS & TABLES STORAGE310 CHAIRS & TABLES STORAGE 39 23-Apr-25 13-Jun-25

A8110 Wall Metal Framing 1 23-Apr-25 24-Apr-25

A8120 Wall Gypsum Board Installation/Tape/Float 1 24-Apr-25 25-Apr-25

A8130 Wall Painting Works 1 26-Apr-25 28-Apr-25

A8140 Ceiling Joists/Metal Furring Installation 1 22-May-25 23-May-25

A8150 Acoustic Tiles / Ceiling Gypsum Installation 1 23-May-25 24-May-25

A8160 Ceiling Painting Works 1 24-May-25 26-May-25

A8170 Floor Finish: VCT 1 10-Jun-25 11-Jun-25

A8180 Doors and Hardwares 1 12-Jun-25 13-Jun-25

310a ELEC CONTROL ROOM310a ELEC CONTROL ROOM 39 24-Apr-25 14-Jun-25

A8190 Wall Metal Framing 1 24-Apr-25 25-Apr-25

A8200 Wall Gypsum Board Installation/Tape/Float 1 26-Apr-25 28-Apr-25

A8210 Wall Painting Works 1 28-Apr-25 29-Apr-25

A8220 Ceiling Joists/Metal Furring Installation 1 23-May-25 24-May-25

A8230 Acoustic Tiles / Ceiling Gypsum Installation 1 24-May-25 26-May-25

A8240 Ceiling Painting Works 1 26-May-25 27-May-25

A8250 Floor Finish: VCT 1 12-Jun-25 13-Jun-25

A8260 Doors and Hardwares 1 13-Jun-25 14-Jun-25

303 JANITORIAL ROOM303 JANITORIAL ROOM 32 23-Apr-25 04-Jun-25

A8270 Wall Tiles 2 23-Apr-25 25-Apr-25

November December January February March April May June
2024 2025

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
26-May-25, 309 IT CLOSET

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares
11-Jun-25, 315 PV ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares
13-Jun-25, 310 CHAIRS & TABLES STORAGE

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares
14-Jun-25, 310a ELEC CONTROL ROOM

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Wall Painting Works

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT

Doors and Hardwares
04-Jun-25, 303 JANITORIAL ROOM

Wall Tiles
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A9040 Ceiling Joists/Metal Furring Installation 1 24-May-25 26-May-25

A8280 Acoustic Tiles / Ceiling Gypsum Installation 1 26-May-25 27-May-25

A8290 Ceiling Painting Works 1 27-May-25 28-May-25

A8310 Floor Finish: Floor Tiles 1 28-May-25 29-May-25

A8300 Doors and Hardwares 1 29-May-25 30-May-25

A9220 Plumbing Fixture 4 29-May-25 04-Jun-25

304 WOMEN'S ROOM304 WOMEN'S ROOM 32 26-Apr-25 06-Jun-25

A8320 Wall Tiles 2 26-Apr-25 29-Apr-25

A9050 Ceiling Joists/Metal Furring Installation 1 26-May-25 27-May-25

A8330 Acoustic Tiles / Ceiling Gypsum Installation 1 27-May-25 28-May-25

A8340 Ceiling Painting Works 1 28-May-25 29-May-25

A8360 Floor Finish: Floor Tiles 1 29-May-25 30-May-25

A8350 Doors and Hardwares 1 31-May-25 02-Jun-25

A9230 Plumbing Fixture 4 31-May-25 05-Jun-25

A9250 Toilet Accessories 4 02-Jun-25 06-Jun-25

A9240 Toilet Partitions 1 05-Jun-25 06-Jun-25

305 MEN'S ROOM305 MEN'S ROOM 32 29-Apr-25 09-Jun-25

A8370 Wall Tiles 2 29-Apr-25 01-May-25

A9060 Ceiling Joists/Metal Furring Installation 1 27-May-25 28-May-25

A8380 Acoustic Tiles / Ceiling Gypsum Installation 1 28-May-25 29-May-25

A8390 Ceiling Painting Works 1 29-May-25 30-May-25

A8410 Floor Finish: Floor Tiles 1 31-May-25 02-Jun-25

A8400 Doors and Hardwares 1 02-Jun-25 03-Jun-25

A9260 Plumbing Fixture 4 02-Jun-25 06-Jun-25

A9270 Toilet Partitions 2 06-Jun-25 09-Jun-25

A9280 Toilet Accessories 1 07-Jun-25 09-Jun-25

306 UNISEX306 UNISEX 30 01-May-25 09-Jun-25

A8420 Wall Tiles 2 01-May-25 03-May-25

A9070 Ceiling Joists/Metal Furring Installation 1 28-May-25 29-May-25

A8430 Acoustic Tiles / Ceiling Gypsum Installation 1 29-May-25 30-May-25

A8440 Ceiling Painting Works 1 31-May-25 02-Jun-25

A8460 Floor Finish: Floor Tiles 1 02-Jun-25 03-Jun-25

A8450 Doors and Hardwares 1 03-Jun-25 04-Jun-25

A9290 Plumbing Fixture 4 03-Jun-25 07-Jun-25

A9310 Toilet Accessories 1 07-Jun-25 09-Jun-25

307 MECH ROOM307 MECH ROOM 4 29-May-25 04-Jun-25

A8490 Acoustic Tiles / Ceiling Gypsum Installation 2 29-May-25 02-Jun-25

A8500 Ceiling Painting Works 1 31-May-25 02-Jun-25

A8470 Wall Surface smoothing/sanding/plastering 1 02-Jun-25 03-Jun-25

A8520 Floor Finish: Concrete Sealer 1 02-Jun-25 03-Jun-25

A8480 Wall Tiles, Painting Works 1 03-Jun-25 04-Jun-25

A8510 Doors and Hardwares 1 03-Jun-25 04-Jun-25

313 STAIR 2313 STAIR 2 8 03-Jun-25 13-Jun-25

A8530 Wall Surface smoothing/sanding/plastering 1 03-Jun-25 04-Jun-25

A8540 Wall Painting Works 1 04-Jun-25 05-Jun-25

A8550 Ceiling Surface smoothing/sanding/plastering 1 04-Jun-25 05-Jun-25

November December January February March April May June
2024 2025

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixture
06-Jun-25, 304 WOMEN'S ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixture

Toilet Accessories

Toilet Partitions
09-Jun-25, 305 MEN'S ROOM

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixture

Toilet Partitions

Toilet Accessories
09-Jun-25, 306 UNISEX

Wall Tiles

Ceiling Joists/Metal Furring Installation

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Plumbing Fixture

Toilet Accessories
04-Jun-25, 307 MECH ROOM

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Wall Surface smoothing/sanding/plastering

Floor Finish: Concrete Sealer

Wall Tiles, Painting Works

Doors and Hardwares
13-Jun-25, 313 STAIR 2

Wall Surface smoothing/sanding/plastering

Wall Painting Works

Ceiling Surface smoothing/sanding/plastering
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Activity ID Activity Name Original
Duration

Start Finish

A8560 Ceiling Painting Works 1 05-Jun-25 06-Jun-25

A8580 Floor Finish: Concrete Sealer 1 06-Jun-25 07-Jun-25

A8570 Doors and Hardwares 1 07-Jun-25 09-Jun-25

A8590 Stair Railings 4 07-Jun-25 13-Jun-25

314 CORRIDOR314 CORRIDOR 33 26-Apr-25 07-Jun-25

A8600 Wall Metal Framing 1 26-Apr-25 28-Apr-25

A8610 Wall Gypsum Board Installation/Tape/Float 10 28-Apr-25 10-May-25

A8630 Ceiling Joists/Metal Furring Installation 10 03-May-25 16-May-25

A8620 Wall Painting Works 10 10-May-25 23-May-25

A8640 Acoustic Tiles / Ceiling Gypsum Installation 10 10-May-25 23-May-25

A8650 Ceiling Painting Works 10 16-May-25 29-May-25

A8660 Floor Finish: VCT, Carpet 10 23-May-25 05-Jun-25

A8670 Doors and Hardwares 2 05-Jun-25 07-Jun-25

OUTDOOR TERRACE SOUTHOUTDOOR TERRACE SOUTH 18 23-May-25 16-Jun-25

A8740 Wall Painting Works 4 23-May-25 28-May-25

A8770 Ceiling Painting Works 4 28-May-25 03-Jun-25

A8780 Floor Finish: Floor Tiles 5 03-Jun-25 09-Jun-25

A8790 Doors and Hardwares 1 09-Jun-25 10-Jun-25

A8860 Railings 5 09-Jun-25 16-Jun-25

OUTDOOR TERRACE NORTHOUTDOOR TERRACE NORTH 16 23-May-25 13-Jun-25

A8800 Wall Painting Works 5 23-May-25 29-May-25

A8840 Floor Finish: Floor Tiles 5 05-Jun-25 11-Jun-25

A8850 Doors and Hardwares 1 12-Jun-25 13-Jun-25

ROOF DECKROOF DECK 20 17-Jan-25 12-Feb-25

A9110 Fluid Applied Roof Coating 20 17-Jan-25 12-Feb-25

SPECIALTIES & MISCELLANEOUS ITEMSSPECIALTIES & MISCELLANEOUS ITEMS 107 18-Jan-25 05-Jun-25

A9350 Pre-Engineered Stairs 30 18-Jan-25 26-Feb-25

A9320 Interior Signages 10 23-May-25 05-Jun-25

A9330 Fire Protection Specialties 5 23-May-25 29-May-25

A9340 Wall and Corner Guards 10 23-May-25 05-Jun-25

MEP UTILITES FINISHES & EQUIPMENT INSTALLATIONMEP UTILITES FINISHES & EQUIPMENT INSTALLATION 121 02-Jan-25 07-Jun-25

A9360 Installation of Elevator 90 02-Jan-25 29-Apr-25

A9380 Fire Sprinkler 60 18-Jan-25 07-Apr-25

A9390 Electrical Switches, Lightings 60 18-Jan-25 07-Apr-25

A9400 Electrical Equipment 60 18-Jan-25 07-Apr-25

A9410 Telecommunications & Access Control 60 18-Jan-25 07-Apr-25

A9370 Mechanical/HVAC Equipment 40 22-Mar-25 13-May-25

A9420 Testing and Commissioning 30 30-Apr-25 07-Jun-25

POST CONSTRUCTIONPOST CONSTRUCTION 34 16-May-25 30-Jun-25

A9440 Final Cleaning 14 16-May-25 04-Jun-25

A9450 Demobilize Equipment 7 26-May-25 04-Jun-25

A9430 Request for Inspection 1 03-Jun-25 04-Jun-25

A9460 Inspection of Building 2 04-Jun-25 06-Jun-25

A9470 Punchlist Rectification 14 06-Jun-25 25-Jun-25

A9480 Final Inspection 2 25-Jun-25 27-Jun-25

A9490 NMC Building Acceptance 2 27-Jun-25 30-Jun-25

November December January February March April May June
2024 2025

Ceiling Painting Works

Floor Finish: Concrete Sealer

Doors and Hardwares

Stair Railings
07-Jun-25, 314 CORRIDOR

Wall Metal Framing

Wall Gypsum Board Installation/Tape/Float

Ceiling Joists/Metal Furring Installation

Wall Painting Works

Acoustic Tiles / Ceiling Gypsum Installation

Ceiling Painting Works

Floor Finish: VCT, Carpet

Doors and Hardwares
16-Jun-25, OUTDOOR TERRACE SOUTH

Wall Painting Works

Ceiling Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares

Railings
13-Jun-25, OUTDOOR TERRACE NORTH

Wall Painting Works

Floor Finish: Floor Tiles

Doors and Hardwares
12-Feb-25, ROOF DECK

Fluid Applied Roof Coating
05-Jun-25, SPECIALTIES & MISCELLANEOUS ITEMS

Pre-Engineered Stairs

Interior Signages

Fire Protection Specialties

Wall and Corner Guards
07-Jun-25, MEP UTILITES FINISHES & EQUIPMENT INSTALLATION

Installation of Elevator

Fire Sprinkler

Electrical Switches, Lightings

Electrical Equipment

Telecommunications & Access Control

Mechanical/HVAC Equipment

Testing and Commissioning

Final Cleaning

Demobilize Equipment

Request for Inspection

Inspection of Building

Punchlist Rectification

Final Inspection
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