
As of November 11,2024

✔

FOR REVIEW CTM-2024-0071

CTM-2024-0043R1

CTM-2024-0048R2

UMI-0081
UMI-0081

UMI-0080

CTM-2024-0025R1

1. WORK IN PROCESS (BUY OUT SCHEDULE) 

SCOPE DESCRIPTION

DOR (SUBMITTAL PROCESS) (PROCUREMENT PROCESS) VENDOR ( ORDER PROCESS)  MATERIAL COST DELIVERY PROCESS

PURCHASE ORDER# VENDOR  COST  CTI PO  UMI PO

✔

30 CTM-2024-0041✔

✔

✔

18 CTM-2024-0023✔

✔

33 CTM-2024-0042
NO SUBMITTAL YET

36
✔

37
✔

✔

✔

✔ 38
CTM-2024-0045
CTM-2024-0046

✔
40 CTM-2024-0053

✔

✔ 41
CTM-2024-0049

FOR REVIEW 42 CTM-2024-0050

NO SUBMITTAL YET 47

✔ 47
CTM-2024-0061
CTM-2024-0067

FOR REVIEW 43 CTM-2024-0066
✔

45 CTM-2024-0044R1
✔

✔

✔

✔

56 CTM-2024-0068✔

NO SUBMITTAL YET
NO SUBMITTAL YET 48 CTM-2024-0054

INTERIOR
✔ - UMI-0158

FOR REVIEW 57 CTM-2024-0069

✔

✔

RESUBMIT 46 CTM-2024-0052

✔ 46.1
CTM-2024-0056
CTM-2024-0059

RESUBMIT

✔ 50 CTM-2024-0057
RESUBMIT

20 CTM-2024-0021R1
RESUBMIT

✔

✔

RESUBMIT
23 CTM-2024-0036

RESUBMIT
✔

24
✔

RESUBMIT 27
CTM-2024-0027
CTM-2024-0074

✔ 27
CTM-2024-0028
CTM-2024-0030

SUB NO. SUBMITTAL STATUS CTI or
UMI

DATE
SUBMITTED

P.O.
ISSUED

QUOTATION REF.
NO.

DATE
ORDERED

DELIVERY STATUS BILL OF
LADING

ESTIMATED
DELIVERY

UMI
PO

REQ #

DATE
SUBMITTED

DATE
RETURNED

DATE OF
ARRIVAL

ARCHITECTURAL

DAYS
PASSED

ASSIGN
ED TO

DAYS
PASSE

D
STORED MATERIALS

LOCATION

I.

FREIGHT
FORWARDER

DOORS &
WINDOWS

FLOOR
FINISHES

METAL
FABRICATIO

N

WALL
PARTITIONS

OUTDOOR
FURNITURES

OUTDOOR
FURNITURES

OUTDOOR
FURNITURES

OUTDOOR
FURNITURES

OUTDOOR
FURNITURES

Emailed dated 7/23/24

ACOUSTICAL
CEILINGS

RAILINGS &
DINING
ACCENT

WALL

UMI

CEILING
WORKS

UMI

UMI

UMI

Wood &
Metal Doors

Stairs

ALUMINUM DOORS,WINDOWS AND LOUVERS
155.2 6/3/24 6/18/24 15

ROSE CTI 6/24/24 8/9/24 46 CJ CORP 06.20.2024 $ 629,974.00 8/9/24 Manufacturing $ 629,974.00   156 4/1/24 4/22/24 21

WRITABLE SURFACES 255 7/5/24 7/29/24 24
TILES 230.1 8/28/24 10/1/24 34

ROSE CTI 8/9/24 95 CONTINENTAL CFC-44767-0 $ 190,584.56 Waiting for
samples $ 190,584.56   12/20/2024CARPET 228 6/10/24 7/17/24 37

RESILIENT FLOORINGS 229.2 9/9/24 10/7/24 28
DOUBLE ENCLOSURE GATES (D150, D153, D302)

336 10/15/24
ROSE CTI 6/19/24 8/5/24 47 MC SWEENEY 2216023 $ 143,938.00   2/10/2024

COLUMN CLADDING ROSE CTI 6/27/24 125 NMC-24-1009   1/22/2024
WALL STUDS 298 8/19/24 9/5/24 17

ROSE CTI 9/23/24 9/26/24 3 DATELINE 52218JS.R2 9/26/24 Manufacturing $ 158,487.81       
R13 Insulation 306 8/22/24 9/12/24 21
CBP Mortar 299 8/19/24 9/5/24 17
Gypsum board 298 8/19/24 9/5/24 17 To be advise

WALL & CORNER GUARDS 309 8/28/24 9/20/24 23 ROSE
CTI

7/17/24 8/9/24 23
Construction Specialties J45873_00 $ 2,109.76

9/20/24 To ship
$ 2,109.76

      12/17/2024
CTI GMR $ 473.96 $ 473.96

Moveable table &chairs 304 8/22/24 8/22/24 0
ROSE CTI 7/19/24 8/21/24 33 LANDSCAPE FORMS 416663 $ 73,265.00 10/1/24 Processing $ 73,265.00       12/31/2024

Device charging station (Power pedestal) 305 8/22/24 9/20/24 29

Fixed bench,concrete 307 8/25/24 9/30/24 36 ROSE
CTI

7/22/24 8/21/24 30
DOTY & SONS CONCRETE 250864

10/1/24 Processing
$ 35,370.00

2/24/2025
CTI GMR LOGISTICS $ 16,395.65 $ 16,395.65

Bike Rack 349 10/24/24 ROSE CTI 7/23/24 110 Columbia Cascade Co. Q-24-100080-A1 $ 5,115.00   1/18/2025

F4-Bollard ROSE CTI 8/9/24 93 Ideal Shield 407168 $ 354.00

F8- Tree Root Barrier 329 9/30/24 10/20/24 20 ROSE
CTI

8/9/24 9/26/24 48
Deep Root Q-00036704 $ 4,035.72

12/8/2024
CTI GMR LOGISTICS $ 1,489.00

SIGNAGES (Exterior,Interior) 348 10/23/24 ROSE CTI 7/23/24 9/26/24 65 MODULEX $ 50,664.00   3/31/2025
Tiles & Framing System 294 8/18/24 9/3/24 16

CTI 4 DATELINE 52219JS $ 297,668.23 10/29/24 Processing $ 297,668.23   12/5/2024
Wood Work Grille - Classics 295 8/18/24 9/5/24 18 ROSE
GWB Ceiling- Gypsum board including framing 296 8/18/24 9/5/24 18
Roof Insulation 297 8/18/24 9/5/24 18
Stainless Steel Handrails 271 7/22/24 8/26/24 35

ROSE CTI
9/20/24 10/4/24 14 CJ CORP

NO.06182024 $ 144,898.00   12/31/2024
Handrails and Guardrails 272 7/22/24 8/22/24 31
Aluminum Dininghall - Accent wall CTI NO.09102024 $ 16,806.00 2/28/2024
METAL WALL PANELS ROSE CTI 7/8/24 8/29/24 52 TPAC 10763R1 $ 246,636.61   2/11/2025
WATERPROOFING (for UWT) - SikaGard 62
Grey 169 4/18/24 5/14/24 26 ROSE UMI - CHECKPOINT 2024-5836 $ 4,265.38   $ 4,265.38

341 10/18/24 ROSE CTI 10/7/24 10/16/24 9 TPAC Inq.11124 $ 67,730.71

WATER REPELLENT SEALER 205 5/28/24 6/19/24 22 ROSE UMI SHERWIN WILLIAM 20507   $ 6,369.24
206 5/22/24 6/19/24 28 ROSE UMI SHERWIN WILLIAM   $ 49,946.32 12/4/2024

INTERIOR ROLLER SHADE SYSTEM 279 7/31/24 9/3/24 34 ROSE CTI 7/31/24 8/29/24 29 CARPET STORE LF0535 $ 15,845.00   12/4/2024

Rubbish bins 317 9/10/24 9/20/24 10 ROSE
CTI

7/31/24 9/11/24 42
RECYCLE AWAY 89899 $ 3,875.00

Processing
$ 3,875.00

      2/20/2024
CTI GMR 9/6/24 $ 1,475.10 $ 1,475.10

FIRE PROTECTION SPECIALTIES(Fire Extinguisher &
Cabinet) 319 9/11/24 10/14/24 33 ROSE Safety Management

system   $ 1,199.97 3/28/2025

PLYBOO PANELS 312.1 10/9/24 10/28/24 19 ROSE CTI 8/28/24 9/12/24 15  TPAC SUPPLY INQ. 10952 10/29/24 $ 53,941.68   12/27/2024
Door Hardwares 208 5/24/24 9/2/24 101

ROSE CTI 4/4/24 6/24/24 81 The door store NMC HARDWARE $ 151,737.28   
Door Hardwares additional 261 7/12/24 9/3/24 53
Metal Doors and Frames 209 5/24/24 7/17/24 54
Wood Doors 210 5/24/24 7/17/24 54
PRE-ENGINEERED STAIRS - Calc 273 7/22/24 8/12/24 21

ROSE CTI 4/23/24 7/12/24 80 YES Y-050624-CTQ20-
1 $ 130,200.00   

Stairs Shopdrawing 274 7/22/24 8/13/24 22
TOILET ACCESSORIES 241 6/26/24 7/29/24 33

ROSE CTI 4/24/24 6/14/24 51 TPAC Inq.10527R4 $ 33,187.74   
FLOOR MATS AND FRAMES 239 6/25/24 7/17/24 22

ACCESS CEILING PANELS 236 6/19/24 7/29/24 40 ROSE
CTI

5/29/24 6/14/24 16
ACUDOR Q64039 $ 7,236.00   1/2/2025

CTI GMR Emailed 10/24/24 $ 2,100.00

STAIR NOSING 259 7/16/24 8/2/24 17 ROSE
CTI

5/29/24 7/11/24 43
WOOSTER Emailed dated

7/11/24
$ 6,365.00

8/2/24 OTW
$ 6,365.00

  11/26/2024
CTI GMR $ 615.50 $ 615.50

PRIME CUSTOM

11/30-12/1

5/6/24

11/4/24
SS ELEVATOR PIT LADDER, ROOF ACCESS LADDER
ORNAMENTAL FENCING

354 10/30/24 10/30/24 $ 90,000.02

$ 158,487.81
11/30-12/30

$ 35,370.00

10/25/24 10/29/24

12/30/2024

Metalworks blades,Prelude 360 grid, Feltworks
blades peaks & valleys kits 12/30/2024

$ 6,369.24 12/30/2024
PAINTS AND COATINGS $ 49,946.32

UMI $ 1,199.97

$ 53,941.68

1/1/2025

1/1/2024

12/15/2024

$ 143,938.00

$ 90,000.02

$ 5,115.00

$ 354.00

$ 4,035.72
$ 1,489.00
$ 50,664.00

$ 144,898.00

$ 16,806.00
$ 246,636.61

$ 67,730.71

$ 15,845.00

$ 151,737.28

$ 130,200.00

$ 33,187.74

$ 7,236.00
$ 2,100.00
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PURCHASE ORDER# VENDOR  COST  CTI PO  UMI POSUB NO. SUBMITTAL STATUS CTI or
UMI

DATE
SUBMITTED
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ROOF HATCH - BILCO 253 7/2/24 9/18/24 78 ROSE
CTI

6/6/24 6/20/24 14
BILCO 444044 $ 2,072.00

9/18/24 Processing
$ 2,072.00

      12/11/2024
CTI GMR $ 359.77 $ 359.77

CASEWORKS 289 8/13/24 9/5/24 23
ROSE CTI 5/31/24 7/18/24 48 PRIME CUSTOM Emailed dated

5/28/24 $ 78,018.08 Processing $ 78,018.08       2/19/2024
Case works shop drawing 330 10/1/24 10/18/24 17
OPERABLE PARTITIONS (folding & sliding doors) 288 8/13/24 9/5/24 23

ROSE CTI 6/5/24 7/19/24 44 DATELINE 21523DM $ 216,109.18   2/13/2024
Shop drawing 303 8/22/24 9/17/24 26
40' High cube Container for materials(0043,0044) - - - - ROSE CTI 8/28/24 9/11/24 14 DATELINE 52921JS $ 40,627.25 9/11/24 Processing $ 40,627.25   

ROSE CTI $ 15,840.00   
ROSE CTI $ 52,162.50   
MIKE CTI   

ROSE UMI $ 350,000.00 1/15/2024
ROSE $ 98,821.00 1/15/2024

LANDSCAPING (Remaining plants/labor) ROSE UMI Tropical Garden $ 116,353.50 1/15/2024

PV WATER HEATING SYSTEM 231.2 10/29/24 12 MIKE CTI 6/21/24 8/5/24 45 TPAC 10606R4   
DOAS 1 & 2 320.1 10/7/24 10/14/24 7 MIKE CTI

9/11/24 9/12/24 1

HYDROAIRE MECH.
SYSTEM

Quote dated
7/23/24

$ 270,000.00

Manufacturing

$ 270,000.00   4/11/2025
Packaged Air-Conditioning Units
ACCU - AHU

281  &
282 8/5/24 9/9/24 35 MIKE

CTI $ 336,300.00 $ 336,300.00   
3/18/2025

FCU & VRF SYSTEMS 221.2 7/5/24 7/9/24 4 MIKE 3/18/2025
VAV's  - HYDRO 14 9/21/23 10/11/23 20 MIKE CTI

9/4/24 9/17/24 13
$ 19,800.00 $ 19,800.00   3/18/2025

EXHAUST & SUPPLY FAN 15 2/7/24 5/20/24 103 MIKE CTI $ 18,800.00 $ 18,800.00 3/18/2025
DDC System 301 8/20/24 8/30/24 10 MIKE CTI $ 172,000.00 $ 172,000.00   2/18/2025

107 2/7/24 MIKE CTI 9/2/24 9/17/24 15 $ 647,680.00 $ 647,680.00   1/3/2025

HVAC EQUIP - AIR CURTAIN 106.2 7/1/24 7/9/24 8 MIKE CTI 9/3/24 9/11/24 8 MJM INTERNATIONAL 20576-24 (REV.02) $ 4,631.00 Manufacturing $ 4,631.00   

CONVAULT STORAGE TANK 158 4/3/24 4/12/24 9 MIKE
CTI

2/20/24 2/27/24 7
CORE ENG.

CORQ36937
$ 38,241.57

4/12/24 Manufacturing
$ 38,241.57

    1/7/2025
CTI $ 28,562.00

BLADDER HYDROPNEUMATIC TANKS 125 2/29/24 3/5/24 5 MIKE CTI 3/13/24 4/4/24 22 SUNWATER 240229-05 $ 35,875.00 5/4/24 Manufacturing $ 35,875.00   12/20/2024

RAINWATER BOOSTER PUMP 178 4/29/24 5/1/24 2 MIKE
CTI

22
$ 88,600.00

5/28/24 Manufacturing
$ 88,600.00   

CTI GMR Emailedn 11/6/24 $ 1,565.28 $ 1,565.28
Fire pump 111.5 8/30/24 9/17/24 18 MIKE CTI 9/2/24 9/18/24 16 J2 INTERNATIONAL $ 92,755.00 9/18/24 Manufacturing $ 92,755.00
Fire protection piping 293 8/6/24 9/4/24 29 MIKE CTI 8/22/24 8/27/24 5 AISI 9/6/24 Manufacturing $ 86,130.96

Telecommunication 42 RU Cabinet & DDC Cabinet 262 7/16/24 7/23/24 7 MIKE CTI 7/24/24 8/29/24 36 SUN WATER 240723 $ 11,850.00 8/9/24 Manufacturing $ 11,850.00   
DRY TYPE TRANSFORMER, CT

45-47,11
5,56,68,
61,80,88
,116,87

- - - MIKE CTI 1/9/24 2/14/24 36
HONG ELECTRIC

23-SPN-062 2/14/24 In progress $ 840,489.18   

EXTERIOR ELECTRICAL WORKS
INTERIOR WIRING SYSTEMS
INTERIOR AND EXTERIOR LIGHTING
INTERIOR SWITCH BOARD, LOW VOLTAGE, CONDUITS
BLDG. TELECOM CABLING SYSTEM

LIGHTING (Missing in orig. BOM) MIKE CTI 7/18/24 8/9/24 22 20240627-14862 $ 17,003.63
LIGHTNING CONTROL PANEL MIKE CTI 1/9/24 3/15/24 66 23-SPN-062 $ 132,981.90   
SURGE PROTECTIVE DEVICES - SPD 181.3 7/25/24 8/6/24 12 MIKE CTI 10/8/24 10/16/24 8 SUNWATER SYSTEM 241001-09 $ 19,186.44 $ 19,186.44   
SWITCHBOARD 181.2 5/16/24 5/23/24 7

MIKE CTI 1/9/24 2/15/24 37 BENFIELD 67453R4 $ 289,844.42 8/2/24 $ 289,844.42   12/2/2024PANELBOARDS 66.5 6/18/24 6/18/24 0
CIRCUIT BREAKER 145.1 5/15/24 5/21/24 6

WATER SOFTENER 124.1 3/3/24 3/14/24 11 MIKE CTI 3/5/24 4/11/24 37 TPAC SUPPLY 10248R1 $ 36,420.16 4/11/24 DELIVERED $ 36,420.16 Triple B 5/31/2024 5/30/24 ROYAL PACIFIC
PV HYUNDAI SOLAR MODULE, PV SUNWATER TANKS 139.1 3/13/24 3/22/24 9 MIKE 4/4/24 4/29/24 25 4/29/24 DELIVERED TRIPLe B S00787471 6/27/2024 6/27/24 ROYAL PACIFIC

143 3/18/24 3/26/24 8 MIKE 3/27/24 5/10/24 44 240323-08R2 5/10/24 GMR GR-2024-1702 6/30/2024 6/27/24 ROYAL PACIFIC

VORTEX FILTER 144 3/27/24 3/28/24 1 MIKE CTI 3/27/24 5/2/24 36 SUN WATER 240423-09 $ 3,660.00 5/2/24 DELIVERED $ 3,660.00 GMR GR2024-1755 6/22/2024 6/27/24 ROYAL PACIFIC
UV DISINFECTION SYSTEM 121 2/26/24 3/5/24 8 MIKE CTI TPAC SUPPLY 10202 $ 4,338.85 DELIVERED $ 4,338.85 6/6/2024 5/23/24 ROYAL PACIFIC

APGA03CW000021

Q_CORETECH_UL/F
Quote dated 8/12/

LIGHTNING PROTECTION SYSTEM
FIRE ALARM DETECTION SYSTEMS

PLUMBING ROUGH-INS 71-73,89 11/12/23 1/14/24 63 MIKE CTI 12/5/23 1/17/24 43 AISI Quote dated $ 52,648.46 1/17/24 DELIVERED $ 52,648.46 Triple B S00774424 3/21/2024 3/21/24 JOBSITE
PLUMBING FIXTURES 85,103 12/8/23 1/12/24 35 MIKE CTI 2/2/24 2/5/24 3 AISI Quote dated $ 32,720.08 2/5/24 DELIVERED $ 32,720.08 Triple B S00780324 5/28/2024 4/25/24 ROYAL PACIFIC

S00784738
CTI INTER-ISLAND SOLAR 1660256 $ 9 428 51 $ 9 428 51
CTI TRIPLE B $ 1 254 99 $ 1 254 99

CAST IRON CIRCULATOR PUMP 149 3/22/24 3/27/24 5 MIKE CTI 4/25/24 5/15/24 20 TPAC SUPPLY 10459 $ 854.70 5/15/24 DELIVERED $ 854.70 DHL 2649490955 6/30/2024 5/30/24 ROYAL PACIFIC
COPPER TUBING CTI SUN WATER $ 32,585.52 DELIVERED $ 32,585.52
Shipping for copper tube CTI GMR $ 1,904.67 DELIVERED $ 1,904.67

Triple B S00784212

✔ 31
CTM-2024-0029
CTM-2024-0032

✔
28 CTM-2024-0038R1

RESUBMIT
RESUBMIT

29 CTM-2024-0039
RESUBMIT

- 51 CTM-2024-0058

Mechanical
FOR REVIEW 34 CTM-2024-0040

✔

55 CTM-2024-0035✔

✔

✔

54 CTM-2024-0063✔

✔

52 CTM-2024-0062

✔ 53 CTM-2024-0060

✔ 10
CTM-2024-0010R1

✔ 14 CTM-2024-0015

✔ 26
CTM-2024-0026
CTM-2024-0072

✔ 22 CTM-2024-0065
✔ 49 CTM-2024-0055

ELECTRICAL
✔ 44 CTM-2024-0051

✔ APPROVED,
SOME PENDING
FOR RESUBMIT,
SOME PENDING

DUE TO RFI

4 CTM-2023-0007

NO SUBMITTAL YET 39
NO SUBMITTAL YET 4 CTM-2024-0013

APPROVED 58 CTM-2024-0070
✔

4 CTM-2024-0007R1✔

✔

2. DELIVERED PRODUCTS

✔ 15 CTM-2024-0016
✔ 19

✔ 17

✔ 21 CTM-2024-0020
✔ 12 CTM-2024-0012

Mechanical
✔ 3 CTM-2023-0006R1
✔ 8 CTM-2024-0005

CTM-2024-0019
CTM-2024-0022

✔ 25 CTM-2024-0024
CTM-2024-0018R1
CTM-2024-0004

Movable
partition

UMI

UMI

UMI

$ 216,109.18

$ 15,840.00
$ 52,162.50

$ 12,295.80

$ 17,003.63
$ 132,981.90

FEATURED SEAT WALLS
TACTILE SURFACE
SURGE PROTECTIVE DEVICES - Additional

ATS - HONG ELECTRIC

POWER SMART SUBMETER


HYDROSEEDING, TOPSOIL UMI $ 350,000.00
FLUID APPLIED ROOF COATING UMI HONG YE $ 98,821.00

$ 116,353.50

$ 12,295.80 1/15/2024

Duct Works Materials & Accessories
(Insulation, Diffusers, Registers & Grilles)

12/15/2024

GMR $ 28,562.00

5/6/24 5/28/24
FLO-PAK 11/30/2024

1/15/24-3/12
$ 86,130.96 11/30/2024

12/31/2024

$ 840,489.18 11/30-12/30

12/10/2024
1/10/2024

10/25/24 Manufacturing 1/1/2024

Manufacturing

UMI-PO#0079

CTM-2024-0031

CTM-2024-0047R1

III.

IV.

RESUBMIT SPECIFIED
ITEM - Provide noise

criteria for each

SF
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ELEVATOR SUMP PUMP
96.3 2/29/24 3/11/24 11 MIKE

CTI
3/11/24 4/22/24 42

PUMP PRODUCTS Online purchased
3/26

$ 4,664.56
4/22/24

DELIVERED $ 4,664.56
GMR 7/30/2024 7/23/24 ROYAL PACIFIC

Shipping for Elev. Sump pump CTI GMR $ 350.00 DELIVERED $ 350.00

ELECTRIC DOMESTIC WATER HEATERS 2/29/24 3/7/24 7 10184 5/10/24 GMR LAXSPN-24408 8/15/24 ROYAL PACIFIC

UV DISINFECTION SYSTEM- TPAC 121 2/26/24 3/5/24 8 MIKE CTI 3/5/24 3/11/24 6 TPAC 10202 $ 5,846.64 3/13/24 DELIVERED $ 5,846.64   Triple b S00776874 8/29/24 ROYAL PACIFIC

RAINWATER FILTER, WATER SEDIMENT FILTER 122.1 3/7/24 3/11/24 4 MIKE 3/15/24 4/10/24 26 5/4/24   GMR LAXSPN-24448 9/12/2024 9/12/24 ROYAL PACIFIC

77 11/24/23 12/4/23 10 MIKE CTI 1/17/24 15 E000027802 1/22/24 GMR 3/25/2024 4/9/24 ROYAL PACIFIC

OUTDOOR CABINET 77 11/24/23 12/4/23 10 MIKE CTI 1/17/24 15 SUPERCOOL CO. V44A2 $ 5,831.91 1/22/24 DELIVERED $ 5,831.91 GMR LAXSPN-24192 3/29/2024 4/9/24 ROYAL PACIFIC
Shipping for Outdoor cabinet GMR $ 425.50 DELIVERED $ 425.50

44,45,47
,48,58 11/10/23 12/19/23 39 MIKE CTI 1/9/24 2/14/24 36 HONG ELECTRIC 23-SPN-062 2/14/24 DELIVERED $ 800,858.19 - - - 10/30/24 ROYAL PACIFIC

99 1/23/24 2/1/24 9 MIKE CTI 1/10/24 2/20/24 41 23910JQ 2/20/24 DELIVERED GMR USG0278221 9/6/2024 7/30/24 NMC JOBSITE

Landscaping UMI Tropical Garden $ 50,000.00 DELIVERED $ 50,000.00 8/1/24 VENDOR'S WH
206 5/22/24 6/19/24 28 ROSE UMI SHERWIN WILLIAM   $ 2,925.00 12/4/2024 10/1/24 VENDOR'S WH

CONVEYING EQUIPMENT 84.3 3/4/24 3/18/24 14 ROSE CTI 1/26/24 2/15/24 20 OTIS $ 457,000.00 3/21/24 DELIVERED $ 457,000.00   4247610 11/12/2024 10/11/24

GENSET 146.2 5/17/24 6/3/24 17 MIKE CTI 1/9/24 3/15/24 66 JMI EDISON $ 109,405.99 7/1/24 DELIVERED $ 109,405.99   12/24/2024 11/6/24 JOBSITE
FLOOR SINK 199.1 6/3/24 6/6/24 3 ROSE CTI 6/17/24 7/19/24 32 INDIGO PIPING 52141MA.01 $ 11,048.43 7/19/24 DELIVERED $ 11,048.43   10/31/2024 11/2/24 ROYAL PACIFIC

PACKAGED DAY TANK & PUMP 98.2 2/5/24 2/7/24 2 MIKE 2/8/24 2/26/24 18 SIMPLEX 67980 4/5/24 DELIVERED     10/30/2024 11/8/24 JOBSITECTI $ 2,096.91 $ 2,096.91

GR-2024-1853

101 1/30/24 2/8/24 9 MIKE CTI WHOLESALE $ 14,675.25 DELIVERED $ 14,675.25
100.2 2/9/24 2/12/24 3 MIKE CTI GMR $ 1,775.59 DELIVERED $ 1,775.59

CTI SUNWATER 240228-03 $ 30,164.00 DELIVERED $ 30,164.00
CTI GMR $ 2,965.00 DELIVERED $ 2,965.00

VOLTAIRE COOLING AMERICAN PRODUCTS $ 5,666.50 DELIVERED $ 5,666.50 LAXSPN-24220 
Shipping for Voltaire cooling GMR $ 1,696.47 DELIVERED $ 1,696.47

PAD MOUNTED TRANSFORMER LAGOON $ 83,000.00 $ 83,000.00
SHIPPING GMR $ 3,464.20 $ 3,464.20
SOLAR ENERGY SYSTEM 86 7/1/24 7/31/24 30 MIKE - - - 3730 $ 150,480.00 DELIVERED $ 150,480.00 - 7/1/24 VENDOR'S WH

email dated MATSO
TOILET PARTITIONS 267 7/16/24 8/22/24 37 ROSE CTI 4/24/24 6/27/24 64 TPAC Inq.10527R3 $ 23,401.22 8/22/24 DELIVERED $ 23,401.22   Triple b 11/5/2024 10/17/24 ROYAL PACIFIC

Quotation dated
/ /

CTI $ 16,498.29 $ 16,498.29

✔ 13
CTM-2024-0003
CTM-2024-0004

11

✔ 12 CTM-2024-0012

✔ 15

✔ 5

✔ 5 CTM-2024-0002
CTM-2024-0004

✔ 4 CTM-2023-0007

✔ 2

✔

✔ 7 CTM-2024-0006

✔ 4
✔ 32 CTM-2024-0034

✔ 9 CTM-2024-0037

✔ CTM-2024-0011
✔ CTM-2024-0004

CTM-2024-0017
CTM-2024-0004

ELECTRICAL
CTM-2024-0001
CTM-2024-0004

CTM-2023-0008R1
CTM-2024-0004

✔ - -

✔ 24 CTM-2024-0033

CTM-2024-0009

SF

SF

SF

SF

2/1/24

2/1/24

HONG ELECTRIC (Conduits,THWN wires,lighting)
Hong Electric Arrived Material Cost
100% INV#002: $ 122,896.72
100% INV#003: $ 109,059.58)
100% INV#004: $ 214,822.28)  100% INV#005-007:
$354,079.6)

$ 800,858.19

PAINTS AND COATINGS $ 2,925.00

UMIUMI Micronesian Renewable Energy

UMI

UMI

UMI WAREHOUSE

CTM-2024-0014R1

CTI UMI %

25.0%
$ 52.6%

 DELIVERED TOTAL COST: $ $203,405.00 22.4%
TOTAL COST: $ $830,360.41

CTI & UMI GRAND TOTAL COST: $ 8,739,366.29 100.0%

4,593,989.20

1,756,650.59

7,909,005.88

 PURCHASE ORDER ISSUED: $ $626,955.41

 IN TRANSIT / MANUFACTURING 

1,558,366.09


