
MATERIAL DELIVERY PROJECTION (As of November 10, 2024)  DELIVERED ITEMS  IN TRANSIT  MANUFACTURING  WORK IN PROCESS
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16 ELECTRICAL

15 MECHANICAL

14 CONVEYING SYSTEMS

16711
(Telecom. Outside Plan (OSP) -
(AMERICAN PROD, VOLTAIRE
SUPERCOOL CO.)

CTM-2024-0001
CTM-2024-0002
CTM-2024-0004
(GMR)

$ 13,620.38 $ 13,620.38

16462 PAD MTD TRANSFORMER (LAGOON
CORP.)

CTM-2023-0008
CTM-2024-0004 $ 86,464.20 $ 86,464.20

16800 SOLAR ENERGY SYSTEM
(Micronesian Renewable Energy) APPROVED $ 150,480.00 $ 150,480.00

16 ELECTRICAL MATERIALS (HONG
ELECTRIC) CTM-2023-0007 $ 800,858.19 $ 840,489.18 $ 1,641,347.37

16208 DIESEL ENGINE GEN. SET (JMI
EDISON) CTM-2024-0014 R1 $ 109,405.99 $ 109,405.99

16 LIGHTING CONTROL PANEL (HONG
ELECTRIC) CTM-2024-0013 $ 132,981.90

16402 Interior Switchboards, Low Voltage,
CB's- PANEL BOARDS (BENFIELD) CTM-2024-0007R1 $ 289,844.42 $ 289,844.42

16710 Telecommunication 42 RU Cabinet &
DDC Cabinet CTM-2024-0051 $ 11,850.00

16 LIGHTING (Additional in BOM) Hong
Elect CTM-2024-0047R1 $ 17,003.63 $ 17,003.63

16475 SURGE PROTECTIVE DEVICES - SPD
(Sunwater) CTM-2024-0070 $ 19,186.44 $ 19,186.44

16 APPROVED $ -  

16 APPROVED $ -  

16 APPROVED $ -  

$ -  

$ -  

15420 PLUMBING ROUGH-INS (AISI) CTM-2023-0006 R1 $ 52,648.46 $ 52,648.46

15411 COPPER TUBES (SUNWATER SYSTEM) $ 34,490.19 $ 34,490.19

15430 UV DISINFECTION SYSTEM ( TPAC
SUPPLY) CTM-2024-0012 $ 10,185.49 $ 10,185.49

15430 Vortex Filter (SUNWATER SYSTEM) CTM-2024-0020 $ 3,660.00 $ 3,660.00

15430 WATER SOFTENER (TPAC SUPPLY) CTM-2024-0016 $ 36,420.16 $ 36,420.16

15440 PLUMBING FIXTURES (AISI) CTM-2024-0005 $ 32,720.08 $ 32,720.08

15441 Cast Iron Circulator Pump (TPAC
SUPPLY) CTM-2024-0024 $ 854.70 $ 854.70

15630
PV HYUNDAI SOLAR MODULE, PV
SUNWATER TANKS (INTER-ISLAND
SOLAR SUPPLY)

CTM-2024-0019
CTM-2024-0022
(TripleB)

$ 10,683.50 $ 10,683.50

15446 ELEVATOR SUMP PUMPS CTM-2024-0003
CTM-2024-0004 $ 5,014.56 $ 5,014.56

15630 STORAGE TANK (WHOLESALE WATER
HEATERS) CTM-2024-0011 $ 16,450.84 $ 16,450.84

15430
WATER SEDIMENT & BACKWASHING
CARBON FILTER (SUNWATER
SYSTEM)

CTM-2024-0017
CTM-2024-0004
(GMR)

$ 33,129.00 $ 33,129.00

15440 FLOOR SINK ( INDIGO PIPING
SYSTEM) CTM-2024-0034 $ 11,048.43 $ 11,048.43

15484 $ 18,595.20 $ 18,595.20

15441 RAINWATER BOOSTER PUMP
PACKAGE (FLO-PAK)

CTM-2024-0026
CTM-2024-0072(GMR) $ 90,165.28

15430 Hydropneumatic Pumps
(SUNWATER) CTM-2024-0015 $ 35,875.00 $ 35,875.00

15310 Fire Protection Piping - AISI CTM-2024-0055 $ 22,984.80 $ 86,130.96

15853 HVAC EQUIP - AIR CURTAIN (MJM) CTM-2024-0060 $ 4,631.00

15100 Valves - PV WATER HEATING SYSTEM
(TPAC) CTM-2024-0040 $ 12,295.80 $ 12,295.80

15484 CONVAULT STORAGE TANK CTM-2024-0010 R1
CTM-24-0031(GMR) $ 66,803.57 $ 66,803.57

15320 Fire Pump & Jockey Pump CTM-2024-0065 $ 92,755.00 $ 92,755.00

15855
Duct Works Materials & Accessories
(Insulation, Diffusers, Registers &
Grilles)

CTM-2024-0062 $ 647,680.00 $ 647,680.00

15781 PCU,ACCU, FCU & VRF SYSTEMS
(HYDROAIRE)

CTM-2024-0035
$ 336,300.00 $ 336,300.00

15738 DOAS UNITS (HYDROAIRE) $ 270,000.00 $ 270,000.00

15845 VAV's  (Hydroaire)
CTM-2024-0063

$ 19,800.00 $ 19,800.00
15853 Exhaust & supply fan $ 18,800.00 $ 18,800.00
15900 DDC System $ 172,000.00 $ 172,000.00

$ -  

$ -  

CTM-2024-0018
CTM-2024-0004

Packaged Day Tank & Pump
(SIMPLEX)

CTM-2024-0009
CTM-2024-0037

(GMR)

 (GMR)

(CORE
ENGINEERED)

(J2
INTERNATIONAL)

(GMR)

$ 132,981.90

$ 11,850.00

$ 90,165.28

$ 63,146.16

$ 4,631.00

SURGE PROTECTIVE DEVICES -
Remaining

POWER SMART SUBMETER

ATS - HONG ELECTRIC
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14210 Supply and installation of Otis
Gen3™ Edge Elevator Systems CTM-2024-0006 $ 457,000.00 $ 457,000.00

$ -  

$ -  

12484 Floor Mats and Frames Toilet
Accessories (TPAC) CTM-2024-0025 R1 $ 33,187.74

12584
Tables and Chairs (Landscape forms)

CTM-2024-0053 $ 73,265.00 $ 73,265.00

12493 Motorized Interior Roller Shade
System (Carpet store) CTM-2024-0052 $ 15,845.00 $ 15,845.00

12584 F8-Root Barrier (Deep root) CTM-2024-0061 $ 5,524.72 $ 5,524.72

12584 Outdoor Furniture (F4-Bollard) $ 354.00

12584 Bike Rack (COLUMBIA CASCADE) CTM-2024-0050 $ 5,115.00 $ 5,115.00

12584 Concrete Fixed Bench (Doty & Sons
concrete) $ 51,765.65 $ 51,765.65

$ -  

$ -  

10156 Toilet Partitions (TPAC) CTM-2024-0033 $ 23,401.22 $ 23,401.22

10260 Wall and Corner Guards CTM-2024-0045
CTM-24-0046(GMR) $ 2,583.72 $ 2,583.72

10650 Operable Wall Partitions (DATELINE) CTM-2024-0039 $ 216,109.18 $ 216,109.18

10436 Signages (Modulex) CTM-2024-0066 $ 50,664.00 $ 50,664.00

10520 Fire Extinguisher & Cabinet (Safety
Mgt. System) $ 1,199.97

$ -  

$ -  

8400
Aluminum Doors and Windows
Glazing & Framing, Writable Film ,
Louvers

CTM-2024-0041 $ 629,974.00 $ 629,974.00

METAL STUDS, MORTAR&SCREWS
CTM-2024-0043R1 $ 158,487.81

$ 158,487.81

9250 GYPSUM BOARD $ -  

Stair Nosing (WOOSTER PRODUCTS) $ 6,980.50 $ 6,980.50

9680
FLOOR FINISHED - Floor and Wall
Tiles,Carpet,Resilient Floorings
(CONTINENTAL FLOORING CO.)

CTM-2024-0023 $ 190,584.56 $ 190,584.56

9510 Acoustic Ceiling & GWB Ceiling with
Framing

CTM-2024-0044R1

$ 297,668.23

7210 Roof Underside Insulation $ -  

6200 Architectural Woodworks at Ceiling
Area $ -  

7724 Roof Hatch Access with steel ladder
(BILCO COMPANY)

CTM-2024-0029
CTM-2024-0032
(GMR)

$ 2,431.77 $ 2,431.77

8210
WOOD DOORS ( THE DOOR STORE)
including Metal Doors, Steel Frames
and Door Hardwares

CTM-2024-0021 R1 $ 151,737.28

Ceiling Works (Metalworks
blades,Prelude 360 grid, Feltworks
blades peaks & valleys kits)(TPAC)

CTM-2024-0069 $ 67,730.71 $ 67,730.71

5720 RAILINGS (CJ CORP) CTM-2024-0068 $ 144,898.00 $ 144,898.00

Interior Wood Panels (Dining Accent
Wall)

CTM-2024-0068 (Draft
PO) No Sub $ 16,806.00 $ 16,806.00

3300 Pre-Engineered Stairs            (Y- ES) CTM-2024-0036 $ 130,200.00

INTERIOR WALL PANELS - PLYBOO
PANELS (TPAC) CTM-2024-0057 $ 53,941.68 $ 53,941.68

40' High cube Containers for wall
partition & ceiling materials (43-44) CTM-2024-0058 $ 40,627.25 $ 40,627.25

8310 Access Ceiling Panels (ACUDOR) CTM-2024-0027 $ 9,336.00 $ 9,336.00

Column Cladding (Prime Custom) CTM-2024-0069 $ 90,000.02 $ 90,000.02

7451 Pre-formed Metal Siding (Tpac
supply) CTM-2024-0054 $ 246,636.61 $ 246,636.61

6400 CASE WORKS (PRIME CUSTOM) CTM-2024-0038R1 $ 78,018.08 $ 78,018.08

5500

Metal Fabrications - Double
enclosure gates, Stainless steel pit
ladder,Ornamental fencing, Roof
access ladder  (MC SWEENEY STEEL)

$ 143,938.00 $ 143,938.00

CTM-2024-0048R2
CTM-2024-0049

CTM-2024-0030
CTM-2024-0028

12 FURNISHINGS

10 SPECIALTIES

9 FINISHES | 8 DOORS & WINDOWS | 7 THERMAL

$ 33,187.74

$ 354.00

$ 297,668.23

$ 151,737.28

$ 130,200.00

NOT YET APPROVED

NOT YET APPROVED

(Construction
specialties)

$ 1,199.97
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46

CTI

CTI

UMI INTERIOR 

UMI

UMI

UMI

UMI

UMI

PAY APPLICATION MONTHLY INCLUSION $ 1,927,486.96 $ 1,271,166.80 $ 1,616,302.74 $ $ 953,608.42 $ 764,766.47 $ -   $ -   $ 8,739,366.29
TOTAL

2,206,034.90

Rubbish Bins CTM-2024-0056
CTM-2024-0059 $ 5,350.10 $ 5,350.10

$ -  

FEATURED SEAT WALLS $ 15,840.00

TACTILE SURFACE $ 52,162.50

WATERPROOFING (for UWT)
- SikaGard 62 Grey APPROVED $ 4,265.38

Water Repellent Sealer APPROVED $ 6,369.24

Paints and Coatings APPROVED $ 52,871.32

HYDROSEEDING, TOPSOIL

FLUID APPLIED ROOF COATING

Landscaping (Tropical gardens) $ 50,000.00 $ 166,353.50

TOTAL AMOUNT BY EACH MONTH JUNE NOVEMBER DECEMBER JANUARY FEBRUARY MARCH

(Recycleaway)
(GMR)

NOT YET APPROVED

NOT YET APPROVED

$ 15,840.00

$ 52,162.50

$ 4,265.38

$ 6,369.24

$ 49,946.32

$ 350,000.00

$ 98,821.00

$ 116,353.50

$ 2,925.00

IN TRANSIT/MANUFACTURING $ 4,680,799.87 53.6%

PURCHASED ORDER ISSUED $ 1,403,552.92 16.1%

DELIVERED MATERIALS $ 1,960,055.59 22.4%

0.8%

7.2%

TOTAL: $ 8,739,366.29 100.0%

CTI TO PURCHASE $ 68,002.50

UMI TO PURCHASE $ 626,955.41


