As of November 11,2024
1. WORK IN PROCESS (BUY OUT SCHEDULE)

DOR (SUBMITTAL PROCESS) (PROCUREMENT PROCESS) VENDOR ( ORDER PROCESS) MATERIAL COST DELIVERY PROCESS
SCOPE DESCRIPTION DATE DATE | bavs assion | UM! [cTior|  DATE PO. | pree: QUOTATION REF. DATE | DELIVERY STATUS meowr | BILLOF | ESTIMATED | DATE OF |sToReD maTERiALs
SUBNO. | ¢ M | cromnieD | eseo | SUBMITTAL STATUS | %' PO fum |susmreo| issup |5 PURCHASE ORDER# VENDOR NO. COST | ORDERED cTiPO UMIPO  |igmumom|  LADING DELIVERY | ARRIVAL | LocATION
I ARCHITECTURAL
155.2 6/3/24| 6/18/24| 15 v
booRsa | ALUMINUM DOORS,WINDOWS AND LOUVERS A
INDOWS 156 4/1/24| 4/22/24( 21 v ROSE| 30 | CTI | 6/24/24| 8/9/24| 46 |CTM-2024-0041  |CI CORP 06.20.2024 $ 629,974.00 | 8/9/24| Manufacturing| $  629,974.00 11/30-12/1
WRITABLE SURFACES 255 7/5/24| 7/29/24| 24 v
TILES 230.1 8/28/24 10/1/24| 34 v N
ANients | CARPET 228 6/10/24| 7/17/24| 37 v ROSE| 18 | CTI |  5/6/24| 8/9/24| 95 |CTM-2024-0023  [CONTINENTAL CFC-44767-0 $ 190,584.56 Was':;gpfzg $  190,584.56 12/20/2024
RESILIENT FLOORINGS 2292 9/9/24| 10/7/24] 28 v
DOUBLE ENCLOSURE GATES (D150, D153, D302
METAL ( ) 336 10/15/24| 11/4/24 v
FABRICATIO |SS ELEVATOR PIT LADDER, ROOF ACCESS LADDER ROSE| 33 | CTI | 6/19/24| 8/5/24| 47 |CTM-2024-0042  [MC SWEENEY 2216023 $ 143,938.00 $ 14393800 2/10/2024
N
ORNAMENTAL FENCING NO SUBMITTAL YET
COLUMN CLADDING 354 10/30/24 FORREVIEW |ROSE| 36 | CTI | 6/27/24[10/30/24| 125 |CTM-2024-0071 [PRIME CUSTOM NMC-24-1009 | $  90,000.02 $  90,000.02 1/22/2024
WALL STUDS 298 8/19/24|  9/5/24| 17 v
WAL |R13 Insulation 306 8/22/24 9/12/24| 21 v ' 11/30-12/30
SARTITIONS ROSE| 37 | CTI | 9/23/24| 9/26/24] 3 |CTM-2024-0043R1 |DATELINE 52218J5.R2 $ 158,487.81 | 9/26/24| Manufacturing| $  158,487.81
CBP Mortar 299 8/19/24|  9/5/24| 17 v
Gypsum board 298 8/19/24 9/5/24| 17 v To be advise
cTi CTM-2024-0045  |Construction Specialties |145873_00 $  2109.76 |s 210976
WALL & CORNER GUARDS 309 8/28/24 9/20/24| 23 v ROSE| 38 7/17/24| 8/9/24| 23 9/20/24 To ship 12/17/2024
cTi CTM-2024-0046  |GMR $ 473.96 $ 473.96
Moveable table &chairs 304 8/22/24| 8/22/24| 0 v
S o /22/24) 8/22] ROSE| 40 | CTI | 7/19/24| 8/21/24| 33 |CTM-2024-0053  [LANDSCAPE FORMS (416663 $  73,265.00 | 10/1/24 Processing| $  73,265.00 12/31/2024
Device charging station (Power pedestal) 305 8/22/24| 9/20/24| 29 v
oUThooR | cTi CTM-2024-0048R2 [DOTY & SONS CONCRETE |250864 $  35370.00 _|s 3537000
FURNITURES| FiXed bench,concrete 307 8/25/24| 9/30/24| 36 v ROSE| 41 7/22/24| 8/21/24| 30 10/1/24 Processing 2/24/2025
cTi CTM-2024-0049  |GMR LOGISTICS $  16,395.65 $  16,395.65
P00k |Bike Rack 349 10/24/24 FORREVIEW |ROSE| 42 | CTI | 7/23/24 110 |CTM-2024-0050  |Columbia Cascade Co.  |Q-24-100080-A1 | $  5,115.00 $ 511500 1/18/2025
rommoos. | Fa-Bollard NO SUBMITTAL YET|ROSE| 47 | CTI 8/9/24 93 Ideal Shield 407168 $ 354.00 $ 354.00
OUTDOOR , cTi CTM-2024-0061  [Deep Root Q-00036704 $ 403572 $ 403572
FURNITUREs | F8- Tree Root Barrier 329 9/30/24| 10/20/24| 20 v ROSE| 47 8/9/24| 9/26/24| 48 12/8/2024
cTi CTM-2024-0067  |GMR LOGISTICS $  1,489.00 $  1,489.00
SIGNAGES (Exterior, Interior) 348 10/23/24 FORREVIEW |ROSE| 43 | CTI | 7/23/24| 9/26/24] 65 |CTM-2024-0066  |MODULEX Emailed dated 7/23/24 | $  50,664.00 $  50,664.00 3/31/2025
Tiles & Framing System 294 8/18/24| 9/3/24| 16 v
ACOUSTICAL | Wood Work Grille - Classics 295 8/18/24| 9/5/24| 18 v ROSE .
NG 45 | CTI | 10/25/24 [10/29/24) 4 | CTM-2024-0044R1 |DATELINE 5221915 $ 297,668.23 |10/29/24 Processing| $  297,668.23 12/5/2024
GWSB Ceiling- Gypsum board including framing 296 8/18/24| 9/5/24| 18 v
Roof Insulation 297 8/18/24 9/5/24| 18 v
Stainless Steel Handrails 271 7/22/24| 8/26/24| 35 v
R e _ ) /22/24) 8/26/ ROSE cTl NO.06182024 | $ 144,898.00 $  144,898.00 12/31/2024
e |Handrails and Guardrails 272 7/22/24] 8/22/24| 31 v 56 9/20/24| 10/4/24 | 14 |CTM-2024-0068  |CJ CORP
WALL | Ajuminum Dininghall - Accent wall NO SUBMITTAL YET cTi N0.09102024 |$  16,806.00 $  16,806.00 2/28/2024
METAL WALL PANELS NO SUBMITTAL YET|ROSE| 48 | CTI 7/8/24| 8/29/24| 52 |cTM-2024-0054  [TPAC 10763R1 $  246,636.61 $  246,636.61 2/11/2025
E ERIOR- Si 2
um é"rg RPROOFING (for UWT) INTERIOR- SikaGard 62| ¢ 4/18/24| 5/14/24| 26 v ROSE| - |umi . UMI-0158 CHECKPOINT 2024-5836 $ 426538 $ 426538 12/30/2024
ceune | Metalworks blades Prelude 360 grid, Feltworks 5, 10/18/24 FORREVIEW |ROSE| 57 | CTI | 10/7/24|10/16/24] 9 |CTM-2024-0069  |TPAC Ing.11124 $  67,730.71 $ 6773071 12/30/2024
blades peaks & valleys kits
UMI | WATER REPELLENT SEALER 205 5/28/24 6/19/24| 22 v ROSE umi UMI-0081 SHERWIN WILLIAM 20507 $  6369.24 $  6369.24 12/30/2024
UM |PAINTS AND COATINGS 206 5/22/24 6/19/24| 28 v ROSE umi UMI-0081 SHERWIN WILLIAM $  49,946.32 $ 4994632 12/4/2024
INTERIOR ROLLER SHADE SYSTEM 279 7/31/24]  9/3/24| 34 RESUBMIT  |ROSE| 46 | CTI |  7/31/24| 8/29/24 29 |CTM-2024-0052  |CARPET STORE LFO535 $  15,845.00 $  15,845.00 12/4/2024
o cTi CTM-2024-0056  |RECYCLE AWAY 89899 $  3,875.00 s 387500
Rubbish bins 317 9/10/24 9/20/24| 10 v ROSE | 46.1 7/31/24| 9/11/24| 42 Processing 2/20/2024
cTi CTM-2024-0059  [GMR 9/6/24 $ 147510 1,475.10
uwi  |"RE PROTECTION SPECIALTIES(Fire Extinguisher & |4, 9/11/24| 10/14/24| 33 RESUBMIT  |ROSE umI UMI-0080 Safety Management $  1,199.97 $ 119997 3/28/2025
Cabinet) system
PLYBOO PANELS 312.1 10/9/24| 10/28/24| 19 v ROSE| 50 | CTI | 8/28/24 9/12/24| 15 |CTM-2024-0057 | TPAC SUPPLY INQ. 10952 $ 53,941.68 | 10/29/24 $  53,941.68 12/27/2024
Door Hardwares 208 5/24/24 9/2/24| 101 RESUBMIT
Wood & |Door Hardwares additional 261 7/12/24 9/3/24| 53 RESUBMIT
s ROSE| 20 | cTI 4/4/24| 6/24/24| 81 |CTM-2024-0021R1 [The door store NMC HARDWARE | $ 151,737.28 $  151,737.28 1/1/2025
Metal Doors and Frames 209 5/24/24| 7/17/24| 54 v
Wood Doors 210 5/24/24] 7/17/24| 54 v
PRE-ENGINEERED STAIRS - Calc 273 7/22/24] 8/12/24| 21 RESUBMIT . -cTQ20-
Stairs /22724 8/12/ ROSE| 23 | CTI | 4/23/24| 7/12/24| 80 |CTM-2024-0036  |YES ¥050624-CTQ20- | ¢ 130 200.00 $  130,200.00 1/1/2024
Stairs Shopdrawing 274 7/22/24] 8/13/24| 22 RESUBMIT 1
TOILET ACCESSORIES 241 6/26/24| 7/29/24| 33 v
ROSE| 24 | CTI | 4/24/24| 6/14/24| 51 |CTM-2024-0025R1 [TPAC Ing.10527R4 $  33,187.74 $ 3318774 12/15/2024
FLOOR MATS AND FRAMES 239 6/25/24| 7/17/24| 22 v
cTi CTM-2024-0027  |ACUDOR Q64039 $  7,236.00 $  7,236.00 1/2/2025
ACCESS CEILING PANELS 236 6/19/24| 7/29/24| 40 RESUBMIT  |ROSE| 27 5/29/24| 6/14/24| 16 )
cTi CTM-2024-0074  |GMR Emailed 10/24/24| $  2,100.00 $ 210000
cTi CTM-2024-0028  [WOOSTER Emailed dated | $  6,365.00 $ 636500
STAIR NOSING 259 7/16/24  8/2/24| 17 v ROSE| 27 5/29/24| 7/11/24| 43 8/2/24 oTW 11/26/2024
CTl CTM-2024-0030  |GMR 7/11/24 $ 615.50 $ 615.50




As of November 11,2024
1. WORK IN PROCESS (BUY OUT SCHEDULE)
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cTI CTM-2024-0029  |BILCO 444044 $  2,072.00 , 2,072.00
ROOF HATCH - BILCO 253 7/2/24 9/18/24| 78 v ROSE| 31 6/6/24| 6/20/24] 14 9/18/24 Processing 12/11/2024
cTI CTM-2024-0032  |GMR $ 359.77 359.77
CASEWORKS 289 8/13/24| 9/5/24| 23 v i
/13/ /5 ROSE| 28 | CTI | 5/31/24| 7/18/24| 48 |CTM-2024-0038R1 |PRIME CUSTOM Emailed dated | ¢ 2g 15 08 Processing| $  78,018.08 2/19/2024
Case works shop drawing 330 10/1/24| 10/18/24| 17 RESUBMIT 5/28/24
Movable |OPERABLE PARTITIONS (folding & sliding doors) 288 8/13/24| 9/5/24| 23 RESUBMIT
fovanle , ROSE| 29 | cm 6/5/24| 7/19/24| 44 |CTM-2024-0039  |DATELINE 21523DM $  216,109.18 S 216,109.18 2/13/2024
P Shop drawing 303 8/22/24| 9/17/24| 26 RESUBMIT
40" High cube Container for materials(0043,0044) - - 1o - ROSE| 51 | cTi | 8/28/24| 9/11/24| 14 |cTM-2024-0058  |DATELINE 52921J5 S 40,627.25| 9/11/24 Processing| $  40,627.25
FEATURED SEAT WALLS ROSE cTI $  15,840.00 $  15,340.00
TACTILE SURFACE ROSE cTI $  52,162.50 $  52,162.50
SURGE PROTECTIVE DEVICES - Additional MIKE cTI
POWER SMART SUBMETER
ATS - HONG ELECTRIC
UM |HYDROSEEDING, TOPSOIL ROSE UMl UMI-PO#0079 umi $ 350,000.00 $ 350,000.00 1/15/2024
UM [FLUID APPLIED ROOF COATING ROSE UMl HONG YE $  98,821.00 $  98,821.00 1/15/2024
umi LANDSCAPING (Remaining plants/labor) ROSE UMI Tropical Garden $ 116,353.50 $ 116,353.50 1/15/2024
. Mechanical
PV WATER HEATING SYSTEM 231.2 10/29/24 12 | FORREVIEW |MIKE| 34 | CTI | 6/21/24| 8/5/24| 45 |cTmM-2024-0040  [TPAC 10606R4 $  12,295.80 $  12,295.80 1/15/2024
DOAS 1 &2 320.1 10/7/24| 10/14/24| 7 v MIKE cTI $  270,000.00 $  270,000.00 4/11/2025
Packaged Air-Conditioning Units 281 &
8/5/24| 9/9/24| 35 v MIKE| 55 9/11/24| 9/12/24| 1 |CTM-2024-0035 3/18/2025
ACCU - AHU 282 /5/ 9/ cTI /11/24) 9/12f $  336,300.00 $  336,300.00 /18/
FCU & VRF SYSTEMS 2212 7/5/24|  7/9/24| 4 v MIKE 3/18/2025
HYDROAIRE MECH.
VAV's - HYDRO 14 9/21/23| 10/11/23| 20 v MIKE cTl SYSTE& ¢ %uzgt/eziated $  19,800.00 Manufacturing| ¢ 19,800.00 3/18/2025
EXHAUST & SUPPLY FAN 15 2/7/24| 5/20/24| 103 v MIKE| 54 | cTI 9/4/24| 9/17/24| 13 |CTM-2024-0063 $  18,800.00 $  18,800.00 3/18/2025
DDC System 301 8/20/24| 8/30/24| 10 v MIKE cTI $  172,000.00 $  172,000.00 2/18/2025
H ; RESUBMIT SPECIFIED
Duct Works Materials & Accessories 107 2/7/24 ITEM - Provide noise | MIKE| 52 | CTI 9/2/24| 9/17/24| 15 |cTM-2024-0062 $  647,680.00 $  647,680.00 1/3/2025
(Insulation, Diffusers, Registers & Grilles) criteria for each
HVAC EQUIP - AIR CURTAIN 106.2 7/1/24|  7/9/24| 8 v Mike| 53 | cmi 9/3/24| 9/11/24] 8 |CTM-2024-0060  |MJM INTERNATIONAL  |20576-24 (REV.02)| $  4,631.00 Manufacturing| $ 4,631.00 12/15/2024
cTI CTM-2024-0010R1 |CORE ENG. $ 3824157 s 3824157
CONVAULT STORAGE TANK 158 4/3/24| 4/12/24| 9 v MIKE| 10 2/20/24| 2/27/24 7 CORQ36937 4/12/24| Manufacturing 1/7/2025
cTI CTM-2024-0031  |GMR $  28,562.00 $  28,562.00
BLADDER HYDROPNEUMATIC TANKS 125 2/29/24| 3/5/24| 5 v MIKE| 14 | cTi | 3/13/24| 4/4/24] 22 |cTM-2024-0015  [SUNWATER 240229-05 $ 3587500 | 5/4/24] Manufacturing| $  35,875.00 12/20/2024
cTI CTM-2024-0026  |FLO-PAK APGAO3CWO00002] $  88,600.00 ~|s  88600.00 11/30/2024
RAINWATER BOOSTER PUMP 178 4/29/24| 5/1/24| 2 v MIKE| 26 5/6/24| 5/28/24| 22 5/28/24| Manufacturing
cTI CTM-2024-0072  |GMR Emailedn 11/6/24| $  1,565.28 $ 1,565.28
Fire pump 1115 8/30/24| 9/17/24| 18 v MiKE| 22 | cmi 9/2/24| 9/18/24| 16 |CTM-2024-0065 |12 INTERNATIONAL Q_CORETECH_UL/| $§  92,755.00 | 9/18/24| Manufacturing| $  92,755.00 1/15/24-3/12
Fire protection piping 293 8/6/24|  9/a/24| 29 v MIKE| 49 | cTi | 8/22/24| 8/27/24] 5 |cTM-2024-0055  |aisi Quote dated 8/12] $  86,130.96 | 9/6/24| Manufacturing| $  86,130.96 11/30/2024
V. |ELECTRICAL
Telecommunication 42 RU Cabinet & DDC Cabinet 262 7/16/24| 7/23/24| 7 v MIKE| 44 | CTI 7/24/24| 8/29/24| 36 |CTM-2024-0051 SUN WATER 240723 $  11,850.00 8/9/24| Manufacturing| $ 11,850.00 12/31/2024
DRY TYPE TRANSFORMER, CT
EXTERIOR ELECTRICAL WORKS
INTERIOR WIRING SYSTEMS 45-47,11 S‘; G:i’:%‘iz&;
INTERIOR AND EXTERIOR LIGHTING 2'152'06223 N -/ - | ForRREsuBmIT, |MIKE| 4 | cTI 1/9/24| 2/14/24| 36 |CTM-2023-0007 23-SPN-062 $ 840,489.18 | 2/14/24 Inprogress| $  840,489.18 11/30-12/30
INTERIOR SWITCH BOARD, LOW VOLTAGE, CONDUITs |77 SOME PENDING HONG ELECTRIC
BLDG. TELECOM CABLING SYSTEM DUE TO RFI
LIGHTNING PROTECTION SYSTEM
FIRE ALARM DETECTION SYSTEMS
LIGHTING (Missing in orig. BOM) NO SUBMITTALYET|MIKE| 39 | cTi | 7/18/24| 8/9/24| 22 |cTM-2024-0047R1 20240627-14862 | $  17,003.63 $  17,003.63 12/10/2024
LIGHTNING CONTROL PANEL NO SUBMITTAL YET|MIKE| 4 | cTi 1/9/24| 3/15/24| 66 |CTM-2024-0013 23-SPN-062 $ 132,981.90 S 132,981.90 1/10/2024
SURGE PROTECTIVE DEVICES - SPD 181.3 7/25/24|  8/6/24| 12 APPROVED |MIKE| 58 | cTI | 10/8/24|10/16/24| 8 |CTM-2024-0070  |SUNWATER SYSTEM 241001-09 S 19,186.44 |10/25/24| Manufacturing| $  19,186.44 1/1/2024
SWITCHBOARD 181.2 5/16/24| 5/23/24| 7 v
PANELBOARDS 66.5 6/18/24| 6/18/24| 0 v MIKE| 4 | cTl 1/9/24| 2/15/24| 37 |CTM-2024-0007R1 |BENFIELD 67453R4 $ 289,844.42 | 8/2/24| Manufacturing| §  289,844.42 12/2/2024
CIRCUIT BREAKER 145.1 5/15/24| 5/21/24] 6 v
2. DELIVERED PRODUCTS
Mechanical
PLUMBING ROUGH-INS 71-73,89|  11/12/23| 1/14/24] 63 v MIKE| 3 | cTl | 12/5/23| 1/17/24| 43 |CTM-2023-0006R1 |AISI Quote dated S 52.648.46 | 1/17/24 DELIVERED| $  52,648.46 Triple B_|S00774424 3/21/2024| 3/21/24|J0BSITE
PLUMBING FIXTURES 85,103 12/8/23| 1/12/24] 35 v MIKE| 8 | cTl 2/2/24] 2/5/24] 3 |CTM-2024-0005 __|AISI Quote dated $  32,720.08 |  2/5/24 DELIVERED| $  32,720.08 Triple B_|S00780324 5/28/2024| 4/25/24{ROYAL PACIFIC
WATER SOFTENER 124.1 3/3/24] 3/14/24] 11 v MIKE| 15 | cTI 3/5/24| 4/11/24] 37 |CTM-2024-0016  |TPAC SUPPLY 10248R1 S 36,420.16 | 4/11/24 DELIVERED| §  36,420.16 Triple B |S00784738 5/31/2024| 5/30/24{ROYAL PACIFIC
CTIL CTN-2024-0019 INTER-ISI ANID SOI AR 166N025A [N Q428 51 [N Q9 428 51
PV HYUNDAI SOLAR MODULE, PV SUNWATER TANKS  |139.1 3/13/24| 3/22/24| 9 v MIKE| 19 [-CT! 4/4/24| 4/29/24| 25 |CIM-2024.0019 __{INTER.IS 948511 4/29/24 DELIVERED[-$ 242851 TRIPLe B|S00787471 6/27/2024| 6/27/24|ROYAL PACIFIC
CAST IRON CIRCULATOR PUMP 149 3/22/24] 3127724 5 J MIKE| 25 | CTI | 4/25/24] 5/15/24] 20 |CTM-2024-0024 | TPAC SUPPLY 10459 s 854.70 | 5/15/24 DELIVERED| $ 854.70 DHL _ |2649490955 6/30/2024| 5/30/24|ROYAL PACIFIC
COPPER TUBING cTl CTM-2024-0018R1_|SUN WATER $  32,585.52 DELIVERED| §  32,585.52
143 3/18/24| 3/26/24| 8 MIKE| 17 3/27/24| 5/10/24| 44 240323-08R2 . 5/10/24 2 GMR  |GR-2024-1702|  6/30/2024| 6/27/24|ROYAL PACIFIC
sf__|Shipping for copper tube /18/ /26/ v cTl /27/24 5/10/ CTM-2024-0004 __|GMR s 1o0467] Y DELIVERED| $ 1,904.67 /30/ /211
VORTEX FILTER 144 3/27/24| 3/28/24] 1 v MIKE| 21 | ¢TI | 3/27/24| 5/2/24] 36 |CTM-2024-0020  |SUN WATER 240423-09 $  3,66000| 5/2/24 DELIVERED| $ 3,660.00 GMR  |GR2024-1755 |  6/22/2024| 6/27/24|ROYAL PACIFIC
UV DISINFECTION SYSTEM 121 2/26/24]  3/5/24] 8 v MIKE| 12 | cTI CTM-2024-0012 | TPAC SUPPLY 10202 $ 433885 DELIVERED| $ 4,338.85 Triple B 500784212 6/6/2024| 5/23/24{ROYAL PACIFIC
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ELEVATOR SUMP PUMP cTl CTM-2024-0003  [PUMP PRODUCTS Online purchased | $  4,664.56 DELIVERED| $ 4,664.56 Or-aUZAIESs
96.3 2/29/24| 3/11/24| 11 v MIKE| 13 3/11/24| 4/22/24] 42 4/22/24 GMR 7/30/2024| 7/23/24|ROYAL PACIFIC
Sf__ |Shipping for Elev. Sump pump 129/ /11/ CTI /11/24| 4/22/ CTM-2024-0004 _ |GMR 3/26 s 35000| Y%/ DELIVERED| $ 350.00 130/ 123/
101 1/30/24]  2/8/24] 9 J MIKE CTl CTM-2024-0011 | WHOLESALE $ 1467525 DELIVERED| $  14.675.25
ELECTRIC DOMESTIC WATER HEATERS 11 2/29/24| 3/7/24| 7 10184 5/10/24 GMR  |LAXSPN-24408 8/15/24|ROYAL PACIFIC
100.2 2/9/24] 2/12/24] 3 J MIKE CTI 129/ 17/ CTM-2024-0004 __|GMR s 177550 Y DELIVERED]| $ 1.775.59 /15/
UV DISINFECTION SYSTEM- TPAC 121 2/26/24]  3/5/24] 8 v MIKE| 12 | cTI 3/5/24| 3/11/24] 6 |CTM-2024-0012  |TPAC 10202 $  5846.64 | 3/13/24 DELIVERED| $ 5,846.64 Triple b_|S00776874 8/29/24|ROYAL PACIFIC
CTI CTM-2024-0017 __|SUNWATER 24022803 S 3016400 DELIVERED| $ _ 30.164.00 -
RAINWATER FILTER, WATER SEDIMENT FILTER 122.1 3/7/24| 3/11/24| 4 v MIKE| 15 FCI 3/15/24) 4/10/24) 26 [CTM-2024-0017 SUNY 230164000 574724 DELIVERED > 0.164.00 GMR  |LAXSPN-24448|  9/12/2024| 9/12/24|ROYAL PACIFIC
ELECTRICAL
VOLTAIRE COOLING CTM-2024-0001 __|AMERICAN PRODUCTS S 5666.50 DELIVERED| $ 5,666.50
77 11/24/23| 12/4/23| 10 MIKE| 5 | cTi | 1/17/24 15 E000027802 . 1/22/24 . GMR  |LAXSPN-24220|  3/25/2024| 4/9/24|ROYAL PACIFIC
SF Shipping for Voltaire cooling 124/ /41 v /17l 2/1/24 CTM-2024-0004 GMR S 1,696.47 122/ DELIVERED| $ 1,696.47 /25/ 1/
OUTDOOR CABINET CTM-2024-0002 _ |SUPERCOOL CO. $ 583191 DELIVERED| $ 5,831.91 LAXSPN-24192
77 11/24/23| 12/4/23| 10 MIKE| 5 | cTi | 1/17/24 15 V44A2 1/22/24 GMR 3/29/2024| 4/9/24|ROYAL PACIFIC
SF__|Shipping for Outdoor cabinet 124/ 14/ v /17/24) 2/1/24 CTM-2024-0004 _ |GMR $ a25.50 | %% DELIVERED| $ 425.50 /29/ 19/
HONG ELECTRIC (Conduits,THWN wires, lighting)
Hong Electric Arrived Material Cost
100% INV#002: $ 122,896.72 44,4547
g > 11/10/23| 12/19/23| 39 v MIKE| 4 | cTi 1/9/24| 2/14/24| 36 |CTM-2023-0007  |HONG ELECTRIC 23-SPN-062 . 2/14/24 DELIVERED 800,858.19 ; ; -|10/30724|ROVAL PACIFIC
100% INV#003: $ 109,059.58) 48,58 /10/ 119/ /9/24| 2/14/ 5 800,858.19 | 2/14/ s /30/
100% INV#004: $ 214,822.28) 100% INV#005-007:
$354,079.6)
PAD MOUNTED TRANSFORMER 99 1/23/24]  2/1/24| 9 v MIKE| 2 | cri |  1/10/24| 2/20/24| 41 |CTM-2023-0008R1 |LAGOON 23910/Q 5 83,000.00 | 56/ DELIVERED| 2 83.000.00 GMR  |USG0278221 9/6/2024| 7/30/24|NMC JOBSITE
S [SHIPPING CTM-2024-0004 __|GMR S 3,464.20 $ 3,464.20
UM [SOLAR ENERGY SYSTEM 86 7/1/24] 7/31/24 30 J MIKE UM - 1 - Micronesian Renewable Energy 3730 $ 150,480.00 DELIVERED $ 150,480.00 |- - - 7/1/24|vENDOR'S wH
UM |Landscaping umI Tropical Garden $  50,000.00 DELIVERED $  50,000.00 8/1/24|VENDOR'S WH
UM [PAINTS AND COATINGS 206 5/22/24| 6/19/24| 28 v ROSE um SHERWIN WILLIAM $  2,925.00 $  2,925.00 12/4/2024| 10/1/24|VENDOR's WH
CONVEYING EQUIPMENT 84.3 3/4/24| 3/18/24] 14 v ROSE| 7 | cmi | 1/26/24] 2/15/24] 20 |cTm-2024-0006  |OTIS email dated $  457,000.00 | 3/21/24 DELIVERED| $  457,000.00 MATSO |4247610 11/12/2024|10/11/24|umI wAREHOUSE
TOILET PARTITIONS 267 7/16/24] 8/22/24] 37 v ROSE| 24 | CTI | 4/24/24] 6/27/24] 64 |CTM-2024-0033 _ |TPAC Ing.10527R3 S 2340122 | 8/22/24 DELIVERED| §  23,401.22 Triple b 11/5/2024|10/17/24|ROYAL PACIFIC
GENSET 146.2 5/17/24|  6/3/24| 17 v MIKE| 4 | cTi 1/9/24| 3/15/24| 66 |CTM-2024-0014R1 |IMI EDISON Quotation dated | $ 109,405.99 | 7/1/24 DELIVERED| $  109,405.99 12/24/2024| 11/6/24|108BSITE
FLOOR SINK 199.1 6/3/24| 6/6/24| 3 v ROSE| 32 | cTi | 6/17/24] 7/19/24] 32 |cTM-2024-0034  |INDIGO PIPING 52141MA.01 $  11,048.43 | 7/19/24 DELIVERED| §  11,048.43 10/31/2024| 11/2/24|ROYAL PACIFIC
PACKAGED DAY TANK & PUMP 98.2 2/5/24|  2/7/24| 2 v Mike| o O 2/8/24| 2/26/24| 1 CTM-20240009 | oy 67980 516498291 o, DELVERED| © 1049829 10/30/2024| 11/8/24|108BSITE
: cTI CTM-2024-0037 S 2,096.91 $ 2,096.91
Tl umi %

PURCHASE ORDER ISSUED: $1,558,366.09 $626,955.41 BXXiA |
$4,593,989.20 52.6% |
DELIVERED TOTAL COST: | $1,756,650.59 | $203,405.00 | 22.4%

TOTAL COST:| $7,909,005.88 | $830,360.41

CTI & UMI GRAND TOTAL COST:| $ 8,739,366.29 |1oo.0%




